

Huntington Beach Senior Center in Central Park

City Council Study Session
December 16, 2013



Background

- Council Approved budget to complete plans and specifications per approved design
- Identified as Strategic Objective at August 2 Strategic Planning Retreat to provide updated cost estimates and financing options at December 16, 2013 Study Session
- Council approved contract with design consultants to complete plans and specifications – July 1, 2013

Current Status

- **Entitlement Approval Complete**
 - **Conditional Use Permit No. 07-039 (R)**
 - **SEIR No. 07-002**
 - **General Plan Amendment No. 11-004**
 - **Completion of Construction Documents in process**
 - **Constructability Review**
 - **Construction Cost Estimate Updated**

Key Issues

- **Finalize Construction Documents and Cost Estimates**
- **Legal Challenges**
 - **Next court date is scheduled for February 2014**
 - **City Attorney does not anticipate resolution before Fall of 2014**
- **Determine Funding Options**

Cost Estimates to Date:

Soft Costs	
■ Additional A&E; Testing/Inspection	\$500,000
■ Construction Management	\$650,000
<u>Sub-Total:</u>	\$1,150,000
Direct Costs	
■ Building & On-Site Construction	\$16,000,000
■ Off-Site Construction	\$700,000
■ FF&E	\$500,000
<u>Sub-Total:</u>	\$17,200,000
■ Contingencies	\$2,800,000
Project Total	\$21,150,000

Project Schedule*

➤ Completion of Construction Documents	March 10, 2014
➤ Public Works Commision Review	April 16, 2014
➤ Bid Period	April 21 – June 13, 2014
➤ Bid Opening/Review & Contract Preparation	June 16 – July 11, 2014
➤ Council Award of Construction Contract	August 4, 2014
➤ Construction Period	August 2014 – Feb. 2016

*Based upon secured funding source

Senior Center Financing Options

- Construction costs are currently estimated at approximately \$21.5 million
- The Fiscal Year 2013/14 Adopted Budget included an appropriation of \$1.5 million in the Infrastructure Fund for initial start-up funding
- Additional funding sources need to be identified to address the remaining funding gap of \$19.5 million

Potential Bond Issue

- Debt financing paid from the General Fund can be a viable option for all or a portion of total costs
 - Debt is similar to existing lease revenue bonds issued for other facilities (e.g. City Hall and Sports Complex)
 - Bonds sold today would be tax-exempt, and payable in equal installments over 30 years
 - For example, for a \$15 million bond, annual debt service payments would equal approximately \$1.2 million
 - However, \$4.5 million in funding would still need to be identified

Other Potential Sources of Funding

- To address the remaining \$4.5 million funding gap, the following funding sources may be an option:
 - Capital Improvement Reserve (\$5.9 million current unencumbered balance)
 - Park Acquisition and Development Fund
 - Senior Center Capital Campaign Initiative
 - Fiscal Year 2012/13 General Fund Year-End Balances


Local Funding Opportunities

- **Private Donations:**

- **HOAG Hospital – Supported the OASIS Senior Center in Newport Beach**
- **Local Area Hospitals – HBCOA members have expressed their interest in supporting the project**
- **Grass Roots Fundraising – Led by the HBCOA and other community partners**
- **Increased potential for fee generation when a new center is operating**

Existing 30-Year Debt Service Schedule

City of Huntington Beach General Fund Supported Annual Debt Service



Huntington Beach Senior Center in Central Park



