
Infrastructure Improvements in Huntington Beach  

Construction in Progress 

Updated December 2009  

Questions call (714) 536-5430 

              

NEWLAND STREET WIDENING and VERTICAL ALIGNMENT 

Project Location:  Newland Street between Hamilton Avenue and Pacific Coast Highway.   

Project Need:  Improve traffic flow and site distance over the bridge 

Project Scope:  Widen street to full width, install curb and gutter, and complete vertical 
realignment over the flood control channel to site distance at the Edison Avenue intersection. 
Underground power lines along Newland.   

Schedule: Construction began Fall  2008; Estimated Completion Date: January 2010 

Traffic Control/Street Closures:  One lane in each direction is open to vehicular traffic. 

Cost:  $7.5 million 

Funding Source: Developer paid Traffic Impact Fees and Gas Tax 

             

SLATER AVENUE IMPROVEMENTS  

Project Location:  Slater Avenue from Graham Street to Goldenwest Street  

Project Need:  Improve roadways and alleys and extend the design life. 

Project Scope: The project consists primarily of grinding of the existing pavement, removal of 
failed roadway sections, asphalt base course paving, overlaying the entire street with 
rubberized asphalt, curb access ramps, adjusting manholes, monuments and valves to grade, 
and installing traffic loops with striping.   

Schedule:  Construction to begin January 2010.  Scheduled completion May 2010 
 
Traffic Control/Street Closures:  Daytime lane closures involved.   
 
Cost:   $1.75 million 
 
Funding Source:  American Recovery and Reinvestment Act of 2009 (ARRA) 



             

DOWNTOWN STREET AND ALLEY IMPROVEMENTS 

Project Location:  First Street PCH to Orange Avenue, Huntington Street Pacific View to 
Atlanta Avenue, Pecan Avenue Main Street to Lake Street, Alley “A” from Second Street to 
First Street between PCH and Walnut Avenue, Alley “B” between First Street and Second 
Street from Olive Avenue to alley behind PCH and Alley “F” from Orange Avenue to end of 
alley between Main Street and Sixth Street.  

Project Need:  Improve roadways and alleys and extend the design life. 

Project Scope: The project consists of removing and replacing failed pavement areas with 
new asphalt concrete pavement in selected downtown streets and alleys in the project area.  
Broken curb and gutter sections will be replaced to improve drainage.  Pedestrian walkway 
areas will also be reconstructed, where feasible, to meet current ADA requirements.  
Installation of a short segment of water main across Pecan Avenue is part of the project and 
will tie to a future water main replacement in the area.   

Schedule:  November 2009 to late Spring 2010 

Traffic Control/Street Closures:  Limited closures on impacted streets and alleys. Alley “A” 
from Second Street to First Street between PCH and Walnut Avenue and Alley “B” are nearing 
completion.  Construction of Alley “F” from Orange Avenue to the end begins December 14. 

Cost:   $600,000 

Funding Source:  Redevelopment Agency Funds 

              

SEWER LIFT STATION REPLACEMENT 

Project Location:  Intersection of Balmoral Drive and Edwards Street.  Facility is underground. 

Project Need:  The existing sewer lift station is demonstrating signs of deterioration due to age 
and proximity to the marine environment. 

Project Scope: This project abandons the existing sewer lift station and force main and 
replaces them with new facilities. The new force main is approximately 2,500 long.  

Schedule:   Began May 2009; Completion December 2009. 

Traffic Control/Street Closures:  Balmoral Drive will be closed to through traffic for the 
duration of the project. 

Cost:   $2 million 

Funding Source:  Sewer Service Charge Fund 



              

TREE AND SIDEWALK REMOVAL AND REPLACEMENT 

Project Location:  Prelude Drive, Eliot Circle, Stardust Drive, Willett Lane, Adams Service 
Road, Landau lane, Rice Circle, Fairlane Circle, Calneva Lane, Pheasant Circle. Norcon Circle, 
Jersey Circle, Quail Circle, Edgeview Lane, Carp Circle, Elbe Circle, Pilgrim Lane, Hollywood 
Lane And Saratoga Lane 

Project Need:  Street trees are overgrown, sidewalks lifted and drainage is impeded.  Streets 
were on residential petition list. 

Project Scope: Reconstruction includes tree removal and replacement, sidewalk, curb and 
gutter repair and replacement as necessary.  Pavement overlay or a slurry seal applied to the 
street surface. 

Schedule:  Construction began June 2009.  Scheduled completion May 2010 

Note: each street should take approximately 6 to 7 weeks to complete. 

Completed Streets: Stardust, Calneva, Edgeview, Rice, Prelude, Pheasant and Quail 

Streets Currently Under Construction: Willet, Elliot, Pilgrim, Ivory and Pratt 

Traffic Control/Street Closures:  Daytime parking restrictions  

Cost:   $2.9 million 

Funding Source:  Gas Tax, Measure M and CDBG funds 

              

EDINGER AVENUE PARKWAY LANDSCAPING 

Project Location:  Edinger Avenue from Countess Drive to Saybrook Lane  

Project Need:  Enhance and beautify this segment of roadway. 

Project Scope: Site grading, installation of trees, shrubs, groundcover and irrigation  
 
Schedule:  Construction to begin December 2009.  Scheduled early Spring 2010 
 
Traffic Control/Street Closures:  Daytime lane closures involved.   
 
Cost:   $360,000 
 
Funding Source:  The American Recovery and Reinvestment Act of 2009 (ARRA) and Sea 
Isle Garden Club contributions 



             

WATER MAIN REPLACEMENT 

Project Location:  Bayview Drive Sunset Beach   

Project Need:  Improve reliability of the potable water system 

Project Scope: Replace or install 1,400 lineal feet of 8-inch diameter pipeline due to existing 
distribution corrosion and/or excessive repair requirements.  These projects are consistent with 
the City’s routine water maintenance program  

Schedule:  Tentative start date November 2009 to February 2010 

Traffic Control/Street Closures:  Limited closures on Pacific Coast Highway and Broadway.  

Cost:   $660,000 

Funding Source:  Water Master Plan 

              

NEW TRAFFIC SIGNAL 

Project Location:  Newland Street and Hamilton Avenue   

Project Need:  The intersection of Newland Street and Hamilton Avenue has been identified as 
a high priority intersection on the Traffic Signal Priority List.  The intersection met the criterion 
for four traffic signal installation warrants relating to traffic volumes and delay. 

Project Scope: Construct new traffic signal  

Schedule:  Tentative start date January 2010 to March 2010 

Traffic Control/Street Closures:  Limited lane closures  

Cost:   $250,000 

Funding Source:  Measure M 

 


