Infrastructure Improvements in Huntington Beach 
Construction in Progress
Updated October 2009 
Questions call (714) 536-5430
DOWNTOWN STREET AND ALLEY IMPROVEMENTS
Project Location:  First Street PCH to Orange Avenue, Huntington Street Pacific View to Atlanta Avenue, Pecan Avenue Main Street to Lake Street, Alley “A” from Second Street to First Street between PCH and Walnut Avenue, Alley “B” between First Street and Second Street from Olive Avenue to alley behind PCH and Alley “F” from Orange Avenue to end of alley between Main Street and Sixth Street. 
Project Need:  Improve roadways and alleys and extend the design life.

Project Scope: The project consists of removing and replacing failed pavement areas with new asphalt concrete pavement in selected downtown streets and alleys in the project area.  Broken curb and gutter sections will be replaced to improve drainage.  Pedestrian walkway areas will also be reconstructed, where feasible, to meet current ADA requirements.  Installation of a short segment of water main across Pecan Avenue is part of the project and will tie to a future water main replacement in the area.  

Schedule:  Construction from November 2009 to late spring 2010
Traffic Control/Street Closures:  Limited closures from time to time on impacted streets and alleys
Cost:   $600,000
Funding Source:  Redevelopment Agency Funds
TREE AND SIDEWALK REMOVAL AND REPLACEMENT

Project Location:  Prelude Drive, Eliot Circle, Stardust Drive, Murdy Circle, Willett Lane, Adams Service Road, Landau lane, Rice Circle, Huntington Street (between Cleveland & 17th Street), Fairlane Circle, Calneva Lane, Pheasant Circle. Norcon Circle, Jersey Circle, Quail Circle, Edgeview Lane, Carp Circle, Elbe Circle, Pilgrim Lane, Hollywood Lane And Saratoga Lane

Project Need:  Street trees are overgrown, sidewalks lifted and drainage is impeded.  Streets were on residential petition list.

Project Scope: Reconstruction includes tree removal and replacement, sidewalk, curb and gutter repair and replacement as necessary.  Pavement overlay or a slurry seal will be applied to the street surface.
Schedule:  Construction began June 2009.  Scheduled completion May 2010
Note: each street takes approximately 6 to 7 weeks to complete. 

Traffic Control/Street Closures:  Daytime parking restrictions 
Cost:   $2.9 million

Funding Source:  Gas Tax and Measure M and CDBG funds
SLATER AVENUE IMPROVEMENTS 
Project Location:  Slater Avenue from Graham Street to Goldenwest Street 
Project Need:  Improve roadways and alleys and extend the design life.

Project Scope: The project consists primarily of grinding of the existing pavement, removal of failed roadway sections, asphalt base course paving, overlaying the entire street with rubberized asphalt, curb access ramps, adjusting manholes, monuments and valves to grade, and installing traffic loops with striping.  
Schedule:  Construction to begin January 2010.  Scheduled completion May 2010
Traffic Control/Street Closures:  Daytime lane closures involved.  
Cost:   $1.75 million
Funding Source:  The American Recovery and Reinvestment Act of 2009 (ARRA)
SEWER LIFT STATION REPLACEMENT
Project Location:  The intersection of Balmoral Drive and Edwards Street.  Facility is underground.
Project Need:  The existing sewer lift station shows signs of deterioration due to age and proximity to the marine environment.

Project Scope: This project abandons the existing sewer lift station and force main and replaces them with new facilities. The new force main is approximately 2,500 feet long.
Schedule:   Construction began May 2009.  Scheduled completion November 2009.

Traffic Control/Street Closures:  Balmoral Drive will be closed to through traffic for the duration of the project.

Cost:   $2 million

Funding Source:  Sewer Service Charge Fund
EDINGER AVENUE PARKWAY LANDSCAPING
Project Location:  Edinger Avenue from Countess Drive to Saybrook Lane 

Project Need:  Enhance and beautify this segment of roadway.

Project Scope: Site grading, installation of trees, shrubs, groundcover, and irrigation system.  
Schedule:  Construction begins December 2009.  Scheduled completion Spring 2010

Traffic Control/Street Closures:  Daytime lane closures involved.  

Cost:   $400,000
Funding Source:  The American Recovery and Reinvestment Act of 2009 (ARRA), Gas Tax and private donations from the Sea Isle Garden Club.
WATER MAIN REPLACEMENT BEACH BLVD
Project Location:  Various segments along Beach Boulevard  

Project Need:  Improve reliability of the potable water system

Project Scope: Replace or install 4,500 lineal feet of 8-inch and 12 -inch diameter pipeline due to existing distribution corrosion and/or excessive repair requirements.  These projects are consistent with the City’s routine water maintenance program 
Schedule:  Under construction, completion November 2009

Traffic Control/Street Closures:  Right lane closures along southbound Beach Blvd consistent with the project areas. 

Cost:   $1.6 million

Funding Source:  Water Master Plan
WATER MAIN REPLACEMENT BAYVIEW DRIVE
Project Location:  Bayview Drive, Sunset Beach  

Project Need:  Improve reliability of the potable water system

Project Scope: Replace or install 1,400 lineal feet of 8-inch diameter pipeline due to existing distribution corrosion or excessive repair requirements.  Project is consistent with the City’s routine water maintenance program. 
Schedule:  Construction November 2009 to Spring 2010
Traffic Control/Street Closures:  Limited closures on Pacific Coast Highway and Broadway. 

Cost:   $660,000
Funding Source:  Water Master Plan

