
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, April 16, 2014 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Berge, Brenden, Carr, Cook, Hart,  
 McGovern, Thomas 
 

 
B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of March 19, 2014 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 
 

E. DIRECTOR’S ITEMS  
 
E-1. None 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
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2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.     

 
  
G. ADMINISTRATIVE ITEMS 
 
G-1. Beach Blvd 4th Northbound through Lane- Plans and specifications for the 

Beach Blvd. 4th NB Thru Lane, CC-1454 are in final preparation.  Staff is 
seeking support for the project and the initiation of the competitive bid 
process. 

 
Funding Source:  Funds are budgeted in the Beach and Edinger Account 
No. 20790023. Seventy-five percent of eligible construction costs will be 
reimbursed to the City through Arterial Capacity Enhancement (ACE) grant 
funds up to a maximum of $136,331.  

 
Recommended Action: Motion to approve that the Beach Blvd. 4th NB Thru 
Lane, CC-1454, is in general conformance with the previously approved CIP. 

 
 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
May 21, 2014, 5:00 PM, Utilities Yard 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

MARCH 19, 2014 
 
 
Call to Order/  The meeting was called to order at 5:01 p.m. by 
Pledge of Allegiance:  Chairperson Brenden, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Cook and McGovern  
 
Commissioners Present: Commissioners Brenden, Carr, Hart, Berge, and Thomas were 

in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tom Herbel, City Engineer 
Brian Ragland, Utilities Manager 
Chris Davis, Sr. Administrative Analyst 
Sylvia Franklin, Water Conservation Coordinator 
Joe Fuentes, Civil Engineering Assistant 

 Ken Dills, Project Manager 
Kirsty Wapner, Administrative Assistant 

  
 
B. PRESENTATIONS-COMMENDATIONS 
 

None. 
 
C. MINUTES 
 
C-1. Motion by Commissioner Hart, seconded by Commissioner Carr to approve the 

minutes of February 19, 2014 as presented. 
 

VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Cook, McGovern)  
ABSTENTIONS: 0 
 

  
D. ORAL COMMUNICATIONS 
 
 None.  
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E. DIRECTOR’S ITEMS 
 
 None. 
 
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – It was noted the OC Plan to End 

Homelessness was just presented in Study Session in Monday. The mid-year 
budget update will be presented on May 19. CPAB will be brought to Study 
Session on June 2 to review recommendations for the CDBG Action Plan.  The 
CIP will be brought to Study Session on August 4. The CIP tour for the Public 
Works Commission will most likely be in June. 

 
F-2. Active Capital Project Report – Tom Herbel provided updates on the capital 

project report.  He stated that Brookhurst/ Indianapolis intersection has a failed 
sewer siphon. Construction has started. Pressure grouting should begin 
tomorrow. There were some issues but the project is now moving forward. The 
Arterial Rehabilitation for Argosy, Yorktown and 6th Street will be going out to 
bid soon. Residential Pavement Rehab Zone 11 and Edmonds Circle and Craig 
Lane Tree Petition are currently in design and will go out to bid in summer. 
Meredith Pump Station Expansion went out to bid today. Slater Channel 
Improvements has been completed. First Street Diversion SCADA Project will be 
presented for Council approval on April 7. South Beach Parking Lot has been 
completed. Warner Ave Gravity Sewer Main & Lift Station C Reconstruction- 
Warner is now done and work is moving into PCH. Commissioner Thomas 
reported the sign on northbound PCH has been upside down for some time. 
Chair Brenden recommended a reader board sign at Seapointe. Mr. Herbel will 
look into this possibility. Algonquin/ Boardwalk Lift Station is moving forward; the 
contractor is currently in the process of abandoning the old lift station. They 
should be out within the next month. Beach Blvd Sewer Replacement work is 
being done at night. The bridge rehab project has been approved and waiting 
until WAGS is complete. Chair Brenden had inquired about the energy savings 
on WAGS.  Mr. Herbel will provide information.  

 
F-3. Water Management Plan Update – The PowerPoint that was presented is 

attached to these minutes. Chris Davis presented and noted that Stage 1 of 
the Water Management Plan was effective from 2009-2011, which limits the 
usage of water and other corrections and limitations to be in effect. The public 
hearing for the updated Water Management Plan is going to Council April 7 
and it would be effective May 20. 

  
 Sylvia Franklin also presented and noted Huntington Beach is doing well with 

water efficiency efforts. The categories are based upon population size. 
Franklin also reported on the upcoming Mayors Challenge. The public is 
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informed of information via water billing insert slips, HBTV, Facebook, local 
newspaper, etc. Mr. Hopkins noted City staff is still moving forward with the 
tiered water rates. The City is currently in the process of updating the billing 
system.  This was delayed while the City updated the financial system, which 
was completed in February. This will be brought back to the PWC within the 
next couple months as billing systems continue to be evaluated.  

 
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Residential Overlay of Maintenance Zone 11 Including Tree Petition Streets 

Craig Lane and Edmonds Circle– Joe Fuentes reported on Maintenance Zone 
11, noting that it covers seven reporting districts. Craig Lane and Edmonds 
Circle are streets that require curb and gutter, parkway, sidewalk, street, tree, 
and other improvements damaged by existing trees. Funds in the amount of 
$2,550,000 have been budgeted for this project. He distributed a handout of 
the street maps. 

  
 Motion by Commissioner Thomas, seconded by Commissioner Hart, to approve 

that the Residential Overlay of Maintenance Zone 11 and FY 13/14 Tree Petition 
Streets is in general conformance with the previously approved CIP. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Cook, McGovern) 
ABSTENTIONS: 0  

 
 
  
H. WRITTEN COMMUNICATIONS 
 

None. 
 
I.       COMMISSION AND STAFF COMMENTS 
 

Travis Hopkins noted that a Huntington Beach home was recently featured in 
OC Makeover Home. A few commissioners commented they would like a copy 
of the PowerPoint that was presented. Chair Brenden requested further 
information on the PMP. Chair Brenden noted the bonfire at the beach for the 
General Plan Update is tonight. Commissioner Berge asked if anyone knew of 
CO2 levels in the water in northern California.  

 
J. ADJOURNMENT 
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The meeting adjourned at 6:30 PM to April 16, 2014 at 5:00 PM at the Utilities 
Yard. 
 
 

 
    
 Pat Brenden   Kirsty Wapner 
 Chairperson   Administrative Assistant  
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1

PUBLIC WORKS COMMISSION MEETING
MARCH 19, 2014

The Statewide Drought of 2014The Statewide Drought of 2014

 Jan. 17, 2014 – Governor Brown declared a Statewide 
drought for California.  Asked for a voluntary 20% drought for California.  Asked for a voluntary 20% 
reduction in water use.

 In January, the State Water Project water allocations were 
set at 5%.

 In February, the State Water Project water allocations were 
set at 0%.

 In February, Metropolitan Water District endorsed the 
Governor’s statewide call for water conservation.Governor s statewide call for water conservation.

 In February, Municipal Water District of Orange County 
voted to support voluntary 20% reduction in water use.

 Huntington Beach currently obtains 70% of its water 
supply from groundwater and obtains 30% from MWD 
(imported water).

2
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CurrentCurrent
ReservoirReservoir

ddConditionsConditions

3

Reservoir LevelsReservoir Levels

Lake Oroville Shasta Lake

P
A
S
T

CC
U
R
R
E
N
T
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Water Management Plan

 Review of Current Water Management Plan –Review of Current Water Management Plan 
Huntington Beach Municipal Code 14.18. 

 Proposed Amendments to Water Management Plan

5

Authority

 California Water Code 375California Water Code 375

 Permits public entities to adopt and enforce a Water 
Management Program

 Based on the need to conserve and to avoid or minimize 
the effects of future water shortages

Municipal Code 14.18

6

 Stages determined by the Director of Public Works

 City Council directs City Manager to implement

 Stage 1 implemented in March 2009, rescinded June 2011

9
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HBMC 14.18.020 (A)

 The purpose of this chapter is to establish a water 
conservation and supply shortage program that conservation and supply shortage program that 
will:

 Reduce water consumption within the City of 
Huntington Beach through conservation

 Enable effective water supply planning

 Assure reasonable and beneficial use of water

 Prevent waste of water

 Maximize the efficient use of water to avoid and 
minimize the effect and hardship of water shortage to 
the greatest extent possible.

7

HBMC 14.18.020 (B)

 Establishes permanent water conservation Establishes permanent water conservation 
standards intended to:

 Alter behavior related to water use efficiency at all times

 Establishes three levels of water supply shortage 
response actions to be implemented during times of 
declared water shortage or declared water shortage 
emergency

 Increasing restrictions on water use in response to 
worsening drought or emergency conditions and 
decreasing supplies. (3104‐4/91, 3849‐1/10)

8
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Water Management Program

 Permanent Conservation MeasuresPermanent Conservation Measures

 3 levels based on rationing/shortage levels

 Level 1 – 10% shortage

 Level 2 – 10%‐20% 

 Level 3 – 20% or more

 Further actions/revised program if necessary

9

/ p g y

Permanent Conservation Measures
 Reduce interior and exterior uses of water whenever 
possible to prevent water waste.

 Prohibit the washing of concrete and other hard surfaces, 
including driveways, walkways and parking areas, except as 
required to maintain health or safety, unless a cleaning 
machine equipped to recycle water is used.

 Require automatic cut‐off valves on hoses or use of a 
bucket when washing vehicles or other items outsidebucket when washing vehicles or other items outside.

 Turn off decorative fountains, ponds, lakes and pools 
unless a water recycling system is used.  Eliminate draining 
and refilling of decorative ponds and fountains unless 
necessary for health and safety reasons.

10
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Permanent Conservation Measures (Continued)

 Encourage installation of pool and spa covers to minimize water 
loss due to evaporation.  Discourage draining and refilling of 

l   d    l    f  h l h  d  f  pools and spas unless necessary for health and safety reasons.

 Regulate irrigation of residences, golf courses, cemeteries, 
government, public and commercial facilities landscape areas.

 Prohibits irrigation between 9:00 a.m. and 5:00 p.m.  Reduce 
irrigation times or frequency by 50% where possible.g q y y 5 p

 Adjust sprinklers and irrigation systems to avoid over‐spray, run‐
off and waste.  Do not allow water to run off landscaped areas 
into adjoining streets, sidewalks, parking lots or alleys.

11

Permanent Conservation Measures (Continued)

 Encourage the installation of low‐water‐using plants combined with 
hardscape materials and energy‐efficient irrigation systems when p gy g y
installing or replacing landscapes; discourage replanting, if possible.

 Restaurants shall serve drinking water only upon request.

 Evaluate necessity or frequency of high‐water‐using activities, such as 
window washing, exterior walls or other nonessential cleaning.

 Retrofit indoor plumbing fixtures with low‐flow devices if appropriate; 
encourage low‐water‐using fixtures when replacing existing fixtures.

 Check faucets, toilets, pipes, irrigation systems and meters for leaks 
and repair immediately.

12
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Level 1

 Limits irrigation of lawn, landscape or other vegetated Limits irrigation of lawn, landscape or other vegetated 
areas with potable water to one day per week between 
November and March; three days per week from April 
to October

 Requires all leaks, breaks or other malfunctions be 
repaired within 72 Hours.

13

Level 2

 Limits watering of lawns, landscapes or other vegetated areas 
with potable water to one day per week from November to p y p
March;  two days per week from April to October

 Requires leaks, breaks and other malfunctions be fixed within 
48 Hours

 Prohibits filling of artificial lakes and ponds, except those 
with aquatic life

 Prohibits washing of vehicles except by bucket, hose with 

14

shut off nozzle, or at a commercial car wash that uses a 
recirculating water system

 Prohibits filling more than one foot of residential swimming 
pools or spas with potable water; prohibits initial filling of 
residential pools or spas.

13
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Level 3

 Prohibits irrigating of lawn, landscape or vegetated area 
texcept:

 With a handheld bucket or hose with a shut off nozzle

 For maintenance of landscape for fire protection or soil 
erosion control

 Rare or protected species

 Public Parks and playing fields, daycare centers, golf course 
greens and school grounds no more than two days per week

15

greens and school grounds no more than two days per week

 Environmental mitigation projects

Level 3 Continued

 Leaks, breaks and other malfunctions must be fixed Leaks, breaks and other malfunctions must be fixed 
within 24 hours

 No new potable water service will be provided, excepts 
if a valid, unexpired building permit has been issued

 The City of Huntington Beach may discontinue service 
to customers who willfully violated provisions of this 
section

 No new annexations to the service area will be 
considered except if they will not result in increased 
water usage

16
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Amendments to Water 
Management Plan

 Last Updated November 2009

 Recommendations made due to:

 Staff experience in implementing ordinance from 2009 
to 2011

 Sierra Club Water Conservation Scorecard in 2011 citing 
additional areas for improvement

17

Proposed Amendments to the Ordinance

 Banning the use of potable water for compacting or other dust 
control purposes in construction activities when a non potable 

  f   i   il bl    h   di   l   i   h  source of water is available.  The ordinance also requires that 
hoses used in construction be equipped with an automatic shut‐
off nozzle.

 Requires the establishment of a hydrant meter account or written 
approval from the Director of Public Works for use of a City 
hydrant for purposes other than firefighting or emergency aid.

 Bans the indiscriminate use of water.

 During a Level I Water Supply Shortage, allows two days of 
watering between November through March rather than one day.

18
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Timeline

 Public Works Commission March 19Public Works Commission March 19

 City Council Public Hearing April 7

 Second Reading April 21 (anticipated)

 Becomes effective May 20

19

City’s Strategic City’s Strategic PlanPlan

By June 1, 2014 present recommended updates to the 
City Council about the City’s Water Conservation and y y
Water Supply Shortage Program, including the Water 
Conservation Incentive Program.

 Review rebate programs to identify where additional 
City funding would result in the greatest participation 
and water savings (i.e., Turf Removal Program). 

 Report on results of public outreach and rebate  Report on results of public outreach and rebate 
programs in place since October, 2013

 Report on results of new public outreach and rebate 
programs since March, 2014

20
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Huntington 
Beach 

idResidents
are doing a 
great job in 
conservingconserving 
water!

21

 Turf Removal $1 /sq ft  Toilets $50 Turf Removal ‐ $1 /sq. ft.

 Smart Timer Irrigation 

Controllers  – up to $380

 Irrigation nozzles ‐ $4 ea.

 Clothes Washers – start at $ 85

 Toilets ‐ $50

 Soil Moisture Sensor 
System ‐ $ 80 or $25 per 
station for  larger 
properties

 Rain Barrels ‐ $75$

22
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 Turf Removal $1 /sq ft  Toilets $100 Turf Removal ‐ $1 /sq. ft.

 Smart Timer Irrigation    
Controllers – up to $380 
or $25 per station

 Irrigation nozzles ‐ $4 ea.

 Air‐Cooled Ice Machines

 Toilets ‐ $100

 Urinals ‐ $200

 Soil Moisture Sensor           
System ‐ $25 per station

 Rain Barrels ‐ $75
 Air Cooled Ice Machines 
‐ $ 1,000

23

Educational ProgramsEducational Programs

 A water science educational program provided by A water science educational program provided by 
MWDOC and presented by the Discovery Science 
Center.  H.B. Water Conservation is sponsoring the 
program for 7,640 students in Huntington Beach.

 Children’s Water Festival held at UCI – A 2‐day event 
with 7,000 children from Orange County including 
t d t  f  H ti t  B hstudents from Huntington Beach.

24
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New MWDOC ProgramsNew MWDOC Programs

 Fitness Center Retrofits Fitness Center Retrofits

 Toilets – rebates were $100, now $300

 Urinals – rebates were $100 , now $500

 Public Spaces (coming soon)– Water Smart Landscape 
Program Landscape Retrofits on Irrigation Systems 
and Turf Removal

 Schools Districts

 Parks

25

Areas for EnhancedAreas for Enhanced
Water Conservation OutreachWater Conservation Outreach

 Fitness Center Retrofits
 Toilets – rebates were $100, now $300

 Urinals – rebates were $100, now $500

 School Districts and Golden West College
 Low Flow Showerheads*

 Replace Toilets

 HOA’s ‐ HOAs 
 Existing Residential Rebates

 MWD’s New Program for Free Water Smart Landscape 
Surveys

26

* Rebates No longer Available ‐ Possible City Funding

19
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HB Water Conservation HB Water Conservation 
Winter ActivitiesWinter Activities

 Jan  18th California Friendly Landscape Class  Design Jan. 18th – California Friendly Landscape Class ‐ Design

 February – Bill Insert – Rebate Opportunities

 Feb. 8th – Rainwater Harvesting Class – 160 rain barrels 
sold

 Feb. 22nd – California Friendly Landscape Class ‐ Soils 
and Plantsand Plants

27

 March – Bill Insert – OC Garden Friendly Event  on March 

HB Water Conservation HB Water Conservation 
Spring ActivitiesSpring Activities

 March  Bill Insert  OC Garden Friendly Event  on March 
29th– Rebate Opportunities

 March 7th ‐ Rainwater Harvesting Class – 106 rain barrels 
sold

 March 15th – California Friendly Landscape Class – Irrigation 
Systems, Watering, & Garden Maintenance

 March 26th & 27th – Children’s Water Education Festival at 7
UCI

 March 29th ‐ OC Garden Friendly – March 29th 10 a.m. – 3 
p.m. at Home Depot (Warner/Goldenwest).

(cont’d)
28
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 April 1st – 30th – National Mayor’s Challenge  ‐Wyland 

HB Water Conservation HB Water Conservation 
Spring ActivitiesSpring Activities

Foundation

 April 12th ‐ Rainwater Harvesting Class

 April 26th ‐ Shipley Nature Center – Children’s Program 

 May 16th ‐Water Summit at Disneyland’s California 
Adventure Hotel

 May 17th & 18th ‐ Duck‐A‐Thon – Water Conservation 
Info Booth

29

 J   th C lif i  F i dl  L d  Cl   D i

HB Water Conservation HB Water Conservation 
Summer ActivitiesSummer Activities

 June 14th – California Friendly Landscape Class – Design

 July 12th – California Friendly Landscape Class – Soils 
and Plants

 August 9th – California Friendly Landscape Class –
Irrigation Systems, Watering & Garden Maintenance         

 Sept. 13th ‐ Green Expo – Water Conservation Info Booth

 Sept. 27th ‐ Shipley Nature Center  ‐ Buy One Get One 
Plant Sale

 Oct.  ‐ Rainwater Harvesting Class

30
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Shipley Nature CenterShipley Nature Center
 April 26th – Free Children’s Program 11 a.m. to 2 p.m.

 Sept. 27th – Buy One Get One Free Plant Sale

 Demonstration Garden  

 Hours:  Mon. – Sat. 9 a.m – 1 p.m.

 Website:  www.shipleynature.org

 Phone:  (714) 842‐4772

 Location:  17851 Goldenwest St. 5

31
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Jan. 18th 9 a.m. ‐ noon – Landscape Design

Feb. 22nd 9 a.m. ‐ noon – Soils, Fertilizers & Plants

March 15th 9 a.m. ‐ noon– Irrigation Systems,     
Watering & Garden Maintenance

Classes hosted by the Utilities Division Water 
Conservation Section

L ti   Utiliti  Y d

To Register, log on to:  
www.huntingtonbeachca.gov/hbwater/workshop‐events/

Or call:  714‐536‐5921

Location:  Utilities Yard
19001 Huntington St.

9 a.m. to Noon

33
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Date:  April 12th  2014Date:  April 12th, 2014

Time:  3 to 4 p.m.

Location:  Utilities Yard ‐ 19001 Huntington St.

To Register:  Please contact Cindy (919) 602‐6316

R i  B l     il bl  f  $8  Rain Barrels are available for $85 
(Rebates of $75 are offered by the 
Metropolitan Water District)

Purchases must be made in 
advance by April 10th at 

www.RainBarrelsIntl.com

35

Contact:  Sylvia Franklin

Water Conservation Coordinator

(714) 536‐5921

E il    f kli f i hbEmail:  sfranklin@surfcity‐hb.org

Website:  www.huntingtonbeachca.gov/hbwater

36
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H.B. Permanent Water Ordinance H.B. Permanent Water Ordinance 
Requirements (effective 1/6/10)Requirements (effective 1/6/10)

 Irrigation is prohibited between 9 a.m. and 5 p.m.g p 9 5 p

 Irrigation is limited to no more than 15 minutes per day per 
station

 Washing of vehicles requires the use of a hand‐held bucket 
or hose equipped with a water shut‐off nozzle.

 Washing down hard or paved surfaces is prohibited.

L k  b k     lf i    b   d  i h  Leaks, breaks or malfunctions must be corrected with 
seven (7) days of notification.

(cont’d)

37

H.B. Permanent Water Ordinance H.B. Permanent Water Ordinance 
Requirements (effective 1/6/10)Requirements (effective 1/6/10)

 Water fountains or decorative water features are required to q
use recirculation systems.

 Installation of single pass cooling systems to domestic 
water supplies is prohibited.

 Excessive water flow runoff is prohibited.

 Restaurants are required to use water conserving dish wash 
spray valvesspray valves.

 Restaurants are to serve drinking water only upon request.

 Violations are subject to fines of up to $1,000.

38
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H.B. Level 1 H.B. Level 1 –– Water Supply ShortageWater Supply Shortage

 Entered in to Level 1 in April 2009 and it was Entered in to Level 1 in April 2009 and it was 
terminated in June 2011.

 Limits on Watering Days:  Limited to three (3) days per 
week during the months of April through October and 
limited to one (1) day per week during the months of 
November through March.

 Leaks, breaks, or malfunctions must be repaired Leaks, breaks, or malfunctions must be repaired 
within seventy‐two (72) hours of notification.

 Violations are subject to fines of up to $1, 000.
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Strategic Plan
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  Updated:  4/3/2014 1:42:17 PM 

 

~2014~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2014    
Jan. 21, 2014  Bolsa Chica Wilson 

Feb. 3, 2014  IAB (Investment Advisory Board) Joint Study Session Cutchen 

Feb. 18, 2014  Street Light Update Wilson 

March 3, 2014  Harbor Dredging Study Results Hopkins 

March 17, 2014  OC Plan to End Homelessness  Wilson 

April 7, 2014 
 PERS Actuarial Update – Bartel 

AES Visual Enhancements 
Farrell 
Hess 

April 21, 2014  Down Town Task Force Recommendations Fritzal 

May 5, 2014  New Senior Center Laudenback 

May 19, 2014  Mid-year Budget Update Farrell 

June 2, 2014  Joint meeting of the Citizen Participation Advisory Board 
(CPAB) and City Council to review recommendations for the 
2014/2015 Action Plan for the Community Development 
Block Grant (CDBG) and HOME Investment Partnership 
Program (HOME) 

Slifman/Fritzal 

June16, 2014    

July 7, 2014  Budget Farrell 

July 21, 2014    

Aug. 4, 2014  CIP Hopkins 

Aug. 18, 2014    

Sept. 2, 2014    

Sept. 15, 2014    

Oct. 6, 2014    

Oct. 20, 2014    

Nov. 3, 2014    

Nov. 17, 2014    

Dec. 1, 2014  Mayoral Transition  

Dec. 15, 2014    

    
 

27

http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082
http://records.surfcity-hb.org/sirepub/agdocs.aspx?doctype=agenda&itemid=12082


ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 2262 days 6/21/10 2/19/19
2 ARTERIAL 2262 days 6/21/10 2/19/19
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 874 days 5/14/12 9/17/15 $4,300,000 MND Approved.  Delays due

to litigation.
4 Revise MND 150 days 5/14/12 12/7/12
5 Council approval of Revised MND 1 day 2/19/13 2/19/13
6 Right-of-Way Acquisition/Relocation Process 185 days 12/16/13 8/29/14
7 Design 110 days 5/26/14 10/24/14
8 Bidding/Award (3 Months) 60 days 10/27/14 1/16/15
9 Construction 100 days 5/1/15 9/17/15

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

809 days 1/7/13 2/11/16 $1,100,000 Design Complete, Delay due
to Coastal Dev. Permit and

WAGS
11 Magnolia & Brookhurst 552 days 12/26/13 2/5/16
12 Design 365 days 12/26/13 5/20/15
13 Caltrans Authorization to Construct 50 days 3/23/15 5/29/15
14 Bidding/Award (3 Months) 60 days 6/1/15 8/21/15
15 Construction 120 days 8/24/15 2/5/16
16 Warner 809 days 1/7/13 2/11/16
17 Design 365 days 1/7/13 5/30/14
18 Caltrans Authorization to Construct 385 days 3/25/13 9/12/14
19 Bidding/Award (3 Months) 60 days 6/5/15 8/27/15
20 Construction 120 days 8/28/15 2/11/16
21 CC-1450-53 Bridge Rehabilitation HBRR Program 1882 days 12/5/11 2/19/19 $600,000 Under Design

22 Admiralty/Humboldt 1882 days 12/5/11 2/19/19
23 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
24 Design/Environmental 60 days 3/7/16 5/27/16
25 Construction-Admiralty 120 days 9/5/18 2/19/19
26 Construction-Humboldt 120 days 8/1/16 1/13/17
27 Davenport/Gilbert 1881 days 12/5/11 2/18/19
28 Caltrans Authorization to Design 241 days 12/5/11 11/5/12
29 Design/Environmental 675 days 11/16/15 6/15/18
30 Construction 120 days 9/4/18 2/18/19
31 CC-1376 Beach / Warner Improvements 1125 days 6/21/10 10/10/14 $440,000 MND Approved
32 Preliminary Design & MND 945 days 6/21/10 1/31/14
33 Final Design 180 days 2/3/14 10/10/14
34 CC-1377 Brookhurst / Adams Improvements 1130 days 8/23/10 12/19/14 $885,000 To CC in Jan
35 Preliminary Design & EIR 900 days 8/23/10 1/31/14
36 Final Design 230 days 2/3/14 12/19/14
37 CC-1403 Bushard / Adams Improvements 705 days 3/14/11 11/22/13 $100,000 Study On-Going
38 Traffic Analysis Report 705 days 3/14/11 11/22/13
39 CC-1424 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
345 days 8/19/13 12/12/14 $200,000

40 Design (Argosy, Yorktown, 6th) 165 days 8/19/13 4/4/14 Out to Bid
41 Bidding/Award (3 Months) 60 days 4/7/14 6/27/14
42 Construction 120 days 6/30/14 12/12/14
43 CC-1470 Arterial Rehabilitation Design: Main (Yorktown to

Beach), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst)

89 days 12/18/13 4/21/14 $200,000 Not Started

J F M A M J J A S O N D J
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City of Huntington Beach
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ID Task Name Duration Start Finish Budget Comments

44 Design 89 days 12/18/13 4/21/14
45 Arterial Rehab Design-Main (Yorktown to Garfield),Lake

(Indianapolis to Adams),Indianapolis St (Beach to Brookhurst)
266 days 1/13/14 1/19/15 Not Started

46 Design 86 days 1/13/14 5/12/14
47 Bidding/Award (3 Months) 60 days 5/13/14 8/4/14
48 Construction 120 days 8/5/14 1/19/15
49 CC-1454 Beach / Edinger Improvements 476 days 3/1/13 12/26/14 $350,000 Under Design

50 Design 256 days 3/1/13 2/21/14
51 Bidding/Award (3 Months) 60 days 5/19/14 8/8/14
52 Construction 100 days 8/11/14 12/26/14
53
54 NEIGHBORHOOD/LOCAL STREET 226 days 11/25/13 10/6/14
55 Residential Pavement Rehab - Zone 11 &Edmonds Circle and

Craig Lane (Tree Petition)
226 days 11/25/13 10/6/14 Under Design

56 Design 86 days 11/25/13 3/24/14
57 Bidding/Award (3 Months) 60 days 3/25/14 6/16/14
58 Construction 80 days 6/17/14 10/6/14
59 TRANSPORTATION 679 days 9/4/12 4/10/15
60 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 375 days 8/26/13 1/30/15 $317,000 OCTA Administered

61 Design 255 days 8/26/13 8/15/14
62 Construction 120 days 8/18/14 1/30/15
63 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
375 days 5/20/13 10/24/14 $29,000 OCTA Administered

64 Design 255 days 5/20/13 5/9/14
65 Construction 120 days 5/12/14 10/24/14
66 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 375 days 5/6/13 10/10/14 $343,000 OCTA Administered

67 Design 255 days 5/6/13 4/25/14
68 Construction 120 days 4/28/14 10/10/14
69 CC-1455 Ellis & Main Channelization 150 days 8/30/13 3/27/14 $60,000 Under design
70 Design 150 days 8/30/13 3/27/14
71 CC-1459 Yorktown & Huntington Access Modification 210 days 2/3/14 11/21/14 $65,000 Under design

72 Design 40 days 2/3/14 3/28/14
73 Bidding/Award (3 Months) 90 days 3/31/14 8/1/14
74 Construction 80 days 8/4/14 11/21/14
75 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
489 days 9/4/12 7/18/14 $478,000 Awaiting Construction

Authorization
76 Design 194 days 9/4/12 5/31/13 Autorization anticipated end

of year
77 Bidding/Award (3 Months) 60 days 2/3/14 4/25/14
78 Construction 60 days 4/28/14 7/18/14
79 CC-1456 Edinger Ave. Traffic Signal Sychronization 320 days 6/3/13 8/22/14 $220,000 OCTA Administered
80 Design 220 days 6/3/13 4/4/14
81 Construction 100 days 4/7/14 8/22/14
82 CC-1482 Adams Ave Traffic Signal Sync Upgrades 260 days 1/6/14 1/2/15 Not Started

83 Design 180 days 1/6/14 9/12/14
84 Construction 80 days 9/15/14 1/2/15
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ID Task Name Duration Start Finish Budget Comments

85 Bolsa Chica and Bolsa Ave Traffic Signal Equipment
Replacement

210 days 3/3/14 12/19/14 Not Started

86 Design 35 days 3/3/14 4/18/14
87 Bidding/Award (3 Months) 60 days 4/21/14 7/11/14
88 Construction 54 days 10/7/14 12/19/14
89 Main and Florida Traffic Signal Equipment Replacement 210 days 3/3/14 12/19/14 Not Started

90 Design 35 days 3/3/14 4/18/14
91 Bidding/Award (3 Months) 60 days 4/21/14 7/11/14
92 Construction 54 days 10/7/14 12/19/14
93 Traffic Signal Modifications (Magnolia/Yorktown and

Adams/Bushard)
399 days 10/1/13 4/10/15 Not Started

94 Design 174 days 10/1/13 5/30/14
95 Bidding/Award (3 Months) 60 days 6/2/14 8/22/14
96 Construction 165 days 8/25/14 4/10/15
97 Traffic Signal Modifications (Gothard/Talber and Gothard/Heil

and Springdale/McFadden)
324 days 1/7/14 4/3/15 Not Started

98 Design 169 days 1/7/14 8/29/14
99 Bidding/Award (3 Months) 60 days 9/1/14 11/21/14

100 Construction 64 days 1/6/15 4/3/15
101
102 DRAINAGE & WATER QUALITY 939 days 2/1/13 9/7/16
103 CC-1293  Heil Pump Station Rebuild/Relocation 593 days 6/2/14 9/7/16 $1,950,000 Design completed.  Federal

grant pending. Property
acquisition to resume.

104 Right-of-Way Acquisition 293 days 6/2/14 7/15/15
105 Bidding/Award (3 Months) 60 days 7/16/15 10/7/15
106 Construction 240 days 10/8/15 9/7/16
107 CC-1463 Meredith Pump Station Expansion 391 days 2/1/13 8/1/14 Award after rainy season
108 Design 291 days 2/1/13 3/14/14
109 Bidding/Award (3 Months) 60 days 3/17/14 6/6/14
110 Construction 40 days 6/9/14 8/1/14
111 CC-1445 Slater Channel Improvements 236 days 2/1/13 12/27/13 Completed
112 Design 86 days 2/1/13 5/31/13
113 Bidding/Award (3 Months) 60 days 6/3/13 8/23/13
114 Construction 35 days 11/11/13 12/27/13
115 CC-1461 First Street Diversion SCADA Project 251 days 7/15/13 6/30/14 Under Construction

116 Design 86 days 7/15/13 11/11/13
117 Bidding/Award (3 Months) 60 days 11/12/13 2/3/14
118 Construction 51 days 4/21/14 6/30/14
119 Banning Median Retrofit 226 days 4/21/14 3/2/15 Not Started

120 Design 86 days 4/21/14 8/18/14
121 Bidding/Award (3 Months) 60 days 8/19/14 11/10/14
122 Construction 80 days 11/11/14 3/2/15
123 Bushard/Adams Water Quality 226 days 5/12/14 3/23/15 Not Started

124 Design 86 days 5/12/14 9/8/14
125 Bidding/Award (3 Months) 60 days 9/9/14 12/1/14
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ID Task Name Duration Start Finish Budget Comments

126 Construction 80 days 12/2/14 3/23/15
127
128 FACILITIES 449 days 2/19/13 11/7/14
129 Re-structuring Street Lighting Services 160 days 2/19/13 9/30/13
130 Study 160 days 2/19/13 9/30/13
131 City Council Chamber Renovations 190 days 12/16/13 9/5/14 Not Started

132 Design 70 days 12/16/13 3/21/14
133 Bidding/Award (3 Months) 60 days 3/24/14 6/13/14
134 Construction 60 days 6/16/14 9/5/14
135 Police Department Elevator Modernization 120 days 11/18/13 5/2/14 Not Started

136 Design 40 days 11/18/13 1/10/14
137 Bidding/Award (3 Months) 60 days 1/13/14 4/4/14
138 Construction 20 days 4/7/14 5/2/14
139 Main Street Library ADA Improvements 210 days 1/20/14 11/7/14 Not Started

140 Design 90 days 1/20/14 5/23/14
141 Bidding/Award (3 Months) 60 days 5/26/14 8/15/14
142 Construction 60 days 8/18/14 11/7/14
143 Central Library Automated Handling Equipment 125 days 12/23/13 6/13/14 Not Started

144 Design 40 days 12/23/13 2/14/14
145 Bidding/Award (3 Months) 60 days 2/17/14 5/9/14
146 Construction 25 days 5/12/14 6/13/14
147 Pier Piling Inspection, Cleaning and Maintenance (5 yr Program) 226 days 11/25/13 10/6/14 Not Started

148 Design 86 days 11/25/13 3/24/14
149 Bidding/Award (3 Months) 60 days 3/25/14 6/16/14
150 Construction 80 days 6/17/14 10/6/14
151 Murdy and Magnolia Fire Station Parking Lot Repairs 68 days 1/15/14 4/18/14 Not Started

152 Construction 68 days 1/15/14 4/18/14
153 Magnolia Fire Station Block Wall and Gate 45 days 1/15/14 3/18/14 Not Started

154 Construction 45 days 1/15/14 3/18/14
155
156 PARKS & BEACHES 1733 days 9/16/08 5/7/15
157 CC-1462  South Beach Parking Lot (Hyatt Bridge to Huntington St) 206 days 4/9/14 1/21/15 Under Design

158 Design 31 days 4/9/14 5/21/14
159 Bidding/Award (3 Months) 60 days 9/18/14 12/10/14
160 Construction 30 days 12/11/14 1/21/15
161 Barlett Park 180 days 9/23/13 5/30/14 $300,000 Need to amend consultant

contract for MND. Working
on a revised schedule.

162 Environmental Clearance 180 days 9/23/13 5/30/14
163 Design 180 days 9/23/13 5/30/14
164
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ID Task Name Duration Start Finish Budget Comments

165 Gun Range Site (08/09) 1733 days 9/16/08 5/7/15 $336,000 Evaluating possible scope
changes. May need to revise

EIR and Remedial Action
Plan schedules.

166 EIR and Remedial Action Plan 1733 days 9/16/08 5/7/15
167 CC-1345 LeBard Park (07/08 & 08/09) 0 days 7/18/12 7/18/12 $205,000 Council approved contract

amendment.  Work
underway.

168 Environmental 0 days 7/18/12 7/18/12
169 Shipley Nature Center Permanent Parking Lot 115 days 12/9/13 5/16/14 $86,250 Under Design
170 Design 115 days 12/9/13 5/16/14
171 Central Park High Voltage Electrical Replacement 226 days 10/16/13 8/27/14 Not Started

172 Design 86 days 10/16/13 2/12/14
173 Bidding/Award (3 Months) 60 days 2/13/14 5/7/14
174 Construction 80 days 5/8/14 8/27/14
175 Central Park Transformer Replacement 226 days 11/4/13 9/15/14 Not Started

176 Design 86 days 11/4/13 3/3/14
177 Bidding/Award (3 Months) 60 days 3/4/14 5/26/14
178 Construction 80 days 5/27/14 9/15/14
179
180 SEWER 1332 days 1/21/10 2/27/15
181 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
1247 days 1/21/10 10/31/14 $6,600,000 Under Construction

182 Final Design of Ultimate Solution 885 days 1/21/10 6/12/13
183 Revised MND, Coastal Permit, and Regulatory Permits 399 days 2/6/12 8/15/13
184 Construction 335 days 7/22/13 10/31/14
185 CC-1415 Algonquin/Boardwalk Lift Station 805 days 5/2/11 5/30/14 $2,100,000 Costruction Substantially

Complete
186 Design 300 days 5/2/11 6/22/12
187 Bidding/Award (3 Months) 60 days 6/25/12 9/14/12
188 Construction 445 days 9/17/12 5/30/14
189 CC-1401 Trinidad Lift Station 515 days 3/11/13 2/27/15 $400,000 Design Complete
190 Design 255 days 3/11/13 2/28/14 Processing Env
191 Bidding/Award (3 Months) 60 days 3/3/14 5/23/14
192 Construction 200 days 5/26/14 2/27/15
193 CC-1443 Beach Blvd. Sewer Replacement 325 days 5/20/13 8/15/14 $1,000,000 Under Construction
194 Design 130 days 5/20/13 11/15/13
195 Bidding/Award (3 Months) 60 days 11/18/13 2/7/14
196 Construction 125 days 2/24/14 8/15/14
197 Edgewater Lift Station Design - 180 days 2/3/14 10/10/14 Not Started

198 Design 180 days 2/3/14 10/10/14
199 Sewer Lining (13/14) 201 days 1/6/14 10/13/14 Not Started

200 Design 80 days 1/6/14 4/25/14
201 Bidding/Award (3 Months) 39 days 5/28/14 7/21/14
202 Construction 60 days 7/22/14 10/13/14
203
204 WATER 1473 days 12/7/09 7/29/15

J F M A M J J A S O N D J
2014

City of Huntington Beach
Capital Improvement Program Master Schedule

4/10/14 

Page 5 of 7 

32



ID Task Name Duration Start Finish Budget Comments

205 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

983 days 12/22/10 9/26/14 $185,000 Transmission main
alignment study underway.

206 Study 983 days 12/22/10 9/26/14
207 CC-1427  Well No. 8 Irrigation Project 1195 days 2/1/10 8/29/14 $100,000 Reviewing RFP to evaluate

condition of Well
208 Design 1140 days 2/1/10 6/13/14
209 Permits (Building, and may need DPH & OCWD approval) 715 days 12/5/11 8/29/14
210 CC-1467 Security Improvements 780 days 10/3/11 9/26/14 $500,000 Ongoing throughout year.
211 Construction 780 days 10/3/11 9/26/14
212 CC-1420 Peck Reservoir Dual Drive 765 days 7/23/12 6/26/15 $1,575,000 Design underway. Working

on power issue with SCE.
213 Design 530 days 7/23/12 8/1/14
214 Bidding/Award (3 Months) 60 days 8/4/14 10/24/14
215 Construction 175 days 10/27/14 6/26/15
216 Well #9 GAC Filtration 1075 days 7/19/10 8/29/14 $250,000 Contract Awarded

217 Conceptual Study 1075 days 7/19/10 8/29/14
218 CORROSION CONTROL/CATHODIC PROTECTION 303 days 10/1/13 11/27/14
219 OC-44 303 days 10/1/13 11/27/14 Not Started
220 Evaluation (Outside of City Limit with Mesa Water District) 303 days 10/1/13 11/27/14
221 OC-35 & OC-9 214 days 10/1/13 7/25/14 Not Started
222 Evaluation (Outside City Limit with WOCWB) 214 days 10/1/13 7/25/14
223 WATER MAIN REPLACEMENT 1058 days 7/11/11 7/29/15
224 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
820 days 7/11/11 8/29/14 $600,000 Under Construction

225 Final Design 625 days 7/11/11 11/29/13
226 Bidding/Award (3 Months) 35 days 12/3/13 1/20/14
227 Construction 159 days 1/21/14 8/29/14
228 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
628 days 8/1/12 12/26/14

229 Final Design 483 days 8/1/12 6/6/14 Expecting categorical
exemption with Coastal

230 Bidding/Award (3 Months) 60 days 6/9/14 8/29/14
231 Construction 85 days 9/1/14 12/26/14
232 CC-1435 Water Main Replacement @ Sunset Beach Area - Phase

III
384 days 2/7/14 7/29/15 Project may require an MND

233 MND 186 days 2/7/14 10/24/14
234 Design 121 days 5/16/14 10/31/14
235 Bidding/Award (3 Months) 64 days 11/3/14 1/29/15
236 Construction 129 days 1/30/15 7/29/15
237 CC1446 Water Main Replacement @ Sunset Harbour Crossing 381 days 2/5/14 7/22/15

238 Environmental 103 days 2/5/14 6/27/14
239 Permits 205 days 2/17/14 11/28/14
240 Design 171 days 4/2/14 11/26/14
241 Bid & Construction (Under County's Harbour Dredging Project) 170 days 11/27/14 7/22/15
242 WATER MAIN EXTENSION 403 days 10/1/13 4/16/15
243 CC1389 Water Main Extension @ Bolsa Chica by Graham 313 days 10/1/13 12/11/14 $600,000 Under Design

244 Permits 105 days 2/3/14 6/27/14
245 Design 204 days 10/1/13 7/11/14
246 Bidding/Award ( 3 Months) 64 days 7/14/14 10/9/14
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ID Task Name Duration Start Finish Budget Comments

247 Construction 45 days 10/10/14 12/11/14
248 CC1406 Water Main Extension @ Beach Blvd by Warner 403 days 10/1/13 4/16/15 Under Design

249 Permits 190 days 2/3/14 10/24/14
250 Design 88 days 10/1/13 1/30/14

251 Bidding/Award ( 3 Months) 64 days 10/27/14 1/22/15
252 Construction 60 days 1/23/15 4/16/15
253 CC1399 Water Main Extension @ Beach Blvd by Holt 403 days 10/1/13 4/16/15 Under Design

254 Permits 190 days 2/3/14 10/24/14
255 Design 88 days 10/1/13 1/30/14
256 Bidding/Award ( 3 Months) 64 days 10/27/14 1/22/15
257 Construction 60 days 1/23/15 4/16/15
258
259 WATER SYSTEM RELIABILITY STUDIES 1235 days 12/7/09 8/29/14
260 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
1235 days 12/7/09 8/29/14 $75,000 Study underway

261 Study 1235 days 12/7/09 8/29/14
262 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
1215 days 1/4/10 8/29/14 $75,000 Study underway. Need field

testing during Summer
263 Study 1215 days 1/4/10 8/29/14
264 Groundwater Master Plan 214 days 5/26/14 3/19/15 Not Started

265 Design 214 days 5/26/14 3/19/15
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 14-08 
 
 
SUBMITTED TO: Chairperson and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 16, 2014 
 
SUBJECT:  Beach Blvd. 4th NB Thru Lane, CC-1454 
 
Statement of Issue:  Plans and specifications for the Beach Blvd. 4th NB Thru Lane, 
CC-1454 are in final preparation.  Staff is seeking support for the project and the 
initiation of the competitive bid process. 
 
Funding Source:   Funds are budgeted in the Beach and Edinger Account No. 
20790023.  Seventy-five percent of eligible construction costs will be reimbursed 
to the City through Arterial Capacity Enhancement (ACE) grant funds, up to a 
maximum of $136,331. 
 
Impact on Future Maintenance Costs:  It is anticipated that only minor signing 
and striping work will occur within the City, and that the majority of the 
construction will occur within Caltrans right-of-way.  Therefore, the impact on the 
City’s future maintenance costs is expected to be negligible. 
 
Recommended Action: Motion to approve that the Beach Blvd. 4th NB Thru 
Lane, CC-1454, is in general conformance with the previously approved CIP. 
 
Alternative Action(s): Deny approval and recommend an alternative action. 
 
Analysis:    In December 2011, the City applied for ACE grant funds to add a 
fourth northbound thru lane on Beach Blvd. at Edinger Ave., in order to increase 
capacity and reduce unsafe “weaving” maneuvers by drivers intending to 
access the northbound I-405 on-ramp.  To accomplish this, the project proposes 
to re-stripe Beach Blvd. from approximately 250 ft. south of Edinger Ave. to 500 ft. 
north of Edinger Ave.  Additionally, the existing I-405 southbound off-ramp 
located just north of Edinger Ave. will be modified to provide for a stop-
controlled intersection. 
 
Attachments: 

1. Project Location Map 
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