
AGENDA 

 

PUBLIC WORKS COMMISSION 

CITY OF HUNTINGTON BEACH 

 

Wednesday April 18, 2012 – 5:00 PM 

 City Council Chambers 

2000 Main Street 

Huntington Beach, CA  92648 

 

 

 

A. PLEDGE OF ALLEGIANCE 

 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  

 Siersema, Spencer, Thomas 

 

 

 

B. PRESENTATIONS-COMMENDATIONS 

 

C. MINUTES 

 

C-1. Minutes of March 21, 2012  

 

D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 

comments on all items on this agenda or of community interest.  Three 

minutes per person, time may not be donated to others.  Commission on this 

date can take no action on any item not on the agenda.  This is the time to 

address Commission regarding items of interest or agenda items other than 

public hearings.  Communications on agenda items will be scheduled such 

that public comments may be received as close to 5:00 p.m. as possible. 

 

E. DIRECTOR’S ITEMS 

 

E-1. Pavement Blue Ribbon Committee Update 

 

F. INFORMATION ITEMS 

 

F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 

at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 

submitted for the Commission’s information. 

 

F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
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description, location maps and funding sources can be found in the FY 

2011/12 Capital Improvement Program notebook, or on the city’s website 

under Government, Current Budget information.   

 

G. ADMINISTRATIVE ITEMS 

 

G-1. Water Main Extension Project, CC-1388 - Project plans are complete, and 

specifications are in final preparation for the Water Main Extension Project, 

by Attleboro Circle, CC-1388.  Staff is requesting support for the project and 

to initiate the competitive bid process. 

 

Funding Source:  Funds are available and are budgeted with Water Master 

Plan funds. 

 

Recommended Action:  Motion to recommend to the City Council approval 

of Water Main Extension Project, CC-1388. 

 

G-2. Arterial Highway Rehabilitation Project, CC-1397, Main Street (Adams 

Avenue to Utica Avenue) and Garfield Avenue (Delaware Street to Beach 

Boulevard) - Plans and specifications for the Arterial Highway Rehabilitation 

Project, CC-1397, are in final preparation.  Staff is seeking support for the 

project and the initiation of the competitive bid process. 

 

Funding Source:  Funds are available in the amount of $1million from the Gas 

Tax Fund, Account No. 20790008.  The engineer’s estimate is $ 965,000. 

 

Recommended Action: Motion to recommend to the City Council approval 

of Arterial Highway Rehabilitation Project, CC-1397.  

 

 

H. WRITTEN COMMUNICATIONS 

 

I. COMMISSION AND STAFF COMMENTS 

 

J. ADJOURNMENT 

 

 

NEXT PUBLIC WORKS COMMISSION MEETING 

May 16, 2012, 5:00 PM, City Council Chambers 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

MARCH 21, 2012 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairman Herbel, who led Commissioners and the audience 

in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None 
 
Commissioners Present: Commissioners, McGovern, Spencer, Cook, Herbel, 

O’Connell, Siersema, and Thomas were in attendance 
 
Others Present: Tony Olmos, City Engineer 

Denny Bacon, Maintenance Operations Manager 
Dereck Livermore, Street Maintenance Supervisor 
Jim Wagner, Principal Civil Engineer 
Joseph Fuentes, Civil Engineering Assistant 

 Cindi Sangenito, Administrative Secretary 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner Siersema, seconded by Commissioner O’Connell to 
approve the minutes of February 15, 2012 as presented. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 2 (McGovern, Spencer) 
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D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 
E-1. Blue Ribbon Pavement Committee Briefing

 

 – Tony Olmos informed the 
Commission of the new Committee that had its first meeting on Thursday, 
March 15, 2012.  Meetings will occur on the first and third Thursdays at 6:00 PM 
of each month for the next two months.  

E-2. OCTA Environmental Clean-up Grants

 

 – Public Works is planning to submit grant 
applications for the Tier 1 Portion of this program.  Currently, OCTA has $9 million 
in funding available.  Public Works will apply for $200,000 which would be used 
for larger projects such as Talbert Lake as well as SCADA funding.  A Resolution 
will be sent to City Council at the April 16, 2012 Meeting to approve moving 
forward with the grant applications. 

F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions

 

 – Update of City Council Study Sessions 
that relate to Public Works. 

F-2. Active Capital Project 

 

Report - Tony Olmos provided updates on various 
projects and then asked the Commissioners for any questions.   

G. ADMINISTRATIVE ITEMS 
 
G-1. Maintenance Zone 4, Residential Overlay Project, CC-1417

 

- Joseph Fuentes 
provided information regarding the project location, funding source, and 
estimated start time of May. 

 Chair Herbel asked if the bids come in under budget will additional streets be 
added.  Tony Olmos responded that any remaining funds will be carried over to 
future projects. 

 
 Motion by Commissioner Thomas, seconded by Commissioner Siersema to 

recommend to City Council approval of CC-1417, Residential Overlay Project.   
 

VOTE:  The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 0 
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G-2. Rainbow Environmental Services Contract Funding for Infrastructure 
Maintenance

 

 – A draft memo to City Council was distributed to the 
Commissioners for review.  Commissioner O’Connell recused himself from 
discussion.  Commissioner Siersema stated attachments should be included 
with the memo.   

Motion by Chair Herbel, seconded by Commissioner Siersema to present the 
memo as written, to Council but to include attachments as stated by 
Commissioner Siersema.   

 
VOTE:  The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  0  
ABSTENTIONS: 1 (O’Connell) 

 
H. WRITTEN COMMUNICATIONS 
 

None 
 
I. COMMISSION AND STAFF COMMENTS 
 

None 
  
J. ADJOURNMENT 
 

The meeting adjourned at 5:30 PM to April 18, 2012, in City Council Chambers. 
 
 

 
    
 Tom Herbel   Cindi Sangenito 
 Chair   Administrative Secretary  
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~2012~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

 
COUNCIL 
MEETING 

TIME SUBJECT DEPT HEAD 

2012    

 Jan. 9, 2012 Impact Fees Hall 

 Jan. 17, 2012 Finance Year-End Report / Five-Year Financial Plan Farrell 

 Feb. 6, 2012  AES Presentation  Hess                          

 
Feb. 21, 2012 

Investment Advisory Board / 
Street Maintenance Assessment District Public Opinion 
Survey. 

Cutchen / 
Hopkins 

 Mar. 5, 2012   

 Mar. 19, 2012 PD Staffing Review Small 

 April 2, 2012 Rainbow Commercial Recycling Hopkins 

April 16, 2012  Economic Development Update Hall 

May 7, 2012  Circulation Element Update Hopkins 

May 21, 2012  Mid Year Budget Review  Farrell 

June 4, 2012    

June 18, 2012  CDBG Recommendations Hall 

July 2, 2012    

July 16, 2012  Budget Farrell 

Aug. 6, 2012   Infrastructure (CIP) Hopkins 

Aug. 20, 2012  Budget Farrell 

Sept. 4, 2012  Budget Farrell 

Sept. 17, 2012  Storm Drain Master Plan Update Hopkins 

Oct. 1, 2012    

Oct. 15, 2012    

Nov. 5, 2012    

Nov. 19, 2012    

Dec. 3, 2012    

Dec. 17, 2012    
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ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1580 days Mon 1/5/09 Fri 1/23/15

2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1580 days Mon 1/5/09 Fri 1/23/15 Eng $3,300,000 Need to revise MND to address court
order.

3 Preliminary & Final Design 975 days Mon 1/5/09 Fri 9/28/12

4 Council approval of Relocation Plan 0 days Mon 12/19/11 Mon 12/19/11

5 Revise MND 45 days Mon 4/30/12 Fri 6/29/12

6 Council approval of Revised MND 0 days Mon 8/6/12 Mon 8/6/12

7 Right-of-Way Acquisition Process 400 days Mon 8/6/12 Fri 2/14/14

8 Construction 100 days Mon 9/8/14 Fri 1/23/15

9

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

540 days Mon 5/30/11 Fri 6/21/13 Eng $1,500,000 Design underway.

11 Design 225 days Mon 5/30/11 Fri 4/6/12

12 Caltrans Authorization to Construct (Warner) 120 days Mon 4/9/12 Fri 9/21/12

13 Construction (Warner) 120 days Mon 1/7/13 Fri 6/21/13

14

15 CC-1356A Bridge Rehabilitation HBRR Program (Admiralty,
Humbolt, Davenport, Gilbert)

330 days Mon 12/5/11 Fri 3/8/13 Eng $600,000 Submitted authorization package to
Caltrans.

16 Caltrans Authorization to Design 100 days Mon 12/5/11 Fri 4/20/12

17 Design (Admiralty, Humbolt) 200 days Mon 6/4/12 Fri 3/8/13

18

19 CC-1376 Beach / Warner Improvements 530 days Mon 6/21/10 Fri 6/29/12 Trans/Eng $440,000 Study underway.

20 Preliminary Design & MND 530 days Mon 6/21/10 Fri 6/29/12

21

22 CC-1377 Brookhurst / Adams Improvements 695 days Mon 6/21/10 Fri 2/15/13 Trans/Eng $500,000 Study underway.

23 Preliminary Design & EIR 550 days Mon 6/21/10 Fri 7/27/12

24 Final Design 145 days Mon 7/30/12 Fri 2/15/13

25

26 CC-1403 Bushard / Adams Improvements 295 days Mon 3/14/11 Fri 4/27/12 Trans/Eng $100,000 Study underway.

27 Traffic Analysis Report 295 days Mon 3/14/11 Fri 4/27/12

28

29 CC-1397 Arterial Rehabilitation: Springdale (Bolsa to Chinook),
Argosy (Bolsa Chica to Graham), Garfield (Magnolia to Bushard),
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)

120 days Mon 3/5/12 Fri 8/17/12 Eng $200,000 Design underway.

30 Design 120 days Mon 3/5/12 Fri 8/17/12

31

32 CC-1397 Arterial Rehabilitation: Garfield (Beach to Delaware), Main
(Utica to Adams)

240 days Mon 12/26/11 Fri 11/23/12 Eng $1,550,000 PWC in April '12.  Award in June '12.

33 Design 80 days Mon 12/26/11 Fri 4/13/12

34 Construction 100 days Mon 7/9/12 Fri 11/23/12

35

36 CC-1413 Arterial Rehabilitation: Magnolia (Adams to indianapolis),
Center (I405 to Railroad Tracks), Heil (Silver to Gothard), Main
(Yorktown to Utica)

85 days Mon 2/6/12 Fri 6/1/12 Eng $2,000,000 Construction underway. Center
completed.

37 Construction 85 days Mon 2/6/12 Fri 6/1/12

38

39 DRAINAGE & WATER QUALITY 80 days Mon 2/20/12 Fri 6/8/12

40 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 80 days Mon 2/20/12 Fri 6/8/12 Eng $1,000,000 Need to evaluate how additional
groundwater in the lake impacts the

proposed project.

41 Talbert Lake Water Study 80 days Mon 2/20/12 Fri 6/8/12

42

12/19

8/6

123456789 123456789
2011 2012

City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 4/4/12

Page 1
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ID Task Name Duration Start Finish Resource Budget Comments

43 CC-1293  Heil Pump Station Rebuild 0 days Wed 4/18/12 Wed 4/18/12 Eng $1,950,000 Design completed.  Seeking
construction funds. Property

acquisition on-hold.

44 Right-of-Way Acquisition 0 days Wed 4/18/12 Wed 4/18/12

45

46 FACILITY 710 days Mon 1/11/10 Fri 9/28/12

47 ADA IMPROVEMENTS 335 days Mon 6/20/11 Fri 9/28/12

48 Oakview Community Center ADA 335 days Mon 6/20/11 Fri 9/28/12 Facilities $66,000 To be packaged along with Central
Park and Banning Library.  Bid prep

underway.

49 Design 140 days Mon 6/20/11 Fri 12/30/11

50 Bidding & Construction 115 days Mon 4/23/12 Fri 9/28/12

51

52 Central Park Restrooms ADA 335 days Mon 6/20/11 Fri 9/28/12 Facilities $170,000 To be packaged with Oakview and
Banning Library.  Bid prep

underway.

53 Design 165 days Mon 6/20/11 Fri 2/3/12

54 Bidding & Construction 115 days Mon 4/23/12 Fri 9/28/12

55

56 Banning Library ADA 335 days Mon 6/20/11 Fri 9/28/12 Facilities $26,000 To be packaged along with Oakview
and Central Park. Bid prep

underway.

57 Design 140 days Mon 6/20/11 Fri 12/30/11

58 Bidding & Construction 115 days Mon 4/23/12 Fri 9/28/12

59

60 City Hall ADA - Phase I & Phase II 320 days Mon 7/4/11 Fri 9/21/12 Facilities $339,000 Currently obtaining permits.

61 Design 170 days Mon 7/4/11 Fri 2/24/12

62 Bidding & Construction 150 days Mon 2/27/12 Fri 9/21/12

63

64 ENERGY EFFICIENCY IMPROVEMENTS 645 days Mon 1/11/10 Fri 6/29/12

65 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

645 days Mon 1/11/10 Fri 6/29/12 Adm/Facilites $3,069,000 Construction underway. PD and
Civic Center lighting retrofit

completed. Library in progress.
HVAC permits issued.

66 Procurement 127 days Mon 1/11/10 Tue 7/6/10

67 Design Development 102 days Mon 7/12/10 Tue 11/30/10

68 Final Design 50 days Mon 6/6/11 Fri 8/12/11

69 Permits 25 days Mon 7/11/11 Fri 8/12/11

70 Bidding & Construction 230 days Mon 8/15/11 Fri 6/29/12

71

72 Downtown LED Streetlights 230 days Mon 8/15/11 Fri 6/29/12 Adm/Trans $365,000 Installation underway.

73 Construction 230 days Mon 8/15/11 Fri 6/29/12

74

75 LOCAL STREET 250 days Mon 10/31/11 Fri 10/12/12

76 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 225 days Mon 10/31/11 Fri 9/7/12 Eng/Streets $500,000 Design underway. PWC in May '12.

77 Design 130 days Mon 10/31/11 Fri 4/27/12

78 Construction 25 days Mon 8/6/12 Fri 9/7/12

79

80 CC-1417 Residential Pavement (11/12) 250 days Mon 10/31/11 Fri 10/12/12 Streets/Eng $2,020,000 Design Completed.  Award in May
'12.

81 Design 95 days Mon 10/31/11 Fri 3/9/12

82 Construction 80 days Mon 6/25/12 Fri 10/12/12

83

4/18

4/18

123456789 123456789
2011 2012

City of Huntington Beach
Capital Improvement Program Master Schedule

Wed 4/4/12

Page 2
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ID Task Name Duration Start Finish Resource Budget Comments

84 NEIGHBORHOOD 295 days Mon 11/7/11 Fri 12/21/12

85 Concrete Replacement (11/12) 170 days Mon 2/6/12 Fri 9/28/12 Streets $500,000 Construction underway.

86 Construction 170 days Mon 2/6/12 Fri 9/28/12

87

88 ADA Ramps (11/12) 100 days Mon 5/7/12 Fri 9/21/12 Streets $75,000 Not started.

89 Construction 100 days Mon 5/7/12 Fri 9/21/12

90

91 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 295 days Mon 11/7/11 Fri 12/21/12 Trans $378,000 Design underway.

92 Design 125 days Mon 11/7/11 Fri 4/27/12

93 Construction 75 days Mon 9/10/12 Fri 12/21/12

94

95 PARKS 832 days Mon 2/9/09 Wed 4/18/12

96 Barlett Park (08/09) 395 days Mon 10/4/10 Fri 4/6/12 CS $400,000 Need to amend consultant contract
for MND. Working on a revised

schedule.

97 Environmental Clearance 395 days Mon 10/4/10 Fri 4/6/12

98

99 Gun Range Site (08/09) 820 days Mon 2/9/09 Fri 3/30/12 CS/Planning $325,000 Evaluating possible scope changes.
May need to revise EIR and

Remedial Action Plan schedules.

100 EIR and Remedial Action Plan 820 days Mon 2/9/09 Fri 3/30/12

101

102 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 4/18/12 Wed 4/18/12 CS $250,000 On hold pending review of potential
development on adjacent school

property.

103 Environmental 0 days Wed 4/18/12 Wed 4/18/12

104

105 CC-1349 Wardlow Park 0 days Wed 4/18/12 Wed 4/18/12 CS,CS $150,000 On hold due to stalled development
of adjacent site.

106 Design & Entitlements 0 days Wed 4/18/12 Wed 4/18/12

107

108 Sports Complex - Team Room 0 days Wed 4/18/12 Wed 4/18/12 CS/Eng $162,700 Vendor deadline to commit to
project is April 30.  Will resume City
project on May 1 if vendor does not

commit.

109 Design & Procurement 0 days Wed 4/18/12 Wed 4/18/12

110 Construction 0 days Wed 4/18/12 Wed 4/18/12

111

112 SEWER 715 days Mon 9/13/10 Fri 6/7/13

113 CC-1369 Adams/Ranger Sewer Lift Station (#16) 140 days Mon 12/12/11 Fri 6/22/12 Eng $2,000,000 Construction underway.  

114 Construction 140 days Mon 12/12/11 Fri 6/22/12

115

116 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

715 days Mon 9/13/10 Fri 6/7/13 Eng $6,600,000 Design of ultimate solution
underway.

117 Final Design of Ultimate Solution 445 days Mon 9/13/10 Fri 5/25/12

118 Revised MND, Coastal Permit, and Regulatory Permits 120 days Mon 2/6/12 Fri 7/20/12

119 Construction 180 days Mon 10/1/12 Fri 6/7/13

120

121 CC-1415 Algonquin/Boardwalk Lift Station 535 days Mon 5/2/11 Fri 5/17/13 Eng $2,100,000 Design underway.

122 Design 275 days Mon 5/2/11 Fri 5/18/12

123 Construction 180 days Mon 9/10/12 Fri 5/17/13

124

4/18

4/18

4/18

4/18

4/18

4/18

4/18

123456789 123456789
2011 2012
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ID Task Name Duration Start Finish Resource Budget Comments

125 CC-1401 Trinidad Lift Station 160 days Mon 5/7/12 Fri 12/14/12 Eng $400,000 Not started. 

126 Design 160 days Mon 5/7/12 Fri 12/14/12

127

128 CC-1419 Sewer Lining (11/12) 130 days Mon 4/2/12 Fri 9/28/12 Eng $100,000 Not started.

129 Design 40 days Mon 4/2/12 Fri 5/25/12

130 Construction 40 days Mon 8/6/12 Fri 9/28/12

131

132 TRANSPORTATION 280 days Mon 11/28/11 Fri 12/21/12

133 CC-1402 Golden View School (SR2S) 195 days Mon 11/28/11 Fri 8/24/12 Trans/Eng $249,000 Design completed.

134 Design 60 days Mon 11/28/11 Fri 2/17/12

135 Construction 40 days Mon 7/2/12 Fri 8/24/12

136

137 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 190 days Mon 4/2/12 Fri 12/21/12 OCTA $317,000 Not started.

138 Design 60 days Mon 4/2/12 Fri 6/22/12

139 Construction 80 days Mon 9/3/12 Fri 12/21/12

140

141 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to
SR55)

190 days Mon 4/2/12 Fri 12/21/12 OCTA $29,000 Not started.

142 Design 60 days Mon 4/2/12 Fri 6/22/12

143 Construction 80 days Mon 9/3/12 Fri 12/21/12

144

145 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 190 days Mon 4/2/12 Fri 12/21/12 OCTA $343,000 Not started.

146 Design 60 days Mon 4/2/12 Fri 6/22/12

147 Construction 80 days Mon 9/3/12 Fri 12/21/12

148

149 WATER 890 days Mon 12/7/09 Fri 5/3/13

150 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

683 days Wed 2/17/10 Fri 9/28/12 Eng $185,000 Transmission main alignment study
underway.

151 Study 683 days Wed 2/17/10 Fri 9/28/12

152

153 CC-XXXX  Well No. 8 Irrigation Project 700 days Mon 2/1/10 Fri 10/5/12 Eng $100,000 Design underway.  

154 Design 650 days Mon 2/1/10 Fri 7/27/12

155 Permits (Building, and may need DPH & OCWD approval) 220 days Mon 12/5/11 Fri 10/5/12

156

157 Security Improvements 260 days Mon 10/3/11 Fri 9/28/12 Ops $500,000 Ongoing throughout year.

158 Construction 260 days Mon 10/3/11 Fri 9/28/12

159

160 Variable Frequency Drive at Peck Reservoir 830 days Mon 3/1/10 Fri 5/3/13 Ops/Eng $250,000 Design underway. Working on power
issue with SCE.

161 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11

162 Final Design 255 days Mon 7/11/11 Fri 6/29/12

163 Construction 110 days Mon 12/3/12 Fri 5/3/13

164

165 Well #9 GAC Filtration 560 days Mon 3/15/10 Fri 5/4/12 Eng/Ops $250,000 Operations studying alternate ways
for filtration.

166 Conceptual Study 560 days Mon 3/15/10 Fri 5/4/12

167

168 CORROSION CONTROL 420 days Mon 8/15/11 Fri 3/22/13

169 CC-1330  Corrosion Protection 36" Steel on Springdale 420 days Mon 8/15/11 Fri 3/22/13 Eng $3,100,000 Design underway.  Field testing
performed in April '12.

170 Design 190 days Mon 8/15/11 Fri 5/4/12

123456789 123456789
2011 2012

City of Huntington Beach
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ID Task Name Duration Start Finish Resource Budget Comments

171 Construction 120 days Mon 10/8/12 Fri 3/22/13

172

173 WATER MAIN REPLACEMENT 535 days Mon 4/4/11 Fri 4/19/13

174 CC-1409 & 1412  Water Main Replacement @ Sunset Beach
Area

535 days Mon 4/4/11 Fri 4/19/13 Eng $1,400,000 Design underway.

175 Design 285 days Mon 4/4/11 Fri 5/4/12

176 Construction 160 days Mon 9/10/12 Fri 4/19/13

177

178 WATER MASTER PLANNING STUDIES 435 days Mon 11/1/10 Fri 6/29/12

179 Update to the Water Master Plan 435 days Mon 11/1/10 Fri 6/29/12 Eng/Ops $350,000 Study underway.

180 Study 435 days Mon 11/1/10 Fri 6/29/12

181

182 WATER SYSTEM RELIABILITY STUDIES 690 days Mon 12/7/09 Fri 7/27/12

183 Study Elimination of Potential Choke Points Near Overmyer
Reservoir

670 days Mon 12/7/09 Fri 6/29/12 Eng $75,000 Study underway.

184 Study 670 days Mon 12/7/09 Fri 6/29/12

185

186 Study to Create Potential Redundancy of the Northern End of
the 36" Main OC-35

670 days Mon 1/4/10 Fri 7/27/12 Eng $75,000 Study underway. Need field testing
during Summer 2012.

187 Study 670 days Mon 1/4/10 Fri 7/27/12

188

189 Study to Utilize 21" Steel OC-9 for Dedicated Well Water
Transmission

170 days Mon 10/3/11 Fri 5/25/12 Eng $200,000 Construct in FY 12/13.

190 Study 170 days Mon 10/3/11 Fri 5/25/12

123456789 123456789
2011 2012
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 

          Item No. PW 12-11 
 
SUBMITTED TO: Chairman Herbel and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 18, 2012 
 
SUBJECT:  Water Main Extension Project, CC-1388 
 
Statement of Issue

 

:  Project plans are complete, and specifications are in final 
preparation for the Water Main Extension Project, by Attleboro Circle, CC-1388.  Staff is 
requesting support for the project and to initiate the competitive bid process. 

Funding Source
 

:  Funds are available and are budgeted with Water Master Plan funds. 

Impact on Future Maintenance Costs

 

:  Negligible increase to the City’s maintenance 
program on the water system. 

Recommended Action

 

:  Motion to recommend to the City Council approval of Water 
Main Extension Project, CC-1388. 

Alternative Action(s)

 

: Do not approve the project recommendation and direct staff to 
proceed differently. 

Analysis

 

:  The City’s 2005 Water Master Plan identified a specific project to improve 
fire protection in the area along Attleboro Circle.  Through cooperative efforts with new 
development known as Pacific Shores, these 200 lineal feet of new eight inch (8-inch) 
distribution main will provide a redundant loop to both the Pacific Shores development 
and to existing Tract No. 16733 located just north of Pacific Shores.  The redundant 
extension will significantly increase fire protection for both the new and existing tracts of 
homes. 

The Engineer’s cost estimate for this project is $50,000.  Construction is anticipated to 
begin late 2012. 
 
Attachments
1.  Project Location Map 

: 

12



 

ATTACHMENT #1 
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LOCATION MAP 

 
 

 

WATER MAIN EXTENSION PROJECT (NEAR  

PROJECT LOCATION 

ATTLEBORO CIRCLE)  

CC-1388 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 12-12 
 
 
SUBMITTED TO: Chairman Herbel and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: April 18, 2012  
  
SUBJECT: Arterial Highway Rehabilitation Project, CC-1397, Main Street 

(Adams Avenue to Utica Avenue) and Garfield Avenue 
(Delaware Street to Beach Boulevard) 

 
Statement of Issue

 

:  Plans and specifications for the Arterial Highway 
Rehabilitation Project, CC-1397 are in final preparation.  Staff is seeking support 
for the project and the initiation of the competitive bid process. 

Funding Source

 

:   Funds are available in the amount of $1 million from the Gas 
Tax Fund, Account No. 20790008.  The engineer’s estimate is $ 965,000. 

Impact on Future Maintenance Costs

 

:  Future maintenance costs are expected 
to be reduced as a result of the project. 

Recommended Action

 

: Motion to recommend to the City Council approval of 
the Arterial Highway Rehabilitation Project, CC-1397.  

Alternative Action(s)
 

:  Deny approval and recommend an alternative action. 

Analysis:

 

  The project locations are as stated above.  The projects consist of 
asphalt rehabilitation by conventional methods by grinding the existing 
pavement, removing failed roadway sections, and overlaying the street with 
rubberized asphalt concrete.  Manholes, monitoring wells, survey monuments, 
and water valve assemblies will be adjusted to grade and traffic loops and 
striping will be replaced.   Improvements also include limited replacement of 
concrete curb, gutter, sidewalk, and access ramps where needed.  In addition, 
at Main Street, the curb along the east side will be replaced with new curb & 
gutter and the curb returns will be improved at the intersection of Springfield 
Avenue.   Both streets have an average PCI of 53 and were last rehabilitated in 
1972. 

Attachments
 

: 

1.  Project Location Map 15



 

ATTACHMENT #1 

16
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