
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, February 16, 2011 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA  92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of January 19, 2011  
 
D. OATH OF OFFICE 

The City Clerk will administer the Oath of Office to newly appointed Public 
Works Commissioners Debbie Cook and Jennifer Thomas. 

 
E. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

F. DIRECTOR’S ITEMS 
 
F.1 Commission Business

 

 – February is the reorganization of the Public Works 
Commission by election of Chair and Vice Chair. 

F-2. Strategic Planning Retreat – Travis Hopkins will provide an overview of the 
Strategic Planning Retreat held on January 28, 2011, and the six-month 
strategic objectives.  Discuss the Public Works Commission’s role in Strategic 
Plan Action Items. 
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G. INFORMATION ITEMS 
 
G-1. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2010/11 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.   

 
G-2. Water Quality Report Update – Program Effectiveness Assessment 

 

 - A 
progress report on NPDES Permit Order R8-2009-0030 will be presented. 

H. ADMINISTRATIVE ITEMS 
 
H-1. Advertise Adams/Ranger Sewer Lift Station #16 Rebuild; CC -1369

 

 - Plans 
and specifications for Adams/Ranger Sewer Lift Station #16 Rebuild; CC1369, 
are in final preparation.   Staff requests recommendation of this project to 
the City Council. 

Funding Source

 

:  Funds in the amount of $2.3 million are budgeted in the 
Sewer Fund, Oceanhill-Adams Lift Station 15-16, 51189013.  The engineers 
cost estimate for this project is $1.3 million for the construction of sewer Lift 
Station #16. 

Recommended Action

 

: Motion to recommend to the City Council, the 
Adams/Ranger Sewer Lift Station #16 rebuild, CC-1369. 

 
I. WRITTEN COMMUNICATIONS 
 
J. COMMISSION AND STAFF COMMENTS 
 
K. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
March 16, 2011 5:00 PM, City Council Chambers 

 

http://www.huntingtonbeachca.gov/government/budget_information/�


 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JANUARY 19, 2011 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairman Siersema, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Cook, O’Connell 
 Commissioner Cook arrived at 5:55 PM 
 
Commissioners Present: Commissioners Herbel, McGovern, Siersema, and Spencer 

were in attendance. 
 
Others Present: Joan Flynn, City Clerk 
 Council Member Devin Dwyer 

Travis Hopkins, Director of Public Works 
Tony Olmos, City Engineer 

 Eric Charlonne, Construction Manager 
 Dave Dominguez, Community Services 
 Joyce Greene, Administrative Assistant 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner Spencer, seconded by Commissioner McGovern to 
approve the minutes of November 17, 2010 as presented. 

 
VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (Cook, O’Connell)  
ABSTENTIONS: 0 
 

D. OATH OF OFFICE 
 

City Clerk Joan Flynn administered the Oath of Office to newly appointed 
Commissioner Tom Herbel. 
 

  



 

 
 

E. ORAL COMMUNICATIONS 
 
 None 
  
F. DIRECTOR’S ITEMS 
 
F-1. Commission Business

 

 – Travis Hopkins announced February is the reorganization 
of the Public Works Commission by the election of the Chair and Vice Chair.  

F-2. Infrastructure Needs for Strategic Plan Memo

 

 – Travis Hopkins discussed the 
information provided in a memo to the City Manager as a review and update 
of the Strategic Plan.  The next Strategic Planning meeting is scheduled for 
January 28, 2011.  The attachment of infrastructure needs identifies estimated 
costs for projects over the next ten-year period but does not include sewer 
needs, fleet or equipment needs.  The attachment is more a CIP list of ten-year 
needs including comments on each item.  The second page of the 
attachment identifies funding used over the past five-years including an 
estimated ten-year shortfall in funding.  The County is still allocating Proposition 
42 funds.  The report was sent to City Council and will be a topic at the January 
28, 2011 Strategic Plan Meeting.  Discussion ensued. 

 Commissioner McGovern noted that over the past five years, no funds have 
been spent on alleyways, parking lots, or block walls.  He also expressed 
concern that the Infrastructure Fund includes debt service and over time a 
greater percentage of funds will be used for debt service.  The Finance 
Department was to eliminate debt service from the Infrastructure Fund by 2015.  
He then inquired if there was any update.  Travis Hopkins responded he will 
request an update from the new Director of Finance. 

 
 Commissioner Herbel inquired on the new water quality permit and where 

funds come from to cover required costs.  Travis Hopkins and Tony Olmos 
responded funds are part of Public Works operating costs as long as the cost is 
not over $50,000. 

 
 Chair Siersema inquired of residential/arterial slurry projects.  Tony Olmos 

responded the city does not typically slurry arterials as that process is not 
adequate for heavily traveled roadways.  Due to funding issues, the 
department has not been able to meet the seven-year slurry cycle for 
residential streets.  Discussion ensued. 

 
 Travis Hopkins stated the infrastructure will be part of the discussion at the 

Strategic Plan meeting.  The meeting will focus on the budget and six month 



 

achievable goals and identifying needs.  City Council will use the information 
to develop the strategic direction. 

 
 Commissioner McGovern commented he has heard concerned citizens plan to 

speak during the public comment portion of the meeting on infrastructure.  He 
encouraged anyone who is able to attend do so and express their concern on 
infrastructure needs of the city.  He expressed the importance for everyone’s 
voice to be heard. 

 
G.  INFORMATION ITEMS 
 
G-1. Active Capital Project Report

 

 – Tony Olmos provided updates on various 
projects and then ask the Commissioners for questions. 

 Commissioner Herbel inquired of the on-going work on Adams Avenue going 
into Costa Mesa. He spoke of lane closures during peak traffic hours and 
inquired when the project would be completed.  Eric Charlonne responded 
the project is a 30-inch corrosion protection project scheduled to complete in 
June.  The current phase of the project has caused the most traffic issues and 
will now focus on a less roadway destructive stage.  Due to safety issues, the 
lane closure had to extend into peak traffic that was not originally planned.  A 
later phase will again disrupt traffic.  Discussion on the use of reader boards to 
alert traffic in time to detour to alternative routes. 

 
 Chair Siersema inquired on the status of the PCH transit center.  Eric Charlonne 

responded the project is close to completion.  Staff met with Quick Crete today 
on installation issues. 

 
 Chair Siersema inquired on the status of Lift Station C gravity feed.  Tony Olmos 

responded AKM Consulting Engineers is designing the gravity feed and city 
staff will design the force main.  The design will be compete by the end of this 
fiscal year.  Construction will be budgeted in fiscal year 2011/12 with eight to 
ten months for construction. 

 
G-2. Water Quality Report Update – Program Effectiveness Assessment

 

 – Due to a 
staff availability issue, the item will be carried over to the February meeting. 

H. ADMINISTRATIVE ITEMS 
 
H-1. Huntington Beach Central Park Sports Complex Field #8, CC-1348 – Tony Olmos 

and Eric Charlonne presented the project with Dave Dominguez from 
Community Services in attendance to answer any questions.  The original sports 
complex included eight ball fields.  One ball field could not be built until 
Hanson’s Recycling Facility moved off site.  Hanson’s was a material recycling 
facility.  Field eight is now ready for construction with the installation of an 



 

irrigation system, sod, infield mix and a light pole.  Discussion on the grade and 
water quality/runoff issues.  The field will slope to the north and tie into field 
seven with any runoff percolating into the soil.   There will be no untreated 
runoff from the field. 

 
Motion by Commissioner Herbel, seconded by Commissioner McGovern to 
recommend to the City Council, the Huntington Beach Central Park Sports 
Complex Field #8, CC 1348. 
 
VOTE:   The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (Cook O’Connell) 
ABSTENTIONS: 0 
 

I. WRITTEN COMMUNICATIONS 
 

None 
 
J. COMMISSION AND STAFF COMMENTS 
 
 City Council Member Devin Dwyer introduced himself stating he is a supporter 

of Public Works.  He asked that he be kept informed of issues and stated he has 
an open door policy should any Public Works Commissioner wish to speak with 
him. 

 
 Commissioner McGovern acknowledged City Council Member Dwyer’s 

support.  He also encouraged other Public Works Commissioners to attend the 
January 28, 2011 Strategic Planning meeting. 

 
 Chair Siersema inquired if the city experienced any drainage issues during the 

December storms.  Travis Hopkins responded there was some localized flooding 
during heavy rainfall.  Some citizens were concerned with heavy water flow on 
streets; however, the curbs and gutters, and storm drains did as they are 
intended to do carrying the water away.  There was some tree damage but 
overall the city fared well. 

 
Commissioner Cook arrived at 5:55 PM.  
 

Chair Siersema inquired of the flow of the storm drains and stated perhaps 
some areas should be lined to enable faster water flow.  Travis Hopkins 
responded there are no storm drain upgrades in the current CIP. 
 
Commissioner Herbel expressed concern of the erosion of the bluffs at 
Goldenwest and inquired who has jurisdiction.  In his opinion, over the next few 



 

years, part of the bike path will be lost if something isn’t done.  Travis Hopkins 
stated staff will investigate and Tony Olmos added there was a previous study 
conducted by the Corp of Engineers.  They are not willing to take action until 
the road is involved.  Discussion ensued.  Travis Hopkins will bring the study to a 
future Public Works Commission meeting. 

 
  Commissioner Cook apologized to the Commissioners for being late due to a 

misunderstanding of the start time of the meeting. 
 
K. ADJOURNMENT 
 

The meeting adjourned at 6:10 pm. 
 
 
 
    
 Michael Siersema   Joyce Greene 
 Chair   Administrative Assistant  



 
 

C I T Y  O F  H U N T I N G T O N  B E A C H  
STRATEGIC PLANNING RETREAT 

January 28, 2011   *    Huntington Beach Public Library 
 

Marilyn Snider, Facilitator – Snider and Associates (510) 531-2904 
 

Michelle Snider Luna, Recorder – Snider Education & Communication (510) 735-7744 
 
 
 

MISSION STATEMENT 
 

The City of Huntington Beach provides sustainable quality services  
 

to maintain and enhance our safe and vibrant community. 
 
 
 

CORE VALUES 
( n o t  i n  p r i o r i t y  o r d e r )  

 
    The City of Huntington Beach values . . . 

 
Responsiveness 

 
Accountability 

 
Quality customer service 

 
Honesty and Integrity 

 
Teamwork 

 
Fiscal sustainability 

 
Community involvement 

 
Openness 

 
 
 

THREE-YEAR GOALS 
(2009 -2012  *

 
  not  i n  p r ior i t y  o rde r )  

Maintain financial viability and our reserves 
 

Maintain, improve and obtain funding for infrastructure and equipment 
 

Maintain public safety 
 

Enhance economic development 
 

Improve internal and external communication 
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S.W.O.T. ANALYSIS 

 

Strengths – Weaknesses - Opportunities - Threats 
 

 
 
ACCOMPLISHMENTS OF THE CITY OF HUNTINGTON BEACH SINCE THE JANUARY 2010 
STRATEGIC PLANNING RETREAT 
Brainstormed List of Perceptions 

• Updated the charter 
• Began budget debate on infrastructure 
• Costco at Bella Terra 
• Whole Foods opened 
• Continued water conservation 
• Solar panels approved for City Hall 
• 5000 kids in Summer Reading Program 
• Replaced port-a-potties on the beach path with flush toilets 
• Completed an Economic Development Strategy Study 
• Completed a Library Strategic Plan 
• Processed over 8000 building and construction permits 
• Performed over 25,000 building inspections 
• Over 96,000 attendees at story times in the library system 
• Successfully handled a 4% increase in calls for emergency service 
• Began debate on pension reform 
• Finished the year end in a positive 
• Electronic distribution of the agenda 
• Completed a Fleet Study 
• Adopted our new model and building codes 
• Installed a weather-based irrigation system at 8 City facilities 
• Reforming Treasurer as a part-time position 
• The city is an attractive community 
• Completed an energy retrofit at the library 
• Implemented PARS (Public Agency Retirement System) 
• Started the clean-up at the Ascon 
• Adopted a resolution for sale of alcohol downtown 
• Completed over 7000 fire safety inspections 
• Produced 9.6 billion gallons of water 
• Approved a desalination plant 
• Maintained our emergency reserves 
• Obtained corporate sponsorship for lifeguard tower 
• Completed and received reimbursement for the channel oil spill 
• Distributed a customer survey to developers 
• Approval of an affordable housing agreement for Bella Terra 2 
• Began the redevelopment process for an amendment for the merged project areas 
• Updated the Downtown Specific Plan 
• Completed 8 & ½ miles of street rehabilitation 
• Received reimbursements for 2010 winter storms 
• Began automated meter reading system 
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• Started the use of credit cards at parking meters 
• Established a Paperless Committee in the City 
• Broke the 1 million mark for circulation at the library 
• Started the utility yard 
• Adopted Beach Edinger Corridor Specific Plan 
• Approved annexation of Sunset Beach 
• Modernized our utility tax ordinance 
• Balanced the budget 
• New community garden 
• Over 11,000 visits to the Art Center 
• Eliminated over 200 personal printers 
• Began a 10 point plan to enhance business friendly approach within the City 
• Started negotiations for a new hotel at Edinger 
• Received an award for outstanding financial reporting 
• Reorganized the Planning and Building Department 
• Placed into service a new Urban Search and Rescue Unit which was certified by the State as a Medium 

Rescue Unit available for state-wide response, and completed the training for all personnel assigned to the 
unit 

• Completed a Fire Department Strategic Planning Process 
• Developing a system for rapid call-back of off-duty personnel 
• Development of a fire department intranet portal home page to improve internal communication 
• Completed a reorganization to better align functions and reporting relationships, including addressing major 

budget reductions 
• Hosted a 26-member delegation from China to share HB experiences regarding disaster preparedness and 

disaster management 
• Completed and submitted to the County five Point of Disbursement Plans for mass community 

vaccinations resulting in receipt of $44,940 in grant funds 
• Received and managed grants for WMD Training and Equipment (Urban Area Security Initiative) and 

Major Metropolitan Medical Response (MMRS) 
• Maintained and operated a city Oil Production Unit with annual general fund revenue of approximately 

$500,000 and developed a 10-year maintenance and replacement plan 
• Implemented job sharing as part of the budget balancing efforts for FY 2010-11 
• Registered 750 new FireMed members through a direct mail effort resulting in $44,000 in revenue 
• Completed a comprehensive study and evaluation of Fire Department staffing levels 
• Started negotiations for a skate park 

 
 
CURRENT INTERNAL WEAKNESSES/CHALLENGES OF THE CITY OF HUNTINGTON 
BEACH 
Brainstormed List of Perceptions 

• Increased number of vacant police officer positions 
• Loss of experienced employees 
• Lack of creativity 
• Reduced City workforce 
• Lower service levels due to staff cuts 
• Loss of institutional knowledge 
• Slower response time to police emergency calls 
• Challenging transportation connections 
• Lack of funding for all services 
• Inadequate funding for equipment and capital needs 
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• Lack of wireless services 
• Zero budget growth 
• Can’t do long-term planning—reactive, not proactive 
• Reduced funding for employee training 
• Employees are depressed by economic impacts that are external to City Hall 
• Low morale 
• Difficult to maintain a culture of public service 
• Long-term labor contracts 
• Lack of resources for hardware and software upgrades 
• Reduced infrastructure funding 
• Competing priorities 
• Brain drain from massive retirements 
• Limited training and education opportunities for employees 
• Low revenues 
• Uncertainty in employment—lack of job security 
• Not enough support services 
• Diminished promotional opportunities 
• Elimination of investigative credit card fraud 
• Public perception that HB is a difficult city to work in 
• Public perception that fire inspections are a problem 
• Increased lawsuits against the City 
• Increased fees 
• Challenge to keep up with new technology 
• Negative public perception of downtown area 

 
 

EXTERNAL FACTORS/TRENDS THAT WILL/MIGHT HAVE A POSITIVE IMPACT ON THE 
CITY OF HUNTINGTON BEACH IN THE COMING YEAR 
Brainstormed List of Perceptions 

• Increased consumer retail spending 
• Stock market investments going up 
• Revenues off the lows 
• Positive involvement of volunteer groups 
• Possible regional partnerships with other communities 
• Continuation of major events coming to the city 
• Benefits of Sunset Beach annexation 
• Warmer climate; less rain to attract visitors to the beach 
• Stabilization of the housing market 
• Go Green initiatives 
• Construction of Costco 
• Measure M—two grant opportunities 
• More willingness of developers to move forward with projects 
• Increased interest in redeveloping deteriorated properties 
• A larger pool of qualified candidates for jobs 
• Hotel occupancy rates going up 
• End of the drought 
• An attractive community 
• Public and private grant opportunities 
• Good beach weather this summer 
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• Continued interest in sports and local events 
• Go Local 

 
 
EXTERNAL FACTORS/TRENDS THAT WILL/MIGHT HAVE A NEGATIVE IMPACT ON THE 
CITY OF HUNTINGTON BEACH IN THE COMING YEAR 
Brainstormed List of Perceptions 

• Aging infrastructure 
• Earthquakes 
• Fire 
• Floods 
• Tsunami 
• Increased demand for services 
• Homelessness 
• DUIs 
• Vacancies 
• Increased health care costs 
• Increased cost of services and supplies 
• Higher construction costs 
• Unfunded State and Federal mandates 
• Aging technology 
• Less corporate travel negatively impacting tourism 
• State budget deficit 
• Unemployment 
• Cal PERS 
• Increased crime 
• Increased lawsuits 
• Weak retail sales 
• Increased Fire Department emergency response calls 
• School budget deficits 
• Decline in the stock market 
• Foreclosures 
• Taxation 
• Increased fuel costs 
• Workers comp costs are higher 
• Aging population 
• Inflationary pressures 
• State and Federal regulations 
• Air quality/pollution issues 
• Pressure on public safety 
• Aging City Hall 
• Aging library system 
• 100 year rains 
• Unreasonable expectations that every issue can be addressed by the City 
• Business flight to other states 
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PRESENTATION BY THE FINANCE DIRECTOR REGARDING THE  
FOLLOWING OPTIONS TO ADDRESS THE BUDGET SHORTFALL 

 
 

EXPENDITURE REDUCTIONS 
 

o Across-the-board cuts 
o Surgical or strategic cuts 
o Proportionate share cuts 
o Eliminate non-essential services 

 
 

REVENUE INCREASES 
 

o Establish new fees and/or increase fees 
o Increase fines and penalties 
o Update fee study 
o Property tax override for public safety pension 

 
 

EMPLOYEE CONCESSIONS (all options require negotiations) 
 

o Negotiated salary increases 
o Increase employee pick-up of pension costs 
o Establish a new tier of benefits 

 
 
 
CONSENSUS BY THE CITY COUNCIL ON OPTIONS FOR THE MANAGEMENT TEAM 

TO EXAMINE FURTHER AND REPORT THE RESULTS, INCLUDING 
RECOMMENDATIONS, TO THE CITY COUNCIL FOR ACTION 

 
o Surgical or strategic cuts 
o Eliminate services 

 
o Establish new fees and/or increase fees 
o Increase fines and penalties 
o Property tax override for public safety pension 

 
o Negotiated salary increases 
o Increase employee pick-up of pension costs 
o Establish a new tier of pension benefits 
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NEXT STEPS/FOLLOW-UP PROCESS 
 

 
WHEN 

 
WHO 

 

 
WHAT 

 
January 31, 2011 
 

 
City Manager 

 
Distribute the retreat record to those unable to attend or 
who had to leave early. 
 

 
By Wed., Feb. 3, 2010 

 
All recipients 

 
Read the retreat record. 
 

 
By February 15, 2011 

 
Department Heads 

 
Share and discuss the Strategic Plan with staff. 
 

 
February 15, 2011 

 
Executive Team 
(City Manager– lead) 

 
Review the “Internal Weaknesses/Challenges” list for 
possible action items. 
 

 
At the Feb. 22, 2011 
City Council meeting 
 

 
City Council 
(Mayor – lead) 

 
Present the updated Strategic Plan to the public. 

 
Monthly 
 

 
City Council 
City Manager 
(Mayor – lead) 
 

 
Monitor progress on the goals and objectives and revise 
objectives (add, amend and/or delete), as needed. 
 

 
Monthly 
 

 
City Manager 

 
Prepare and distribute the updated Strategic Plan 
Monitoring Matrix 
 

 
July 29, 2011 
8:00/8:30 am – 4:00 pm 

 
Mayor 
City Council 
City Manager 
Executive Team 

 
Strategic Planning Retreat to: 
-  more thoroughly assess progress on the Goals and  
       Strategic Objectives 
-  develop a Vision Statement for the City 
-  develop Strategic Objectives for the next six months. 
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STRATEGIC PLAN ELEMENTS 
Marilyn Snider, Strategic Planning Facilitator  *  Snider and Associates (510) 531-2904 

 
 

“SWOT” ANALYSIS 
 

Assess the organization’s:  
- Internal Strengths        - Internal Weaknesses 
- External Opportunities        - External Threats 

 
 
 

MISSION/PURPOSE STATEMENT 
 

States WHY the organization exists and WHOM it serves 
 
 
 

VISION STATEMENT 
 

A vivid, descriptive image of the future—what the organization will BECOME 
 
 
 

CORE VALUES 
 

What the organization values, recognizes and rewards—strongly held beliefs that are freely chosen, 
publicly affirmed, and acted upon with consistency and repetition 

 
 
 

THREE YEAR GOALS 
 

WHAT the organization needs to accomplish (consistent with the Mission and 
moving the organization towards its Vision) – usually limited to 4 or 5 key areas 

 
 
 

KEY PERFORMANCE MEASURES 
 

What success will look like upon achievement of the goal 
 
 
 

SIX MONTH STRATEGIC OBJECTIVES 
 

HOW the Goals will be addressed: By when, who is accountable to do what  
for each of the Goals 

 
 
 

FOLLOW-UP PROCESS 
 

Regular, timely monitoring of progress on the goals and objectives; includes 
setting new objectives every six months 

 
 
 
 
© 1995 Snider and Associates 



 A 

H U N T I N G T O N  B E A C H *  S I X - M O N T H  S T R A T E G I C  O B J E C T I V E S  
J a n u a r y  2 8 ,  2 0 1 1  –  J u l y  1 5 ,  2 0 1 1  

 
 
 
THREE-YEAR GOAL:  MAINTAIN FINANCIAL VIABILITY AND OUR RESERVES 
 

 
WHEN 

 
WHO 

 
WHAT 

 
STATUS 

 

 
COMMENTS 

 
   DONE ON 

TARGET 
REVISED  

1. 
By the end of 
February 2011 
 

 
HR Director and the 
Deputy City 
Administrator  
 

 
Conclude negotiations with the unions that have salary 
increases pending to eliminate and/or defer the salary 
increases. 
 

    

2. 
By the end of 
February 2011 
 

 
HR Director and the 
Deputy City 
Administrator  
 

 
Conclude negotiations with the unions regarding 
increasing employee pick-up of pension costs. 
 

    

3. 
By March 1, 2011 
 

 
City Council 

 
With a list of services provided by the Department 
Heads, including cost and revenue impacts, will hold 
special meetings to examine possible strategic or 
surgical cuts, including elimination of services, in the 
City’s departments and determine what cuts need to be 
made. 
 

    

4. 
By March 1, 2011 

 
City Manager, with 
input from the 
Department Heads 

 
Determine what fees could be established and/or 
increased, whether they include a vote of the public, 
legal issues and the impact of the fees on the budget, 
including costs to institute, and recommend to the City 
Council for action. 
 

    

5. 
By March 1, 2011 
 

 
City Manager, with 
input from the 
Department Heads 

 
Examine the feasibility of increasing fines and penalties 
and make recommendation(s) to the City Council for 
action. 
 

    



 B 

6. 
By June 1, 2011 
 

 
City Manager and 
the Deputy City 
Administrator (Paul) 

 
Provide a report to the City Council on the property tax 
override for public safety pension and recommend 
options to the City Council for action regarding the tax 
rate for FY 2011-2012. 
 

    

7. 
By July 1, 2011 

 
HR Director 

 
Conclude negotiations with the unions for the 
establishment of a two tier pension benefits system for 
new employees. 
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THREE-YEAR GOAL:  MAINTAIN, IMPROVE AND OBTAIN FUNDING FOR INFRASTRUCTURE AND 
EQUIPMENT 
 

 
WHEN 

 
WHO 

 
WHAT 

 
STATUS 

 

 
COMMENTS 

 
   DONE ON 

TARGET 
REVISED  

1. 
By April 1, 
2011 

 
Director of Public Works 

 
Pursue grant funding opportunities for Traffic Signal 
Synchronization and Capacity Enhancements and 
present the results to the City Council. 
 

    

2. 
By May 1, 
2011 

 
Director of Public Works, 
with input from the Public 
Works Commission 

 
Identify sources of funding for infrastructure needs, 
including a potential storm drain fee, and report the 
results, including recommendation(s) to the City Council 
for action. 
 

    

3. 
By June 1, 
2011 

 
Director of Public Works, 
with input from the Public 
Works Commission 

 
Prioritize infrastructure needs from the 10 Year CIP 
Needs List and make recommendation(s) to the City 
Council for action. 
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THREE-YEAR GOAL:  MAINTAIN PUBLIC SAFETY 
 

 
WHEN 

 
WHO 

 
WHAT 

 
STATUS 

 

 
COMMENTS 

 
   DONE ON 

TARGET 
REVISED  

1. 
July 1, 2011 
 

 
Police Chief 

 
Provide the City Council with a written report 
regarding strategies to address the problem of DUI 
drivers in Huntington Beach. 
 

 
 

 
 

 
 

 
 

2. 
By July 15, 
2011 

 
Fire Chief and Deputy City 
Administrator (Paul) 

 
Provide a report to the City Council via the City 
Manager evaluating assignment of marine safety to 
the Fire Chief. 
 

    

3. 
By July 15, 
2011 

 
Fire Chief, working with the 
Police Chief 

 
Provide to the City Council a report on the use of new 
technology to enhance public safety. 
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THREE-YEAR GOAL:  ENHANCE ECONOMIC DEVELOPMENT 
 

 
WHEN 

 
WHO 

 
WHAT 

 
STATUS 

 

 
COMMENTS 

 
   DONE ON 

TARGET 
REVISED  

1. 
By March 1, 
2011 

 
City Council 

 
Determine whether or not to proceed with a Supplemental 
Environmental Impact Report and the General Plan 
Amendment for the Senior Center. 
 

    

2. 
By April 1, 2011 

 
Deputy City 
Administrator (Bob) 

 
Declare that Huntington Beach is “Open for Business” and 
begin implementing the City’s 10 Point Business-Friendly 
Plan. 
 

    

3. 
By May 15, 
2011 

 
Planning and Building 
Director 

 
Complete the SW corner of Beach and Warner EIR and 
submit to the Planning Commission for action. 
 

    

4. 
By June 15, 
2011 

 
Planning and Building 
Director 

 
Complete the SE corner of Beach and Ellis EIR and submit to 
the Planning Commission for action. 
 

    

5. 
By July 15, 2011 

 
Deputy City 
Administrator (Bob) 

 
Survey existing businesses in Huntington Beach and identify 
opportunities for expansion and obstacles that inhibit or 
diminish their success, and report the results to the City 
Council. 
 

    

6. 
By July 15, 
2011, contingent 
upon Coastal 
Commission 
approval 
 

 
Planning and Building 
Director  

 
Complete the Downtown Specific Plan update and present to 
the City Council. 

    

7. 
By July 15, 2011 

 
Economic Development 
Director and Planning 
and Building Director 

 
Complete the processing of the Center Avenue Skate Park 
and present to the City Council for action. 
 
 

    



 F 

THREE-YEAR GOAL:  IMPROVE INTERNAL AND EXTERNAL COMMUNICATION 
 

 
WHEN 

 
WHO 

 
WHAT 

 
STATUS 

 

 
COMMENTS 

 
   DONE ON 

TARGET 
REVISED  

1. 
Weekly 

 
PIO 

 
Place on Facebook and Twitter at least two City of 
Huntington Beach informational postings. 
 

    

2. 
Beginning the 
day following 
each City 
Council meeting  
 

 
City Clerk and PIO 

 
Post a summary of City Council meeting highlights (e.g., 
actions by the City Council) to the Surfnet and on a link to all 
employees. 

    

3. 
No later than 
March 1, 2011 
and June 1, 
2011 
 

 
City Administrator 
and Finance Director 
 

 
Provide to all employees two quarterly updates on the 
budget situation, in person and with an interactive Q & A 
session. 
 

 
 

 
 

 
 

 
 

4. 
By March 15, 
2011 
 

 
Deputy City 
Administrator (Bob) 

 
Ensure that all City Boards and Commissions’ agendas are 
posted to the City’s website prior to the meeting, and the 
minutes following Board or Commission approval. 
 

    

5. 
By July 1, 2011 

 
IS Director 

 
Increase bandwidth in the Library by 300%. 
 

    

6. 
By July 1, 2011 
 

 
Mayor Carchio and two 
City Council members 
(on a rotating basis) 
 

 
Hold three brown bag lunches with employees to provide 
updates on City Council priorities and issues. 

 
 

 
 

 
 

 
 

 



ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1315 days Mon 5/12/08 Fri 5/24/13

2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1315 days Mon 5/12/08 Fri 5/24/13 Eng $2,194,100 Design pending.  CEQA approved.
Awaiting Caltrans authorization.

3 Design 715 days Mon 1/5/09 Fri 9/30/11

4 Caltrans Authorization (Right-of-Way) 765 days Mon 5/12/08 Fri 4/15/11

5 Council approval of Relocation Plan and CUP/CDP 0 days Mon 6/20/11 Mon 6/20/11

6 Right-of-Way Acquisition Process 395 days Mon 6/27/11 Fri 12/28/12

7 Construction 100 days Mon 1/7/13 Fri 5/24/13

8

9 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

315 days Mon 5/3/10 Fri 7/15/11 Eng $300,000 Have been awarded design funds.
Consultant agreement approval on

Feb 22nd.

10 Caltrans Authorization to Design 195 days Mon 5/3/10 Fri 1/28/11

11 Design 120 days Mon 1/31/11 Fri 7/15/11

12

13 Beach / Warner Improvements 255 days Mon 6/21/10 Fri 6/10/11 Eng $300,000 Study underway.

14 Preliminary Design & MND 255 days Mon 6/21/10 Fri 6/10/11

15

16 Brookhurst / Adams Improvements 400 days Mon 6/21/10 Fri 12/30/11 Eng $450,000 Study underway.

17 Preliminary Design & EIR 400 days Mon 6/21/10 Fri 12/30/11

18

19 Bushard / Adams Improvements 215 days Mon 3/7/11 Fri 12/30/11 Eng $325,000 Not started.

20 Preliminary Design & Environmental Documentation 215 days Mon 3/7/11 Fri 12/30/11

21

22 CC-1372 Federal Stimulus Arterial Rehab (Garfield: Newland to
Magnolia)

50 days Mon 2/14/11 Fri 4/22/11 Eng $846,000 Awarded December 20th.  Notice to
Proceed (NTP) 2/14/11.

23 Construction 50 days Mon 2/14/11 Fri 4/22/11

24

25 CC-1397 Arterial Rehabilitation (Springdale, Argosy, Center, Heil,
Garfield, Yorktown, Magnolia, 6th)

120 days Mon 7/4/11 Fri 12/16/11 Eng $200,000 Not started.

26 Design 120 days Mon 7/4/11 Fri 12/16/11

27

28 CC-1384  Arterial Rehab 10/11 (Delaware: Yorktown to Main,
Edwards: Talbert to Warner)

320 days Mon 6/7/10 Fri 8/26/11 Eng $1,700,000 Design on Edwards pending.
Delaware design is complete.

29 Design 190 days Mon 6/7/10 Fri 2/25/11

30 Construction 80 days Mon 5/9/11 Fri 8/26/11

31

32 DRAINAGE & WATER QUALITY 910 days Mon 4/7/08 Fri 9/30/11

33 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 64 days Mon 1/3/11 Thu 3/31/11 Eng $5,000,000 Received authorization to complete
design from State.

34 Design 64 days Mon 1/3/11 Thu 3/31/11

35

36 CC-1293  Heil Pump Station Rebuild 910 days Mon 4/7/08 Fri 9/30/11 Eng $1,950,000 Right-of-way acquisition currently
on-hold while seeking construction

funding.

37 Design 755 days Mon 4/7/08 Fri 2/25/11

38 Right-of-Way Acquisition 910 days Mon 4/7/08 Fri 9/30/11

39

40 FACILITY 565 days Mon 11/2/09 Fri 12/30/11

41 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 70% complete.

42 Construction 390 days Mon 2/1/10 Fri 7/29/11

43

44 ADA IMPROVEMENTS 190 days Mon 12/27/10 Fri 9/16/11

6/2
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ID Task Name Duration Start Finish Resource Budget Comments

45 MSC-468 Edison Community Center ADA (08/09) 21 days Mon 12/27/10 Mon 1/24/11 Facilities $90,000 Completed.

46 Construction 21 days Mon 12/27/10 Mon 1/24/11

47

48 Oakview Community Center ADA 100 days Mon 3/14/11 Fri 7/29/11 Facilities $66,000 Architect contract to Council on
2/22.

49 Design 10 days Mon 3/14/11 Fri 3/25/11

50 Construction 35 days Mon 6/13/11 Fri 7/29/11

51

52 Central Park Restrooms ADA 100 days Mon 3/14/11 Fri 7/29/11 Facilities $170,000 Architect contract to Council on
2/22.

53 Design 25 days Mon 3/14/11 Fri 4/15/11

54 Construction 35 days Mon 6/13/11 Fri 7/29/11

55

56 Banning Library ADA 100 days Mon 3/14/11 Fri 7/29/11 Facilities $26,000 Architect contract to Council on
2/22.

57 Design 25 days Mon 3/14/11 Fri 4/15/11

58 Construction 35 days Mon 6/13/11 Fri 7/29/11

59

60 City Hall ADA 135 days Mon 3/14/11 Fri 9/16/11 Facilities $339,000 Architect contract to Council on
2/22.

61 Design 40 days Mon 3/14/11 Fri 5/6/11

62 Construction 60 days Mon 6/27/11 Fri 9/16/11

63

64 ENERGY EFFICIENCY IMPROVEMENTS 565 days Mon 11/2/09 Fri 12/30/11

65 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

515 days Mon 1/11/10 Fri 12/30/11 Adm/Facilites $3,500,000 Preparing Investment Grade
Assessments.

66 Procurement 127 days Mon 1/11/10 Tue 7/6/10

67 Design Development 102 days Mon 7/12/10 Tue 11/30/10

68 Final Design 63 days Wed 12/1/10 Fri 2/25/11

69 Permits 25 days Mon 2/28/11 Fri 4/1/11

70 Bidding & Construction 195 days Mon 4/4/11 Fri 12/30/11

71

72 Downtown LED Streetlights 404 days Mon 12/14/09 Thu 6/30/11 Adm/Trans $365,000 Equipment partially installed.

73 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10

74 Permits 20 days Mon 7/19/10 Fri 8/13/10

75 Construction 174 days Mon 11/1/10 Thu 6/30/11

76

77 GIS Based Street Light Audit (in-house) 389 days Mon 1/4/10 Thu 6/30/11 Adm/IS/Trans $78,000 Lighting inventory underway.

78 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

79 Implementation 269 days Mon 6/21/10 Thu 6/30/11

80

81 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

477 days Mon 11/2/09 Tue 8/30/11 Adm/Planning $250,000 Power purchase agreement
approved.

82 RFP 25 days Mon 11/2/09 Fri 12/4/09

83 Implementation - consultants 105 days Mon 3/8/10 Fri 7/30/10

84 RFP for PPA 150 days Mon 8/2/10 Fri 2/25/11

85 PPA construction 192 days Mon 12/6/10 Tue 8/30/11

86

87 LOCAL STREET 260 days Mon 11/1/10 Fri 10/28/11

88 CC-1374 Tree Petition Streets (09/10) 90 days Mon 11/1/10 Fri 3/4/11 Eng/Streets $550,000 Construction 90% complete.

89 Construction 90 days Mon 11/1/10 Fri 3/4/11
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90

91 CC-1394 Tree Petition Streets (10/11) 190 days Mon 1/3/11 Fri 9/23/11 Eng/Streets $500,000 Design underway.

92 Design 60 days Mon 1/3/11 Fri 3/25/11

93 Construction 80 days Mon 6/6/11 Fri 9/23/11

94

95 MSC-(479) Residential Pavement (10/11) 190 days Mon 2/7/11 Fri 10/28/11 Streets/Eng $621,400 Not started.

96 Design 60 days Mon 2/7/11 Fri 4/29/11

97 Construction 80 days Mon 7/11/11 Fri 10/28/11

98

99 NEIGHBORHOOD 995 days Mon 3/24/08 Fri 1/13/12

100 CC-1324  Downtown Street Light Replacement Phase II: Orange:
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to
7th, Main: Palm to Acacia, PCH: Main to First.

995 days Mon 3/24/08 Fri 1/13/12 Trans $900,000 Bid delayed pending RDA funding
determination.

101 Design (Phase II) 790 days Mon 3/24/08 Fri 4/1/11

102 Construction (Phase II) 120 days Mon 8/1/11 Fri 1/13/12

103

104 Concrete Replacement (09/10) 60 days Mon 9/6/10 Fri 11/26/10 Streets $285,000 Completed.

105 Construction 60 days Mon 9/6/10 Fri 11/26/10

106

107 Concrete Replacement (10/11) 60 days Mon 2/21/11 Fri 5/13/11 Streets $150,000 Not started.

108 Construction 60 days Mon 2/21/11 Fri 5/13/11

109

110 CC-1395  1st / Atlanta Parking Lot 235 days Mon 10/4/10 Fri 8/26/11 ED/Eng $450,000 Conceptual design developed.

111 Design & Entitlements 100 days Mon 10/4/10 Fri 2/18/11

112 Construction 60 days Mon 6/6/11 Fri 8/26/11

113

114 PARKS 880 days Mon 6/16/08 Fri 10/28/11

115 CC-1346 Edison Park Youth Sports Complex Refurbishment 80 days Mon 4/4/11 Fri 7/22/11 CS $1,245,000 Awarded Feb 22nd. Contract prep
underway.

116 Construction 80 days Mon 4/4/11 Fri 7/22/11

117

118 Barlett Park (08/09) 180 days Mon 10/4/10 Fri 6/10/11 CS $400,000 Master Plan approved by Council.
MND underway.

119 Environmental Clearance 180 days Mon 10/4/10 Fri 6/10/11

120

121 Gun Range Site (08/09) 665 days Mon 2/9/09 Fri 8/26/11 CS/Planning $325,000 Delay due to scope changes.
Additional budget in FY 10/11.

122 EIR and Remedial Action Plan 665 days Mon 2/9/09 Fri 8/26/11

123

124 CC-1345 LeBard Park (07/08 & 08/09) 705 days Mon 6/16/08 Fri 2/25/11 CS $250,000 Design completed. Need City
Council approval of Master Plan to

finish environmental. No
construction funds.

125 Environmental 705 days Mon 6/16/08 Fri 2/25/11

126

127 CC-1349 Wardlow Park 0 days Wed 2/16/11 Wed 2/16/11 CS $150,000 On hold due to stalled development
of adjacent site.

128 Design & Entitlements 0 days Wed 2/16/11 Wed 2/16/11

129

130 CC-(1348) Sports Complex - Eight Field 45 days Mon 4/4/11 Fri 6/3/11 CS/Eng $360,500 PWC on 1/19.  Bid opening 2/22/11.

131 Construction 45 days Mon 4/4/11 Fri 6/3/11

132

2/16

2/16
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133 CC-(TBD) Sports Complex - Team Room 170 days Mon 3/7/11 Fri 10/28/11 CS/Eng $162,700 Not started.  P&R Commission to
consider alternate concept.

134 Design & Procurement 60 days Mon 3/7/11 Fri 5/27/11

135 Construction 80 days Mon 7/11/11 Fri 10/28/11

136

137 SEWER 815 days Mon 4/27/09 Fri 6/8/12

138 CC-1396 Sewer Lining (10/11) 155 days Mon 6/6/11 Fri 1/6/12 Eng $100,000 Not started.

139 Design 40 days Mon 6/6/11 Fri 7/29/11

140 Construction 60 days Mon 10/17/11 Fri 1/6/12

141

142 CC-1368 Oceanhill Drive: Abandon Sewer Lift Station (#15) & Force
Main

120 days Mon 2/14/11 Fri 7/29/11 Eng $600,000 Council awarded on 1/18.  NTP
issued for 2/7/11.

143 Construction 120 days Mon 2/14/11 Fri 7/29/11

144

145 CC-1369 Adams/Ranger Sewer Lift Station (#16) 425 days Mon 1/4/10 Fri 8/19/11 Eng $2,000,000 Design underway.  PWC 2/16.

146 Design 290 days Mon 1/4/10 Fri 2/11/11

147 Construction 120 days Mon 3/7/11 Fri 8/19/11

148

149 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

815 days Mon 4/27/09 Fri 6/8/12 Eng $600,000 Resumed design of ultimate
solution.

150 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

151 Final Design of Ultimate Solution 275 days Mon 9/13/10 Fri 9/30/11

152 Construction 180 days Mon 10/3/11 Fri 6/8/12

153

154 CC-1401 Trinidad Lift Station 160 days Mon 4/4/11 Fri 11/11/11 Eng $400,000 Not started.

155 Design 160 days Mon 4/4/11 Fri 11/11/11

156

157 TRANSPORTATION 90 days Mon 11/15/10 Fri 3/18/11

158 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 25 days Mon 2/14/11 Fri 3/18/11 Trans $250,000 NTP 2/14/11.

159 Construction 25 days Mon 2/14/11 Fri 3/18/11

160

161 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent
with CC 1247

25 days Mon 2/14/11 Fri 3/18/11 Trans $250,000 NTP 2/14/11.

162 Construction 25 days Mon 2/14/11 Fri 3/18/11

163

164 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

25 days Mon 2/14/11 Fri 3/18/11 Trans $250,000 NTP 2/14/11.

165 Construction 25 days Mon 2/14/11 Fri 3/18/11

166

167 CC-1267  PCH Transit Center between First and Huntington 70 days Mon 11/15/10 Fri 2/18/11 Trans $400,000 Completed.  Punch list only.

168 Construction 70 days Mon 11/15/10 Fri 2/18/11

169

170 UTILITY UNDERGROUNDING 370 days Mon 10/26/09 Fri 3/25/11

171 CC-2052  Beach Boulevard Underground Utility District 370 days Mon 10/26/09 Fri 3/25/11 Eng $8,300,000 Infrastructure complete. Cabling
installation underway.

172 Construction (Cabling) & Pole Removal 370 days Mon 10/26/09 Fri 3/25/11

173

174 WATER 745 days Mon 10/5/09 Fri 8/10/12

175 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

313 days Wed 2/17/10 Fri 4/29/11 Eng $185,000 Planning of transmission main has
started.

176 Design 313 days Wed 2/17/10 Fri 4/29/11

177

123456789 123456789
2010 2011

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 2/8/11

Page 4



ID Task Name Duration Start Finish Resource Budget Comments

178 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

392 days Mon 2/1/10 Tue 8/2/11 Eng $100,000 Conceptual design has started.

179 Design 345 days Mon 2/1/10 Fri 5/27/11

180 Permits (Building, and may need DPH & OCWD approval) 107 days Mon 3/7/11 Tue 8/2/11

181

182 CC-1398  Landscape Well #2 @ N/W Corner of Springdale/Edinger 215 days Mon 12/6/10 Fri 9/30/11 Streets/ Eng $135,000 Design underway.

183 Design 80 days Mon 12/6/10 Fri 3/25/11

184 Construction 60 days Mon 7/11/11 Fri 9/30/11

185

186 Security Improvements 261 days Fri 10/1/10 Fri 9/30/11 Ops $500,000 Ongoing throughout year.

187 Construction 261 days Fri 10/1/10 Fri 9/30/11

188

189 Variable Frequency Drive at Peck Reservoir 305 days Mon 3/1/10 Fri 4/29/11 Ops/Eng $250,000 Study/design underway.

190 Study/Design 305 days Mon 3/1/10 Fri 4/29/11

191

192 CC-(TBD)  Well #9 GAC Filtration 230 days Mon 2/7/11 Fri 12/23/11 Eng/Ops $250,000 Started preliminary research.

193 Design 60 days Mon 2/7/11 Fri 4/29/11

194 Construction 120 days Mon 7/11/11 Fri 12/23/11

195

196 CC-(TBD)  Well #10 Rehabilitation 100 days Mon 5/16/11 Fri 9/30/11 Eng/Ops $600,000 Out to bid.  Award in Mar.'11.

197 Construction 100 days Mon 5/16/11 Fri 9/30/11

198

199 CORROSION CONTROL 605 days Mon 4/19/10 Fri 8/10/12

200 CC-1285  Corrosion Protection 30" Steel on Yorktown (Joint
Bonding and Appurtenance Upgrade)

160 days Mon 11/8/10 Fri 6/17/11 Eng $3,900,000 Construction underway.

201 Construction 160 days Mon 11/8/10 Fri 6/17/11

202

203 CC-1317  12" Harbor Distribution Corrosion Control (Pipe Has
Joint Bonding)

68 days Wed 10/27/10 Fri 1/28/11 Eng $200,000 Completed.

204 Construction 68 days Wed 10/27/10 Fri 1/28/11

205

206 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

605 days Mon 4/19/10 Fri 8/10/12 Eng $200,000 Construct in FY 11/12.

207 Design 380 days Mon 4/19/10 Fri 9/30/11

208 Construction 180 days Mon 12/5/11 Fri 8/10/12

209

210 MSC-475  Rehabilitation of Above Ground Utilities 85 days Mon 10/4/10 Fri 1/28/11 Eng $250,000 Completed.

211 Construction 85 days Mon 10/4/10 Fri 1/28/11

212

213 WATER MAIN REPLACEMENT 505 days Mon 10/5/09 Fri 9/9/11

214 CC-1361  Water Main Replacement (Last Phase of WMP CI Pipe
Replacement Program - Approx. 3,300 LF)

235 days Mon 10/18/10 Fri 9/9/11 Eng $2,500,000 Construction 35% complete.

215 Construction 235 days Mon 10/18/10 Fri 9/9/11

216

217 CC-(TBD)  Water Main Replacement @ Various Locations
(Design Only)

410 days Mon 10/5/09 Fri 4/29/11 Eng $500,000 Moved to FY 10-11.  In-house design.

218 Design 410 days Mon 10/5/09 Fri 4/29/11

219

220 CC-1375  Trinidad Lane Watermain Replacement 45 days Mon 2/14/11 Fri 4/15/11 Eng $250,000 Awarded 12/20.  Contract prep.

221 Construction 45 days Mon 2/14/11 Fri 4/15/11
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222

223 WATER MASTER PLANNING STUDIES 220 days Mon 9/6/10 Fri 7/8/11

224 CC-(TBD)  Update to the Urban Water Management Plan 180 days Mon 9/6/10 Fri 5/13/11 Ops/Eng $50,000 Study underway.

225 Study 180 days Mon 9/6/10 Fri 5/13/11

226

227 CC-(TBD)  Update to the Water Master Plan 180 days Mon 11/1/10 Fri 7/8/11 Eng/Ops $350,000 Study underway.

228 Study 180 days Mon 11/1/10 Fri 7/8/11

229

230 WATER SYSTEM RELIABILITY STUDIES 385 days Mon 12/7/09 Fri 5/27/11

231 CC-(TBD)  Study Elimination of Potential Choke Points Near
Overmyer Reservoir

365 days Mon 12/7/09 Fri 4/29/11 Eng $75,000 Study underway.

232 Study 365 days Mon 12/7/09 Fri 4/29/11

233

234 CC-(TBD)  Study to Create Potential Redundancy of the
Northern End of the 36" Main OC-35

345 days Mon 1/4/10 Fri 4/29/11 Eng $75,000 Study underway.

235 Study 345 days Mon 1/4/10 Fri 4/29/11

236

237 CC-(TBD)  Develop Alternatives to Improve Reliability Between
PCH, Warner, Edinger, & Algonquin

150 days Mon 11/1/10 Fri 5/27/11 Eng $50,000 Study underway.

238 Study 150 days Mon 11/1/10 Fri 5/27/11
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CITY OF HUNTINGTON BEACH 
PUBLIC  WORKS  COMMISSION 

INFORMATION ITEM 
 
 

 

              
         Item No.  PWC 11-02 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: February 16, 2011 
  
SUBJECT: Water Quality Report Update – Program Effectiveness 

Assessment 
 

 
Analysis

 

:   The California Regional Water Quality Control Board Santa Ana 
Region (RWQCB) adopted NPDES Permit Order No. R8-2009-0030 on May 22, 
2009.  The County of Orange is the principal permittee along with 26 cities within 
Orange County as co-permittees to the National Pollutant Discharge Elimination 
System (NPDES) permit. 

As part of the permit, each permittee is required to prepare a progress report, 
termed Program Effectiveness Assessment (PEA), on an annual basis. 
 
The objectives of the PEA are to: 
 

• Present a compilation of the programmatic implementation and 
validation data;  

 
• Provide for annual data analyses by which the City and the Principal 

Permittee can, on a jurisdictional, watershed and/or countywide basis, 
assess program effectiveness;  

 
• Ensure that the iterative evaluation and improvement process is applied 

on a jurisdictional, watershed and/or countywide level to each of the 
program elements; and 

 
• Provide a mechanism for the City to identify and report modifications that 

have or will be made to their Drainage Area Management Plan 
(DAMP)/Local Implementation Plan (LIP).   

 
Staff will provide an overview of the PEA at the Public Works Commission 
meeting.   



CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 11-03 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: March 16, 2011  
 
SUBJECT:  Advertise Adams/Ranger Sewer Lift Station #16 Rebuild; CC -

1369  
 
Statement of Issue

 

:  Plans and specifications for Adams/Ranger Sewer Lift Station 
#16 Rebuild; CC1369, are in final preparation.   Staff requests recommendation 
of this project to the City Council. 

Funding Source

 

:   Funds in the amount of $2.3 million are budgeted in the Sewer 
Fund, Oceanhill-Adams Lift Station 15-16, 51189013.  The engineers cost estimate 
for this project is $1.3 million for the construction of sewer Lift Station #16. 

Impact on Future Maintenance Costs
 

:  No additional costs are anticipated. 

Recommended Action

 

: Motion to recommend to the City Council, the 
Adams/Ranger Sewer Lift Station #16 rebuild, CC-1369. 

Alternative Action(s)
 

: Deny approval and recommend an alternate action. 

Analysis

 

:  Sewer Lift Station #16, the Ranger Lift Station, was originally 
constructed in 1963.  The existing lift station is located in the Adams Avenue 
frontage road, north of Adams Avenue between Ranger Lane and Piccadilly 
Lane.   

Sewer Lift Station #16 is demonstrating signs of deterioration due to age, high 
ground water, insufficient design, and is in need of replacement.  The project will 
abandon the existing lift station and force main and replace it with a new lift 
station and force main just to the east of the existing facility. 
 
Attachments
 

: 

Project Location Map 



 

 

ATTACHMENT #1 
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