
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday, February 20, 2013 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA 92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Carr, Cook, Berge, Hart,  
 McGovern, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of January 16, 2013 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

E. DIRECTOR’S ITEMS 
 
E-1. Commission Business

 

- Reorganization of the Public Works Commission by 
election of Chair and Vice Chair.  

E-2. Strategic Planning Retreat

  

- Travis Hopkins will provide an overview of the 
Strategic Planning Retreat held on January 25, 2013, and the strategic 
objectives. Discuss the Public Works Commission’s role in Strategic Plan 
Action Items.  

F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
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at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 

 
F-2. Active Capital Project Report – An update on active capital projects is 

presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2012/13 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  

 
G. ADMINISTRATIVE ITEMS 
 
G-1. Central Park Parking Lot Improvements – Slater Lot, CC-1437

 

- Plans and 
Specifications for the Central Park, Parking Lot Improvements – Slater Lot, 
CC-1437 are in final preparation.   Staff requests recommendation of the 
project to the City Council. 

Funding Source

 

:  Funds in the amount of $300,000 have been budgeted 
from the General Fund, Account No. 10040314. 

Recommended Action

 

: Motion to recommend to the City Council, 
approval of the Central Park Parking Lot Improvements – Slater Lot, CC-1437. 

H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
March 20, 2013, 5:00 PM, City Council Chambers 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JANUARY 16, 2013 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Commissioner McGovern, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: O’Connell and Siersema  
 
Commissioners Present: Commissioners McGovern, Cook, Thomas, and Spencer 

were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 
 Tom Herbel, City Engineer 

Bob Stachelski, Transportation Manager 
Brian Ragland, Utilities Manager 
Jim Wagner, Senior Civil Engineer 
Jonathan Claudio, Senior Civil Engineer 
Duncan Lee, Principal Civil Engineer 
Ken Dills, Project Manager 

 Kirsty Wapner, Administrative Assistant 
 Bill Hart 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

The August 15 and September 19, 2012 minutes were approved by the 
Commission. 
 

D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 
E-1. Travis Hopkins noted the Chair and Vice Chair will be elected at the next Public 

Works Commission meeting in February. 
  

  



 

F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions – Travis Hopkins stated the Circulation 

Element Update and Water Master Plan would be presented on January 22. He 
reported on January 25, the City will be holding the Strategic Planning Session 
meeting with three year goals, and a presentation on financial stability.  

 
F-2. Active Capital Project Report - Tom Herbel provided updates on the Capital 

Project Report.  
 

 G. ADMINISTRATIVE ITEMS 
 
G-1. Garfield Avenue Arterial Street Rehabilitation Project from Magnolia Street to 

Bushard Street, and Goldenwest Street from PCH to Yorktown Avenue, CC-
1433-  Tom Herbel introduced Jim Wagner to present on the Garfield Avenue 
Arterial Street Rehabilitation Project. He reported the last rehabilitation was 
done in 1989-1992. The targeted bid opening date is March 25, 2013. Award of 
a contract is anticipated on May 6 and completion of construction in October. 
Commissioner McGovern questioned if trees will be replaced in the center strip 
on Goldenwest. Wagner stated there are no plans for median tree 
replacement. Of the 39 trees to be removed from Goldenwest. Fourteen new 
trees will be replaced in the project area right-of-way with the balance of new 
trees planted elsewhere in the City. 

  
 Motion by Commissioner McGovern, seconded by Commissioner Thomas to 

move forward and bring this item to Council.  
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (O’Connell, Siersema) 
ABSTENTIONS: 0  
 

G-2. Lambert Park Slope Repair, CC-1337 – Tom Herbel introduced Jo Claudio to 
present on the Lambert Park slope repair. Claudio noted there was an analysis 
of the slope for signs of failure, and now there are funds budgeted in this Fiscal 
Year. The focus of the repair is on the original failure area. Claudio stated this 
was caused by excess watering. 

  
 Motion by Commissioner McGovern, seconded by Commissioner Cook to bring 

this item to Council. 
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (O’Connell, Siersema) 



 

ABSTENTIONS: 0  
 

G-3. Water Master Plan/ Financial Plan Presentation – Tom Herbel introduced 
Duncan Lee to present the Water Master Plan/ Financial Plan.  Mr. Lee 
provided a brief history of the Water Master Plan, which was developed to 
address water system deficiencies related to projected population growth.  He 
stated that the Financial Plan determined that no water rate adjustments were 
anticipated at this time to fund Master Plan projects. 

 
Travis Hopkins added that a tiered conservation water rate would be presented 
to Council in the next few months.  He explained the tiered rate system, stating 
it helps to encourage a conservation rate of water. The current billing system 
does not allow for different rates for different systems. An implementation plan 
is needed for the tiered rate, which will be brought to Council later. Hopkins 
noted this would be shared with the Public Works Commission in a few months. 
Commissioner Cook stated if the Poseidon desalination plant is constructed, it 
could drastically affect the cost of water. McGovern recommended that Cook 
assist the City staff in developing the plan.  

  
 Motion by Commissioner Thomas, seconded by Commissioner Spencer to bring 

to Council.  
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (O’Connell, Siersema) 
ABSTENTIONS: 0  

 
G-4. 25 mph Speed Limit on Delaware Street near Manning Park – Travis Hopkins 

introduced Bob Stachelski to report on signage on Delaware Street, noting a 25 
mph speed limit. Stachelski reported Delaware is currently 35 mph. California 
Vehicle code requires a resolution approaching park for 25 mph speed limit to 
be in effect during the time when park is actively being used. Installation of the 
signs would be posted between Atlanta and Frankfurt on Delaware. Stachelski 
noted the Police Department has also reviewed the proposed installation of 
the 25 mph signs and they’re in favor.  

  
 Motion by Commissioner Thomas, seconded by Commissioner Spencer to 

move forward and bring to Council.  
 

VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (O’Connell, Siersema) 
ABSTENTIONS: 0 
 



 

G-5. Amendments to HBMC Chapter 10.44 Parking Time Limits – Bob Stachelski 
reported this item is being presented to Council on Tuesday, January 22. Staff is 
seeking changes to modify sections of HBMC Chapter 10.44, as codes were out 
of date. The changes will allow for more flexibility for the City.  

  
Motion by Commissioner Cook, seconded by Commissioner Thomas to move 
forward and bring to Council. 

 
VOTE:  The motion carried. 
AYES:   4 
NOES:   0 
ABSENT:  2 (O’Connell, Siersema) 
ABSTENTIONS: 0 

 
 

H. WRITTEN COMMUNICATIONS 
 

None. 
 
I. COMMISSION AND STAFF COMMENTS 
 
 
J. ADJOURNMENT 
 

The meeting adjourned at 6:30 PM to February 20, 2013, in City Council 
Chambers. 
 
 

 
    
 John McGovern   Kirsty Wapner 
 Commissioner   Administrative Assistant  



  Updated:  1/7/2013 8:06 AM 

 

~2013~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

 
COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2013    
Jan. 7, 2013  No Meeting  

Jan. 22, 2013  Circulation Element Update 
Water Master Plan 

Hess 
Hopkins 

Feb. 4, 2013  Street Light RFQ Hall 

Feb. 19, 2013  DTSC Ascon Update Hall 

Mar. 4, 2013  Housing Element/ General Plan Update Work Program Hess 

Mar. 18, 2013  Historic Resources Element Update Hess 
April 1, 2013    

April 15, 2013    

May 6, 2013    

May 20, 2013    

June 3, 2013  CDBG – Allocations  Hall 

June 17, 2013    

July 1, 2013    

July 15, 2013    

Aug. 5, 2013    

Aug. 19, 2013    

Sept. 3, 2013    

Sept. 16, 2013    

Oct. 7, 2013    

Oct. 21, 2013    

Nov. 4, 2013    

Nov. 18, 2013    

Dec. 2, 2013  Mayor Transition  

Dec. 16, 2013    
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ID Task Name Duration Start Finish Budget Comments

1 STREETS AND TRANSPORTATION 1561 days Tue 9/16/08 Tue 9/9/14
2 ARTERIAL 1430 days Mon 1/5/09 Fri 6/27/14
3 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1430 days Mon 1/5/09 Fri 6/27/14 $3,300,000 Preparation of Recirculated MND

underway.
4 Council approval of Relocation Plan 975 days Mon 1/5/09 Fri 9/28/12
5 0 days Mon 12/19/11 Mon 12/19/11
6 Revise MND 150 days Mon 5/14/12 Fri 12/7/12
7 Council approval of Revised MND 0 days Mon 1/7/13 Mon 1/7/13
8 Right-of-Way Acquisition Process 185 days Mon 10/1/12 Fri 6/14/13
9 Bidding&Construction 100 days Mon 2/10/14 Fri 6/27/14

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

600 days Mon 5/30/11 Fri 9/13/13 $1,500,000 Design On-Going

11 Design 285 days Mon 5/30/11 Fri 6/29/12
12 Caltrans Authorization to Construct (Warner) 120 days Mon 4/9/12 Fri 9/21/12
13 Construction (Warner) 120 days Mon 4/1/13 Fri 9/13/13
14 CC-1450-53 Bridge Rehabilitation HBRR Program (Admiralty,

Humbolt, Davenport, Gilbert)
441 days Mon 12/5/11 Mon 8/12/13 $600,000 Design On-Going

15 Caltrans Authorization to Design 241 days Mon 12/5/11 Mon 11/5/12
16 Design (Admiralty, Humbolt) 200 days Tue 11/6/12 Mon 8/12/13
17 CC-1376 Beach / Warner Improvements 705 days Mon 6/21/10 Fri 3/1/13 $440,000 Study On-Going
18 Preliminary Design & MND 705 days Mon 6/21/10 Fri 3/1/13
19 CC-1377 Brookhurst / Adams Improvements 915 days Mon 6/21/10 Fri 12/20/13 $885,000 Study On-Going
20 Preliminary Design & EIR 705 days Mon 6/21/10 Fri 3/1/13
21 Final Design 145 days Mon 6/3/13 Fri 12/20/13
22 CC-1403 Bushard / Adams Improvements 510 days Mon 3/14/11 Fri 2/22/13 $100,000 Study On-Going
23 Traffic Analysis Report 510 days Mon 3/14/11 Fri 2/22/13
24 CC-1397 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham),

Yorktown (Main to Goldenwest), 6th (Walnut to Orange)
100 days Mon 5/6/13 Fri 9/20/13 $200,000 Springdale and Garfield advanced,

others pushed back

25 Design (Argosy, Yorktown, 6th) 100 days Mon 5/6/13 Fri 9/20/13 Not Started
26 CC-1397 Arterial Rehabilitation: Garfield (Beach to Delaware),

Main (Utica to Adams)
331 days Wed 9/14/11 Wed 12/19/12 $1,550,000 Under Construction

27 Construction 331 days Wed 9/14/11 Wed 12/19/12
28 CC-1413 Arterial Rehabilitation: Magnolia (Adams to

Indianapolis), Center (I405 to Railroad Tracks), Heil (Silver to
Gothard), Main (Yorktown to Utica)

95 days Mon 2/6/12 Fri 6/15/12 $2,000,000 Project Completed

29 Construction 95 days Mon 2/6/12 Fri 6/15/12
30 CC-1424 Arterial Rehabilitation Design: Main (Yorktown to

Garfield), Lake (Indianapolis to Adams), Indianapolis (Beach to
Brookhurst), Brookhurst (Bushard to PCH)

89 days Tue 12/18/12 Fri 4/19/13 $200,000 Not Started

31 Design 89 days Tue 12/18/12 Fri 4/19/13
32 CC-1433 Goldenwest (Yorktown to PCH), Garfield (Magnolia to

Bushard)
263 days Wed 8/1/12 Fri 8/2/13 $2,705,000 Design On-Going

33 Design 89 days Wed 8/1/12 Mon 12/3/12
34 Bidding (2 Months) & Construction 140 days Mon 1/21/13 Fri 8/2/13
35 CC-1454 Beach / Edinger Improvements 231 days Fri 3/1/13 Fri 1/17/14 $350,000 Not Started

36 Design 131 days Fri 3/1/13 Fri 8/30/13
37 Bidding (2 Months) & Construction 100 days Mon 9/2/13 Fri 1/17/14
38 CC-1447 Edinger Parkway Path 231 days Fri 3/1/13 Fri 1/17/14 $250,000 Not Started
39 Design 131 days Fri 3/1/13 Fri 8/30/13
40 Bidding (2 Months) & Construction 100 days Mon 9/2/13 Fri 1/17/14

1/7
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City of Huntington Beach
Capital Improvement Program Master Schedule

Mon 12/17/12 
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ID Task Name Duration Start Finish Budget Comments

41
42 NEIGHBORHOOD/LOCAL STREET 550 days Mon 10/31/11 Fri 12/6/13
43 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 299 days Mon 10/31/11 Thu 12/20/12 $500,000 Under Construction
44 Design 130 days Mon 10/31/11 Fri 4/27/12
45 Construction 60 days Fri 9/28/12 Thu 12/20/12
46 CC-1417 Residential Pavement (11/12) 55 days Mon 5/14/12 Fri 7/27/12 $2,020,000 Completed
47 Construction 55 days Mon 5/14/12 Fri 7/27/12
48 CC-1438 Hanover Lane Rehab (Tree Petition) 210 days Mon 9/3/12 Fri 6/21/13 $600,000 Not Started
49 Design 130 days Mon 9/3/12 Fri 3/1/13
50 Bidding (2 Months) & Construction 80 days Mon 3/4/13 Fri 6/21/13
51 CC-1439 Keelson Lane Rehab 210 days Mon 9/3/12 Fri 6/21/13 $400,000 Not Started
52 Design 130 days Mon 9/3/12 Fri 3/1/13
53 Bidding (2 Months) & Construction 80 days Mon 3/4/13 Fri 6/21/13
54 CC-1441 Lakeview Drive Sidewalk and Retaining Wall 166 days Fri 2/1/13 Fri 9/20/13 $250,000 Not Started
55 Design 86 days Fri 2/1/13 Fri 5/31/13
56 Bidding (2 Months) & Construction 80 days Mon 6/3/13 Fri 9/20/13
57 CC-1442 Residential Pavement Rehab - Zone 7 166 days Fri 2/1/13 Fri 9/20/13 $2,100,000 Not Started
58 Design 64 days Fri 2/1/13 Wed 5/1/13
59 Bidding (2 Months) & Construction 80 days Mon 6/3/13 Fri 9/20/13
60 Concrete Replacement (11/12) 170 days Mon 2/6/12 Fri 9/28/12 $500,000 Under Construction
61 Construction 170 days Mon 2/6/12 Fri 9/28/12
62 CC-1434 ADA Ramps (11/12) 100 days Mon 9/10/12 Fri 1/25/13 $75,000 Completed
63 Construction 100 days Mon 9/10/12 Fri 1/25/13
64 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 400 days Mon 11/7/11 Fri 5/17/13 $378,000 Design On-Going
65 Design 320 days Mon 11/7/11 Fri 1/25/13
66 Bidding (2 Months) & Construction 80 days Mon 1/28/13 Fri 5/17/13
67 CC-1460 10th St. Street Lighting Replacement 220 days Mon 2/4/13 Fri 12/6/13 $475,000 Not Started
68 Design 50 days Mon 2/4/13 Fri 4/12/13
69 Construction 170 days Mon 4/15/13 Fri 12/6/13
70
71 TRANSPORTATION 1561 days Tue 9/16/08 Tue 9/9/14
72 CC-1402 Golden View School (SR2S) 205 days Mon 3/5/12 Fri 12/14/12 $249,000 Under Construction
73 Design 60 days Mon 3/5/12 Fri 5/25/12
74 Construction 50 days Mon 10/8/12 Fri 12/14/12
75 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 230 days Mon 7/9/12 Fri 5/24/13 $317,000 Awaiting OCTA approval to

complete design.
76 Design 120 days Mon 7/9/12 Fri 12/21/12
77 Construction 75 days Mon 2/11/13 Fri 5/24/13
78 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to

SR55)
230 days Mon 7/9/12 Fri 5/24/13 $29,000 Awaiting OCTA approval to

complete design.
79 Design 120 days Mon 7/9/12 Fri 12/21/12
80 Construction 75 days Mon 2/11/13 Fri 5/24/13
81 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 230 days Mon 7/9/12 Fri 5/24/13 $343,000 Awaiting OCTA approval to

complete design.
82 Design 120 days Mon 7/9/12 Fri 12/21/12
83 Construction 75 days Mon 2/11/13 Fri 5/24/13
84 CC-1455 Ellis & Main Channelization 150 days Mon 1/7/13 Fri 8/2/13 $60,000 Not Started
85 Design 150 days Mon 1/7/13 Fri 8/2/13
86 CC-1457 Gothard & Heil Signal Modification 230 days Tue 9/16/08 Mon 8/3/09 On hold pending allocation of HSIP

funds

6 7 8 9 10 12 1 2 3 4 5 6 7 8 9 10
2012 2013

City of Huntington Beach
Capital Improvement Program Master Schedule

Mon 12/17/12 

Page 2
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ID Task Name Duration Start Finish Budget Comments

87 CC-1458 Gothard & Talbert Signal Modification 230 days Tue 9/16/08 Mon 8/3/09 On hold pending allocation of HSIP
funds

88 CC-1459 Yorktown & Huntington Access Modification 205 days Mon 3/4/13 Fri 12/13/13 $65,000 Not Started

89 Design 65 days Mon 3/4/13 Fri 5/31/13
90 Construction 50 days Mon 10/7/13 Fri 12/13/13
91 CC-1426 Stacey Middle School and Clegg Elementary School

Safe Route to School (Federal Funds)
189 days Tue 9/4/12 Fri 5/24/13 $478,000 Design On-Going, contruction

required Caltrans approval
92 Design 79 days Tue 9/4/12 Fri 12/21/12

93 Construction 75 days Mon 2/11/13 Fri 5/24/13
94 CC-1456 Edinger Ave. Traffic Signal Sychronization 377 days Mon 4/1/13 Tue 9/9/14 $220,000 Not Started
95 Design 262 days Mon 4/1/13 Tue 4/1/14
96 Bidding (2 Months) & Construction 115 days Wed 4/2/14 Tue 9/9/14
97
98 DRAINAGE & WATER QUALITY 503 days Fri 10/5/12 Tue 9/9/14
99 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 80 days Fri 10/5/12 Thu 1/24/13 $1,000,000 Under Analysis

100 Talbert Lake Water Study 80 days Fri 10/5/12 Thu 1/24/13
101 CC-1293  Heil Pump Station Rebuild 440 days Wed 1/2/13 Tue 9/9/14 $1,950,000 Design completed.  Federal grant

likely. Property acquisition to
resume.

102 Right-of-Way Acquisition 200 days Wed 1/2/13 Tue 10/8/13
103 Bidding (2 Months) & Construction 240 days Wed 10/9/13 Tue 9/9/14
104 CC-1463 Meredith Pump Station Expansion 130 days Fri 2/1/13 Thu 8/1/13 Not Started
105 Design 130 days Fri 2/1/13 Thu 8/1/13
106 CC-1445 Slater Channel Improvements 166 days Fri 2/1/13 Fri 9/20/13 Not Started
107 Design 86 days Fri 2/1/13 Fri 5/31/13
108 Bidding (2 Months) & Construction 80 days Mon 6/3/13 Fri 9/20/13
109 CC-1461 First Street Diversion SCADA Project 166 days Fri 2/1/13 Fri 9/20/13 Not Started
110 Design 86 days Fri 2/1/13 Fri 5/31/13
111 Bidding (2 Months) & Construction 80 days Mon 6/3/13 Fri 9/20/13
112
113 FACILITY 510 days Mon 6/20/11 Fri 5/31/13
114 ADA IMPROVEMENTS 450 days Mon 6/20/11 Fri 3/8/13
115 Oakview Community Center ADA 378 days Mon 6/20/11 Wed 11/28/12 $66,000 Under Construction
116 Design 250 days Mon 6/20/11 Fri 6/1/12
117 Bidding (2 Months) & Construction 118 days Mon 6/18/12 Wed 11/28/12
118 Central Park Restrooms ADA 378 days Mon 6/20/11 Wed 11/28/12 $170,000 Under Construction
119 Design 250 days Mon 6/20/11 Fri 6/1/12
120 Bidding (2 Months) & Construction 118 days Mon 6/18/12 Wed 11/28/12
121 Banning Library ADA 378 days Mon 6/20/11 Wed 11/28/12 $26,000 Under Construction
122 Design 250 days Mon 6/20/11 Fri 6/1/12
123 Bidding (2 Months) & Construction 118 days Mon 6/18/12 Wed 11/28/12
124 City Hall ADA - Phase I & Phase II 440 days Mon 7/4/11 Fri 3/8/13 $339,000 Contract Awarded

125 Design 361 days Mon 7/4/11 Mon 11/19/12
126 Bidding (2 Months) & Construction 79 days Tue 11/20/12 Fri 3/8/13
127 ENERGY EFFICIENCY IMPROVEMENTS 470 days Mon 8/15/11 Fri 5/31/13

6 7 8 9 10 12 1 2 3 4 5 6 7 8 9 10
2012 2013

City of Huntington Beach
Capital Improvement Program Master Schedule

Mon 12/17/12 

Page 3
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ID Task Name Duration Start Finish Budget Comments

128 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

470 days Mon 8/15/11 Fri 5/31/13 $3,069,000 Construction complete, retrofit
commissioning pending

129 Bidding & Construction 470 days Mon 8/15/11 Fri 5/31/13
130
131 PARKS & BEACHES 1207 days Mon 2/9/09 Tue 9/24/13
132 CC-1462  South Beach Parking Lot 110 days Fri 3/1/13 Thu 8/1/13 Not Started
133 Design 110 days Fri 3/1/13 Thu 8/1/13
134 CC-1437 Central Park Parking Lot 193 days Wed 8/1/12 Fri 4/26/13 Not Started
135 Design 88 days Wed 8/1/12 Fri 11/30/12
136 Bidding (2 Months) & Construction 70 days Mon 1/21/13 Fri 4/26/13
137 CC-1337 Lambert Park Slope Repair 180 days Tue 10/30/12 Mon 7/8/13 Not Started
138 Design 110 days Tue 10/30/12 Mon 4/1/13 Design Completed
139 Bidding (2 Months) & Construction 70 days Tue 4/2/13 Mon 7/8/13 After rainy season
140 Barlett Park (08/09) 0 days Wed 7/18/12 Wed 7/18/12 $300,000 Need to amend consultant contract

for MND. Working on a revised
schedule.

141 Environmental Clearance 0 days Wed 7/18/12 Wed 7/18/12
142 Gun Range Site (08/09) 1207 days Mon 2/9/09 Tue 9/24/13 $336,000 Evaluating possible scope

changes. May need to revise EIR
and Remedial Action Plan

schedules.
143 EIR and Remedial Action Plan 1207 days Mon 2/9/09 Tue 9/24/13
144 CC-1345 LeBard Park (07/08 & 08/09) 0 days Wed 7/18/12 Wed 7/18/12 $205,000 Council approved contract

amendment.  Work underway.

145 Environmental 0 days Wed 7/18/12 Wed 7/18/12
146 Sports Complex - Team Room 0 days Wed 7/18/12 Wed 7/18/12 $162,700 On hold pending agreement with

concessionaire to complete
improvements

147 Design & Procurement 0 days Wed 7/18/12 Wed 7/18/12
148 Construction 0 days Wed 7/18/12 Wed 7/18/12
149 Shipley Nature Center Permanent Parking Lot 60 days Mon 6/10/13 Fri 8/30/13 $86,250 Design underway
150 Design 60 days Mon 6/10/13 Fri 8/30/13
151
152 SEWER 972 days Mon 9/13/10 Tue 6/3/14
153 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"

Reconstruction
695 days Mon 9/13/10 Fri 5/10/13 $6,600,000 Design of ultimate solution

underway.
154 Final Design of Ultimate Solution 535 days Mon 9/13/10 Fri 9/28/12
155 Revised MND, Coastal Permit, and Regulatory Permits 260 days Mon 2/6/12 Fri 2/1/13
156 Construction 70 days Mon 2/4/13 Fri 5/10/13
157 CC-1415 Algonquin/Boardwalk Lift Station 535 days Mon 5/2/11 Fri 5/17/13 $2,100,000 Under Construction
158 Design 300 days Mon 5/2/11 Fri 6/22/12
159 Construction 180 days Mon 9/10/12 Fri 5/17/13
160 CC-1401 Trinidad Lift Station 160 days Mon 9/10/12 Fri 4/19/13 $400,000 Design On-Going
161 Design 160 days Mon 9/10/12 Fri 4/19/13
162 CC-1419 Sewer Lining (11/12) 130 days Mon 4/2/12 Fri 9/28/12 $100,000 Project Completed
163 Design 40 days Mon 4/2/12 Fri 5/25/12
164 Construction 40 days Mon 8/6/12 Fri 9/28/12
165 CC-1444 Sewer Lining (12/13) 140 days Tue 4/2/13 Mon 10/14/13 $250,000 Not Started
166 Design 60 days Tue 4/2/13 Mon 6/24/13

7/18

7/18

7/18

7/18
7/18

7/18
7/18
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ID Task Name Duration Start Finish Budget Comments

167 Bidding (2 Months) & Construction 80 days Tue 6/25/13 Mon 10/14/13
168 CC-1443 Beach Blvd. Sewer Replacement 352 days Mon 1/28/13 Tue 6/3/14 $1,000,000 Not Started
169 Design 130 days Mon 1/28/13 Fri 7/26/13
170 Bidding (2 Months) & Construction 200 days Wed 8/28/13 Tue 6/3/14
171
172 WATER 1190 days Mon 12/7/09 Fri 6/27/14
173 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission

Main (Planning Phase Only)
793 days Wed 2/17/10 Fri 3/1/13 $185,000 Transmission main alignment

study underway.
174 Study 793 days Wed 2/17/10 Fri 3/1/13
175 CC-1427  Well No. 8 Irrigation Project 830 days Mon 2/1/10 Fri 4/5/13 $100,000 Design scope may change based

on Talbert Lake scope change.
176 Design 785 days Mon 2/1/10 Fri 2/1/13
177 Permits (Building, and may need DPH & OCWD approval) 350 days Mon 12/5/11 Fri 4/5/13
178 CC-1467 Security Improvements 520 days Mon 10/3/11 Fri 9/27/13 $500,000 Ongoing throughout year.
179 Construction 520 days Mon 10/3/11 Fri 9/27/13
180 CC-1420 Peck Reservoir Dual Drive 1065 days Mon 3/1/10 Fri 3/28/14 $1,575,000 Design underway. Working on

power issue with SCE.
181 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11
182 Final Design 426 days Mon 7/11/11 Mon 2/25/13
183 Construction 175 days Mon 7/29/13 Fri 3/28/14
184 Well #9 GAC Filtration 775 days Mon 3/15/10 Fri 3/1/13 $250,000 Engineering studying alternate

ways for filtration
185 Conceptual Study 775 days Mon 3/15/10 Fri 3/1/13
186 CORROSION CONTROL 575 days Mon 8/15/11 Fri 10/25/13
187 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving

from North City Limit to Warner
575 days Mon 8/15/11 Fri 10/25/13 $6,000,000 Under Construction

188 Design 220 days Mon 8/15/11 Fri 6/15/12
189 Construction 260 days Mon 10/29/12 Fri 10/25/13
190 WATER MAIN REPLACEMENT 775 days Mon 7/11/11 Fri 6/27/14
191 CC-1412  Water Main Replacement @ Sunset Beach Area - Phase

I
208 days Tue 11/13/12 Thu 8/29/13 $800,000 Under Construction

192 Construction 208 days Tue 11/13/12 Thu 8/29/13
193 CC-1429  Water Main Replacement @ Sunset Beach Area - Phase

II
775 days Mon 7/11/11 Fri 6/27/14 $600,000

194 Final Design 430 days Mon 7/11/11 Fri 3/1/13
195 Construction 235 days Mon 8/5/13 Fri 6/27/14
196 CC-1432 Cast Iron Pipe Replacement@Various Locations

Downtown
409 days Wed 8/1/12 Mon 2/24/14

197 Final Design 193 days Wed 8/1/12 Fri 4/26/13 Expecting categorical exemption
with Coastal Commission

198 Construction 146 days Mon 8/5/13 Mon 2/24/14
199 WATER MASTER PLANNING STUDIES 555 days Mon 11/1/10 Fri 12/14/12
200 Update to the Water Master Plan 555 days Mon 11/1/10 Fri 12/14/12 $350,000 Study completed, awaiting

commission and council approval
201 Study 555 days Mon 11/1/10 Fri 12/14/12
202 WATER SYSTEM RELIABILITY STUDIES 845 days Mon 12/7/09 Fri 3/1/13
203 Study Elimination of Potential Choke Points Near Overmyer

Reservoir
845 days Mon 12/7/09 Fri 3/1/13 $75,000 Study underway

204 Study 845 days Mon 12/7/09 Fri 3/1/13
205 Study to Create Potential Redundancy of the Northern End of the

36" Main OC-35
825 days Mon 1/4/10 Fri 3/1/13 $75,000 Study underway. Need field testing

during Summer 2012.
206 Study 825 days Mon 1/4/10 Fri 3/1/13

6 7 8 9 10 12 1 2 3 4 5 6 7 8 9 10
2012 2013
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Capital Improvement Program Master Schedule
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 13-04  

 

 

SUBMITTED TO: Chairman and Members of the Commission 

 

SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 

 

DATE: February 20, 2013   

 

SUBJECT:  Central Park Parking Lot Improvements – Slater Lot, CC-1437  

 

Statement of Issue:  Plans and Specifications for the Central Park, Parking Lot 

Improvements – Slater Lot, CC-1437 are in final preparation.   Staff requests 

recommendation of the project to the City Council.   

 

Funding Source:    Funds in the amount of $300,000 have been budgeted from 

the General Fund, Account No. 10040314.   

 

Impact on Future Maintenance Costs:  No additional costs are anticipated. 

 

Recommended Action: Motion to recommend to the City Council, approval of 

the Central Park Parking Lot Improvements – Slater Lot, CC-1437.   

 

Alternative Action(s): Deny approval and recommend alternative action. 

 

Analysis: This project will rehabilitate the parking lot in Central Park that is 

accessed by Slater Avenue.  The parking lot is in a deteriorated state and is 

subject to closure due to flooding during rain events.  The parking lot will be 

regarded to alleviate the flooding, with runoff being directed to a new 

vegetated bioswale, located at the center of the lot.   

 

Attachments: 

 

1.  Location Map 
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LOCATION MAP
Map produced by information contained in the City of  
Huntington Beach Information Services Department  

Geographic Information System. Information warranted for  
City use only. Huntington Beach does not guarantee its  

completeness or accuracy.
Map Produced on 2/4/2013

0 459 918

One inch equals 459 feet
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