
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday July 20, 2011 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA  92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. (pg 3-7) Minutes of June 15, 2011  
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 

E. DIRECTOR’S ITEMS 
 
E-1. A Presentation by the Finance Department on the 15% Infrastructure 

Calculation for Proposed FY 2011/12 Budget  
 
F. INFORMATION ITEMS 
 
F-1. (pg 8-12) Active Capital Project Report – An update on active capital 

projects is presented for the Commission’s information.  Project information, 
including description, location maps and funding sources can be found in 
the FY 2010/11 Capital Improvement Program notebook, or on the city’s 
website under Government, Current Budget information.   
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G. ADMINISTRATIVE ITEMS 
 
G-1. (pg 13-23) Sewer Service Charge Adjustment for 2011/12

 

 - The Huntington 
Beach Municipal Code requires an annual adjustment to the Sewer Service 
Charge.  Concurrence of the Public Works Commission is requested in 
recommending to City Council the programmed adjustment to the charge 
be suspended for fiscal year 2011/12. 

Funding Source
 

:  Estimated service charge revenue for 2011/12 is $11 million. 

Recommended Action

 

: Motion to recommend to City Council the 
programmed increase to the sewer service fee be suspended for Fiscal Year 
2011/12. 

G-2. (pg 24-29) Approve Infrastructure Fund Annual Report for Fiscal Year 2010/11

 

 
- The City Charter requires an annual review and performance audit of the 
Infrastructure Fund, and a report of the findings to the City Council.  This 
review covers the current fiscal year (FY) 2010/11.    

Funding Source
 

:  Infrastructure Fund No. 314  

Recommended Action

 

: Motion to recommend to the City Council the 
Infrastructure Fund Annual Report. 

G-3. (pg 30-35) Approve FY 2011/12 Capital Improvement Program Amendment

 

 - 
The proposed amendment to the FY 2011/12 Capital Improvement Program 
(CIP) will be presented for approval.   

Funding Source
 

:  As indicated in the CIP detail sheets.  

Recommended Action

 

: Motion to recommend to the City Council the Fiscal 
Year 2011/12 Capital Improvement Program as amended. 

H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
August 17, 2011 5:00 PM, City Council Chambers 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JUNE 15, 2011 
 
 
Call to Order/  The meeting was called to order at 3:00 p.m. by 
Pledge of Allegiance:  Chairman Siersema, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: None 
 
Commissioners Present: Commissioners Cook, Herbel, McGovern, O’Connell, 

Siersema, Spencer, and Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tony Olmos, City Engineer 
Brian Ragland, Utilities Manager 
Denny Bacon, Maintenance Operations Manager 
Jerry Thompson, General Services Manager 
Todd Broussard, Principal Engineer 
Duncan Lee, Principal Engineer 

 Jim Wagner, Senior Civil Engineer 
 Ken Dills, Project Manager 
 Bob Stachelski, Transportation Manager 
 Cindi Sangenito, Administrative Secretary 
 
B. RECESS MEETING TO 3:10 PM – CITY WATER UTILITY YARD 
 
 3:10 PM - RECONVENE MEETING AT CITY WATER UTILITY YARD 

Eric Charlonne, Construction Manager, and Brian Ragland, Utilities Manager, 
provided the Public Works Commissioners with a tour and overview of the 
remodel of the Utilities Yard. 

 
 DEPART UTILITIES YARD AND PROCEED TO – WATER WELL #10 
 

REVIEW DELAWARE STREET PROJECT IN TRANSIT 
 
 Travis Hopkins explained the street vacation of one home and the changes to 

the sidewalk and grading of Delaware. 
 
 3:50 PM - WATER WELL #10 
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Jay Kleinheinz, Water Production Supervisor, gave an overview of the changes 
being made to Water Well #10. 
 

 RECESS MEETING TO 4:05 PM –HEIL FLOOD CONTROL STATION 
 

4:05 PM - RECONVENE MEETING AT HEIL FLOOD CONTROL STATION  
Jay Kleinheinz provided an overview of the flood control station. 

 
 RECESS MEETING TO 4:30 PM – ALGONQUIN LIFT STATION 
  

4:30 PM - RECONVENE MEETING AT ALGONQUIN LIFT STATION 
Dorien McElroy, Wastewater Supervisor, explained how the lift station functions. 
 
RECESS MEETING TO 6:00 PM – CITY COUNCIL CHAMBERS  
 
6:00 PM - RECONVENE MEETING IN CITY COUNCIL CHAMBERS 
 
Commissioner Spencer arrived at 6:00 PM 
 
Commissioner Herbel arrived at 6:08 PM 

  
C. PRESENTATIONS-COMMENDATIONS 
 

None 
 
D. MINUTES 
 

Motion by Commissioner Thomas to correct and approve the minutes of April 
13, 2011 with a correction to page 7 changing Northeast to Northwest, 
seconded by Commissioner McGovern. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  1 (Herbel-out of room)  
ABSTENTIONS: 1 (Spencer) 
 

E. ORAL COMMUNICATIONS 
 
 None 
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F. DIRECTOR’S ITEMS 
 

Travis Hopkins stated the Pavement Management Plan will be ready for the 
Commission at next month’s meeting with updated information that was 
previously requested. 

 
The updated Urban Water Management Five Year Plan will go before City 
Council to be approved prior to the July 1, 2011 deadline.  A public hearing 
and public notification is required. 

 
G. INFORMATION ITEMS 
 
G-1. Active Capital Project Report

 

 – Tony Olmos provided updates on various 
projects and then asked the Commissioners for any questions.   

H.  ADMINISTRATIVE ITEMS 
 
H-1.  Sewer Lining Project at Beach Boulevard, Clarkdale Drive, and Cliff Drive, CC 

1396

 

 – Jim Wagner gave an explanation of the project, as well as location, 
costs, and funding. 

Motion by Commissioner O’Connell, seconded by Commissioner Herbel to 
recommend to the City Council, the Sewer Lining Project at Beach Boulevard, 
Clarkdale Drive, and Cliff Drive, CC 1396. 
 
VOTE:   The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0 
ABSTENTIONS: 0 

 
H-2. Reconstruct Residential Tree Petition Streets on Glenhaven Lane, Tropicana 

Lane and Whitney Drive, CC 1394

 

 – Jim Wagner gave an explanation of the 
project as well as funding information. 

 Commissioner Herbel asked why the petition list skipped ranks.  Travis Hopkins 
explained under the new policy streets are taken from the original list by date 
and also from a list based on priority ranking determined by various condition 
factors. 

 
Motion by Commissioner Cook, seconded by Commissioner O’Connell to 
recommend to the City Council, Reconstruct Residential Tree Petition Streets, 
CC 1394.   
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VOTE:   The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0 
ABSTENTIONS: 0 

 
H-3. Water Main Extension Projects -Beach Boulevard, Liberty Drive to Speer Drive, 

CC 1405; Beach Boulevard, Talbert Avenue to Ronald Road, CC 1407

 

 – Duncan 
Lee started the presentation by correcting the funding source and account 
number listed on the agenda.  The account should be the Water Master Plan 
Account No. 50791006.  He explained the location of the project and what 
would take place. 

 Commissioner McGovern asked about the project timing.  Duncan Lee stated 
the project could be advertised as soon as tomorrow as plans are ready.   

 
 Commissioner McGovern asked about traffic flow along Beach Boulevard.  

Duncan Lee replied that the plans have been approved by Caltrans and the 
construction will take place in the far right lane and should not heavily affect 
traffic flow. 

  
 Motion by Commissioner Thomas, seconded by Commissioner Herbel to 

recommend to the City Council, Water Main Extension Projects, CC1405 and 
CC1407.  

 
VOTE:   The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0 
ABSTENTIONS: 0 

 
H-4. Approve FY 2011/12 Capital Improvement Program

 

 – Todd Broussard gave a 
Power Point presentation highlighting the proposed FY 2011/12 Capital 
Improvement Program (CIP). 

 Commissioner Herbel made a comment that no funding is coming from the 
General Fund for CIP.  Discussion ensued. 

 
 Motion by Commissioner Herbel, seconded by Commissioner Cook to 

recommend to the City Council the Fiscal Year 2011/12 Capital Improvement 
Program.  
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VOTE:   The motion carried. 
AYES:   7 
NOES:   0 
ABSENT:  0 
ABSTENTIONS: 0 
 

I. WRITTEN COMMUNICATIONS 
 

None 
 
J. COMMISSION AND STAFF COMMENTS 
 
 Commissioner McGovern asked for dates of when the Study Session regarding 

the budget will take place.  Travis Hopkins stated it would take place before 
the first City Council Meeting in August. 

  
 Commissioner Herbel inquired about the bollards that go up during Surf City 

Nights downtown, saying they appear to be rusting.  Travis Hopkins responded 
the rust is from outside elements and could be buffed off if funds and 
manpower were available.  

 
Commissioner Herbel asked when Bauer Park will be open.  Todd Broussard 
commented that Community Services stated that grass needs to be 
completely established prior to the opening. 
 
Siersema asked about annual and bi-annual reports pertaining to fees, funding, 
studies, etc. that had been discussed before.  Travis Hopkins stated that 
information will be reported to the Public Works Commission at a later date 
when all data has been collected and compiled. 
 

K. ADJOURNMENT 
 

The meeting adjourned at 7:17 pm to July 20, 2011, 5:00 PM in City Council 
Chambers. 

 
 
 
    
 Michael Siersema   Cindi Sangenito 
 Chair   Administrative Secretary  
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ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1221 days Mon 1/5/09 Mon 9/9/13

2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1221 days Mon 1/5/09 Mon 9/9/13 Eng $2,194,100 Caltrans right-of-way authorization
obtained.

3 Design 715 days Mon 1/5/09 Fri 9/30/11

4 Caltrans Authorization (Right-of-Way) 0 days Tue 5/3/11 Tue 5/3/11

5 Prepare Relocation Plan and CUP/CDP Package 109 days Tue 5/3/11 Fri 9/30/11

6 Council approval of Relocation Plan and CUP/CDP 0 days Mon 10/17/11 Mon 10/17/11

7 Right-of-Way Acquisition Process 395 days Tue 10/18/11 Mon 4/22/13

8 Construction 100 days Tue 4/23/13 Mon 9/9/13

9

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

120 days Mon 5/30/11 Fri 11/11/11 Eng $300,000 Design underway.

11 Design 120 days Mon 5/30/11 Fri 11/11/11

12

13 Beach / Warner Improvements 335 days Mon 6/21/10 Fri 9/30/11 Eng $300,000 Study underway.

14 Preliminary Design & MND 335 days Mon 6/21/10 Fri 9/30/11

15

16 Brookhurst / Adams Improvements 400 days Mon 6/21/10 Fri 12/30/11 Eng $450,000 Study underway.

17 Preliminary Design & EIR 400 days Mon 6/21/10 Fri 12/30/11

18

19 Bushard / Adams Improvements 100 days Mon 3/14/11 Fri 7/29/11 Eng $100,000 Study underway.

20 Traffic Analysis Report 100 days Mon 3/14/11 Fri 7/29/11

21

22 CC-1397 Arterial Rehabilitation (Springdale, Argosy, Center, Heil,
Garfield, Yorktown, Magnolia, 6th)

120 days Mon 7/4/11 Fri 12/16/11 Eng $200,000 Design underway.

23 Design 120 days Mon 7/4/11 Fri 12/16/11

24

25 CC-1384  Arterial Rehab 10/11 (Delaware: Yorktown to Main,
Edwards: Talbert to Warner)

120 days Mon 7/25/11 Fri 1/6/12 Eng $1,700,000 Pre-construction mtg held.

26 Construction 120 days Mon 7/25/11 Fri 1/6/12

27

28 DRAINAGE & WATER QUALITY 1170 days Mon 4/7/08 Fri 9/28/12

29 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 64 days Mon 1/3/11 Thu 3/31/11 Eng $5,000,000 Design completed.  Currently
seeking construction funding.

30 Design 64 days Mon 1/3/11 Thu 3/31/11

31

32 CC-1293  Heil Pump Station Rebuild 1170 days Mon 4/7/08 Fri 9/28/12 Eng $1,950,000 Right-of-way acquisition currently
on-hold while seeking construction

funding.

33 Design 800 days Mon 4/7/08 Fri 4/29/11

34 Right-of-Way Acquisition 1170 days Mon 4/7/08 Fri 9/28/12

35

36 FACILITY 585 days Mon 1/4/10 Fri 3/30/12

37 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 98% complete.

38 Construction 390 days Mon 2/1/10 Fri 7/29/11

39

40 ADA IMPROVEMENTS 205 days Mon 6/20/11 Fri 3/30/12

41 Oakview Community Center ADA 185 days Mon 6/20/11 Fri 3/2/12 Facilities $66,000 Design underway.

42 Design 75 days Mon 6/20/11 Fri 9/30/11

43 Construction 110 days Mon 10/3/11 Fri 3/2/12

44

45 Central Park Restrooms ADA 185 days Mon 6/20/11 Fri 3/2/12 Facilities $170,000 Design underway.

5/3

10/17

123456789 123456789
2011 2012

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 7/12/11

Page 1
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ID Task Name Duration Start Finish Resource Budget Comments

46 Design 75 days Mon 6/20/11 Fri 9/30/11

47 Construction 110 days Mon 10/3/11 Fri 3/2/12

48

49 Banning Library ADA 185 days Mon 6/20/11 Fri 3/2/12 Facilities $26,000 Design underway.

50 Design 75 days Mon 6/20/11 Fri 9/30/11

51 Construction 110 days Mon 10/3/11 Fri 3/2/12

52

53 City Hall ADA - Phase I 195 days Mon 7/4/11 Fri 3/30/12 Facilities $339,000 Construction scheduled to begin.

54 Design 65 days Mon 7/4/11 Fri 9/30/11

55 Construction 130 days Mon 10/3/11 Fri 3/30/12

56

57 ENERGY EFFICIENCY IMPROVEMENTS 580 days Mon 1/4/10 Fri 3/23/12

58 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

575 days Mon 1/11/10 Fri 3/23/12 Adm/Facilites $3,500,000 Awarded contract to AECOM on
June 6th.

59 Procurement 127 days Mon 1/11/10 Tue 7/6/10

60 Design Development 102 days Mon 7/12/10 Tue 11/30/10

61 Final Design 50 days Mon 6/6/11 Fri 8/12/11

62 Permits 25 days Mon 7/11/11 Fri 8/12/11

63 Bidding & Construction 160 days Mon 8/15/11 Fri 3/23/12

64

65 Downtown LED Streetlights 160 days Mon 8/15/11 Fri 3/23/12 Adm/Trans $365,000 Equipment partially installed.
Remainder of project included in

AECOM contract.

66 Construction 160 days Mon 8/15/11 Fri 3/23/12

67

68 GIS Based Street Light Audit (in-house) 410 days Mon 1/4/10 Fri 7/29/11 Adm/IS/Trans $78,000 Substantially completed.

69 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

70 Implementation 290 days Mon 6/21/10 Fri 7/29/11

71

72 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

75 days Mon 5/16/11 Fri 8/26/11 Adm/Planning $250,000 Construction underway.

73 Construction - Yard 45 days Mon 5/16/11 Fri 7/15/11

74 Construction - Library 65 days Mon 5/16/11 Fri 8/12/11

75 Construction - Civic Center 65 days Mon 5/30/11 Fri 8/26/11

76

77 LOCAL STREET 235 days Mon 8/29/11 Fri 7/20/12

78 CC-1394 Tree Petition Streets (10/11) 80 days Mon 8/29/11 Fri 12/16/11 Eng/Streets $500,000 Bid in July. Award in August '11.

79 Construction 80 days Mon 8/29/11 Fri 12/16/11

80

81 MSC-(479) Residential Pavement (10/11) 190 days Mon 10/31/11 Fri 7/20/12 Streets/Eng $621,400 Tob be combined with FY11/12
project.

82 Design 60 days Mon 10/31/11 Fri 1/20/12

83 Construction 80 days Mon 4/2/12 Fri 7/20/12

84

85 NEIGHBORHOOD 115 days Mon 2/21/11 Fri 7/29/11

86 Concrete Replacement (10/11) 115 days Mon 2/21/11 Fri 7/29/11 Streets $150,000 Construction underway.

87 Construction 115 days Mon 2/21/11 Fri 7/29/11

88

89 PARKS 925 days Mon 6/16/08 Fri 12/30/11

90 CC-1346 Edison Park Youth Sports Complex Refurbishment 85 days Mon 4/4/11 Fri 7/29/11 CS $1,245,000 Construction underway.

123456789 123456789
2011 2012

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 7/12/11

Page 2
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ID Task Name Duration Start Finish Resource Budget Comments

91 Construction 85 days Mon 4/4/11 Fri 7/29/11

92

93 Barlett Park (08/09) 325 days Mon 10/4/10 Fri 12/30/11 CS $400,000 Master Plan approved by Council.
MND underway.

94 Environmental Clearance 325 days Mon 10/4/10 Fri 12/30/11

95

96 Gun Range Site (08/09) 665 days Mon 2/9/09 Fri 8/26/11 CS/Planning $325,000 Delay due to scope changes. 

97 EIR and Remedial Action Plan 665 days Mon 2/9/09 Fri 8/26/11

98

99 CC-1345 LeBard Park (07/08 & 08/09) 925 days Mon 6/16/08 Fri 12/30/11 CS $250,000 Design completed. Need City
Council approval of Master Plan to

finish environmental. No
construction funds.

100 Environmental 925 days Mon 6/16/08 Fri 12/30/11

101

102 CC-1349 Wardlow Park 0 days Wed 7/20/11 Wed 7/20/11 CS $150,000 On hold due to stalled development
of adjacent site.

103 Design & Entitlements 0 days Wed 7/20/11 Wed 7/20/11

104

105 CC-(1348) Sports Complex - Eight Field 45 days Mon 4/25/11 Fri 6/24/11 CS/Eng $360,500 Completed.

106 Construction 45 days Mon 4/25/11 Fri 6/24/11

107

108 CC-(TBD) Sports Complex - Team Room 0 days Wed 7/20/11 Wed 7/20/11 CS/Eng $162,700 Not started.  P&R Commission &
Council approved alternate concept.
Council to consider proposal from

vendor in Sept'11.

109 Design & Procurement 0 days Wed 7/20/11 Wed 7/20/11

110 Construction 0 days Wed 7/20/11 Wed 7/20/11

111

112 SEWER 990 days Mon 4/27/09 Fri 2/8/13

113 CC-1396 Sewer Lining (10/11) 60 days Mon 10/17/11 Fri 1/6/12 Eng $100,000 Bid in July. Award in August '11.

114 Construction 60 days Mon 10/17/11 Fri 1/6/12

115

116 CC-1369 Adams/Ranger Sewer Lift Station (#16) 120 days Mon 7/25/11 Fri 1/6/12 Eng $2,000,000 Awarded. Contract prep underway.

117 Construction 120 days Mon 7/25/11 Fri 1/6/12

118

119 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

990 days Mon 4/27/09 Fri 2/8/13 Eng $600,000 Resumed design of ultimate
solution.

120 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

121 Final Design of Ultimate Solution 405 days Mon 9/13/10 Fri 3/30/12

122 Construction 180 days Mon 6/4/12 Fri 2/8/13

123

124 CC-1401 Algonquin/Boardwalk Lift Station 160 days Mon 5/2/11 Fri 12/9/11 Eng $400,000 Design underway.

125 Design 160 days Mon 5/2/11 Fri 12/9/11

126

127 TRANSPORTATION 1 day? Tue 9/16/08 Tue 9/16/08

128

129

130 UTILITY UNDERGROUNDING 415 days Mon 10/26/09 Fri 5/27/11

131 CC-2052  Beach Boulevard Underground Utility District 415 days Mon 10/26/09 Fri 5/27/11 Eng $8,300,000 Verizon is last on poles. Verizon has
not been responsive to City's

request for updated schedules.

132 Construction (Cabling) & Pole Removal 415 days Mon 10/26/09 Fri 5/27/11

7/20

7/20

7/20

7/20

7/20

123456789 123456789
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ID Task Name Duration Start Finish Resource Budget Comments

133

134 WATER 750 days Mon 12/7/09 Fri 10/19/12

135 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

423 days Wed 2/17/10 Fri 9/30/11 Eng $185,000 Planning of transmission main has
started.

136 Design 423 days Wed 2/17/10 Fri 9/30/11

137

138 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

570 days Mon 2/1/10 Fri 4/6/12 Eng $100,000 Design underway.

139 Design 520 days Mon 2/1/10 Fri 1/27/12

140 Permits (Building, and may need DPH & OCWD approval) 110 days Mon 11/7/11 Fri 4/6/12

141

142 CC-1398  Landscape Well #2 @ N/W Corner of Springdale/Edinger 35 days Mon 7/18/11 Fri 9/2/11 Streets/ Eng $135,000 Awarded.  NTP issued.

143 Construction 35 days Mon 7/18/11 Fri 9/2/11

144

145 Security Improvements 261 days Fri 10/1/10 Fri 9/30/11 Ops $500,000 Ongoing throughout year.

146 Construction 261 days Fri 10/1/10 Fri 9/30/11

147

148 Variable Frequency Drive at Peck Reservoir 630 days Mon 3/1/10 Fri 7/27/12 Ops/Eng $250,000 Design underway.

149 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11

150 Final Design 105 days Mon 7/11/11 Fri 12/2/11

151 Construction 125 days Mon 2/6/12 Fri 7/27/12

152

153 CC-(TBD)  Well #9 GAC Filtration 680 days Mon 3/15/10 Fri 10/19/12 Eng/Ops $250,000 Preliminary research completed.

154 Conceptual Study 470 days Mon 3/15/10 Fri 12/30/11

155 Design 125 days Mon 1/2/12 Fri 6/22/12

156 Construction 85 days Mon 6/25/12 Fri 10/19/12

157

158 CC-(TBD)  Well #10 Rehabilitation 100 days Mon 4/25/11 Fri 9/9/11 Eng/Ops $600,000 Construction 35% complete.

159 Construction 100 days Mon 4/25/11 Fri 9/9/11

160

161 CORROSION CONTROL 605 days Mon 4/19/10 Fri 8/10/12

162 CC-1285  Corrosion Protection 30" Steel on Yorktown (Joint
Bonding and Appurtenance Upgrade)

190 days Mon 11/8/10 Fri 7/29/11 Eng $3,900,000 Construction underway. Working on
final phase of construction.

163 Construction 190 days Mon 11/8/10 Fri 7/29/11

164

165 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

605 days Mon 4/19/10 Fri 8/10/12 Eng $200,000 Construct in FY 11/12.

166 Design 380 days Mon 4/19/10 Fri 9/30/11

167 Construction 180 days Mon 12/5/11 Fri 8/10/12

168

169 WATER MAIN REPLACEMENT 250 days Mon 10/18/10 Fri 9/30/11

170 CC-1361  Water Main Replacement (Last Phase of WMP CI Pipe
Replacement Program - Approx. 3,300 LF)

235 days Mon 10/18/10 Fri 9/9/11 Eng $2,500,000 Construction 90% complete.

171 Construction 235 days Mon 10/18/10 Fri 9/9/11

172

173 CC-1409 & 1412  Water Main Replacement @ Sunset Beach
Area (Design Only)

130 days Mon 4/4/11 Fri 9/30/11 Eng $500,000 Design underway.

174 Design 130 days Mon 4/4/11 Fri 9/30/11

175

176 CC-1375  Trinidad Lane Watermain Replacement 60 days Mon 4/25/11 Fri 7/15/11 Eng $250,000 Completed. Punch list only.
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ID Task Name Duration Start Finish Resource Budget Comments

177 Construction 60 days Mon 4/25/11 Fri 7/15/11

178

179 WATER MASTER PLANNING STUDIES 295 days Mon 11/1/10 Fri 12/16/11

180 CC-(TBD)  Update to the Water Master Plan 295 days Mon 11/1/10 Fri 12/16/11 Eng/Ops $350,000 Study underway.

181 Study 295 days Mon 11/1/10 Fri 12/16/11

182

183 WATER SYSTEM RELIABILITY STUDIES 495 days Mon 12/7/09 Fri 10/28/11

184 Study Elimination of Potential Choke Points Near Overmyer
Reservoir

495 days Mon 12/7/09 Fri 10/28/11 Eng $75,000 Study underway.

185 Study 495 days Mon 12/7/09 Fri 10/28/11

186

187 Study to Create Potential Redundancy of the Northern End of
the 36" Main OC-35

430 days Mon 1/4/10 Fri 8/26/11 Eng $75,000 Study underway. Need field testing
during Summer 2011.

188 Study 430 days Mon 1/4/10 Fri 8/26/11

123456789 123456789
2011 2012
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 11-19 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 20, 2011 
 
SUBJECT:  Sewer Service Charge Adjustment for 2011/12 
 
Statement of Issue

 

:  The Huntington Beach Municipal Code requires an annual 
adjustment to the Sewer Service Charge.  Staff is recommending that the 
adjustment, an increase, be suspended for the upcoming fiscal year while staff 
continues to examine revenue requirements associated with the Sewer Lateral 
Program.  Concurrence of the Public Works Commission is requested in 
recommending to City Council the programmed adjustment to the charge be 
suspended for fiscal year 2011/12. 

Funding Source
 

:   Estimated service charge revenue for 2011/12 is $11 million.  

Impact on Future Maintenance Costs

 

:  Funds collected through the sewer 
service charge are used to fund the maintenance and operations and capital 
needs of the sanitary sewer system.  

Recommended Action

 

: Motion to recommend to City Council the 
programmed increase to the sewer service fee be suspended for Fiscal Year 
2011/12. 

Alternative Action(s)

 

: Motion to recommend the adjustment of the sewer 
service charge by an increase of 3.1% per Section 14.55.030 Annual CPIU 
Adjustments. 

Analysis

 

:  In accordance with Section 14.55.030 Annual CPIU Adjustments, each 
Sewer Service User Charge shall be adjusted to reflect the annual percentage 
adjustment in the Consumer Price Index for all Urban Consumers (CPIU) in Los 
Angeles, Orange and Riverside Counties established by the U.S. Bureau of Labor 
Statistics and available as of July 1 of each year. 

The CPIU available as of July 1, for the month of May 2011, reflects an annual 
increase of 3.1%.  The percentage was calculated and is presented in the 
attached Sewer Service Fund Performance Audit.  However, as noted in the 
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audit, staff’s recommendation is to suspend the programmed increase for the 
upcoming fiscal year based on the current level of maintenance activities 
associated with the Sewer Lateral Program. 
 
 A Sewer Lateral Program was added effective January 3, 2008, and the sewer 
service charge was adjusted to cover the expense.  The program transferred the 
responsibility to the City for sewer lateral repairs within the City-owned right-of-
way.  Initially, the cost of the program exceeded the additional revenue 
generated by the adjustment to the sewer service charge.  Fiscal year 2010/11 
marks the third full year of the program and the Utilities Division has realized a 
drastically reduced number of sewer lateral repairs.  In fact, staff projects that 
the total number of repairs for FY 2010/11 will be less than half of the last two 
fiscal years.  Therefore, it is recommended that the Consumer Price Index (CPI) 
adjustment required by the Municipal Code be suspended for Fiscal Year 
2011/12 and that staff monitor the volume of repairs and costs thereof and 
report back to the Public Works Commission their findings in next year’s 
performance audit.  
 
Attachments:  Annual Sewer Service Fund Performance Audit 2010/11 
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City of Huntington Beach 
Public Works Department 

Sewer Service Fund Performance Audit 
Review of Fiscal Year 2010/11 

 
Introduction 

  
On September 4, 2001, the Huntington Beach City Council adopted a Sewer Service 
Charge and created the Sewer Service Fund.  The Sewer Service Fund revenue is 
designated solely for the rehabilitation, replacement, repair and maintenance of City-
owned sewers and lift stations.  This is in accordance with the California Health and 
Safety Code Section 5470, and is included in the ordinance that adds Chapter 14.54 to 
the Huntington Beach Municipal Code

 

.  The ordinance established the Huntington 
Beach Public Works Commission as both the oversight committee and the final appeals 
board. 

The Sewer Service Fund shall be subject to an annual review and performance audit by 
the Public Works Commission.  The information presented in this report complies with 
Section 14.54.070 Annual Program Review.  In addition, the City Council shall receive, 
at a regularly scheduled meeting, the recommendations of the Public Works 
Commission concerning fees, rates and charges proposed to be modified or added to 
the sewer service user charge.  A public hearing on proposed charges will be held 
annually in conjunction with the City’s annual budget process and hearing.  
 

Program Overview 
 

 Scheduled maintenance projects and minor emergency repairs will be completed 
within the allotted budget.  

 
 Capital improvements included lift station design and construction work and the 

sewer lining program. 
 
 The Municipal Code states that the Consumer Price Index for Urban Consumers 

(CPIU) that is available July 1 shall be used to calculate adjustments to sewer 
service rates. 

 
 A Sewer Lateral Program was added effective January 3, 2008, and the sewer 

service charge was adjusted to cover the expense.  The program transferred the 
responsibility to the City for sewer lateral repairs within the City-owned right-of-
way.  Initially, the cost of the program exceeded the additional revenue 
generated by the adjustment to the sewer service user charge.  Fiscal year 
2010/11 marks the third full year of the program and the Utilities Division has 
realized a drastically decreased number of sewer lateral repairs.  In fact, staff 
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projects that the total number of repairs for FY 2010/11 will be less than half of 
each of the last two fiscal years.  Therefore, it is recommended that the 
Consumer Price Index (CPI) adjustment required by the Municipal Code be 
suspended for Fiscal Year 2011/12 and that staff monitor the volume of repairs 
and costs thereof. 

 
Review of 2010/11 Budget 
 
Personnel and operating expenditures account for approximately forty-five percent 
(45%) of the 2010/11 Sewer Service Fund budget and are directed toward preventative 
and routine maintenance.  The budget includes salaries, sewer line maintenance, lift 
station services, manhole upgrades, the sewer lateral program and cost allocation 
charges to the General Fund.  The balance of the expense budget is earmarked for 
capital equipment replacement and capital projects, including slip lining, pipeline 
rehabilitation, lift station replacements and capital equipment replacements.  In general, 
the sewer maintenance section of the Utilities Division expends the operating and 
equipment replacement budgets, and the Engineering Division is responsible for the 
implementation of capital projects.  
 
Lift Stations:  Construction of the Oceanhill Sewer Project was completed this year.   
The Adams/Ranger lift station construction contract will be awarded this year with 
construction being completed in FY 2011/12.  Design of the Algonquin/Boardwalk lift 
station began this year. 
  
Sewer Lining:  A construction contract for this year's Sewer Lining Project in the amount 
of $100,000 will be awarded by the end of this fiscal year.   
  
Warner Avenue Gravity Sewer (WAGS):  Design began this fiscal year with scheduled 
completion by the end of the fiscal year.  
 
Maintenance Activities :  Current and projected year-end totals for various maintenance 
activities are presented below. 
 

Sewer Line Maintenance 
 
 Routine cleaning of 1,248,642 linear feet of sewer pipe, projected to be 

1,550,000 linear feet by year-end. 
 Removal of 5,050 pounds of debris/grit, projected to be 11,000 pounds of debris 

removed by year-end.  
 Approximately 46 pounds of debris removed per mile of sewer line. 
 Cleaned 196 chronic trouble spots/areas of sewer line from twice to twelve times 

per year. 
 Fats, Oils and Grease program has cleaned 302,122 linear feet of sewer line 

around food service establishments and other areas with high grease 
concentrations; projected to be 320,000 linear feet by year-end. 
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 Fats, Oils and Grease program removed 5,500 pounds of grease from sewer 
lines around food service establishments and other areas with high grease 
concentrations; projected to be 6,100 pounds removed by year-end.  

 Cleaned 59,955 linear feet of arterial sewer lines; projected to be 81,200 linear 
feet by year end. 

 Applied root control to 3,094 linear feet of sewer line. 
 Lateral sewer line repair program received 158 concerns for repair, resolved 378 

concerns, projected to be 172 by year end. 
 
Manhole Maintenance 

 
 Clean and inspect 6,976 manholes  
 Sprayed insecticide for roaches in 106 manholes. 

 
Sewer Lift Station Maintenance 

 
 28 Lift Stations inspected three times a week and cleaned every two months 
 302 Check valves cleaned projected to be 336 by year-end.  
 4 sewer pumps taken apart and rebuilt with new parts as needed 
 Replaced 4 lift station sump pumps. 
 Replaced 2 transducers and 1 station controller.  
 Replaced two 32 HP motors. 
 23 Sewer wet wells cleaned. 
 Paint the interior walls and plumbing/piping of 6 sewer lift stations. 
 Replaced 2 check valves and 2 gate valves 

 
Emergency Response 
 
 11 sewer spills to date (6 private, 5 City). 
 11 power outages requiring the use of generators to power the lift stations. 
 126 service requests from the public during business hours. 
 61 after hours lift station alarms and failures. 
 20 after hour police call outs for miscellaneous sewer related problems. 
 Made 4 emergency sewer line point repairs. 
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Sewer Service Fund Budget 

FY 2010/11 Projected Expenditures 
Personnel Original Budget  Revised Budget  Projected 
Salaries, Permanent $1,801,601 $1,801,601 $1,200,000 
Salaries, Temporary $60,000 $60,000 $48,000 
Salaries, Overtime $78,000 $78,000 $140,000 
Benefits $782,362 $782,362 $640,000 
Total Personnel $2,721,964 $2,721,964 $2,028,000 
Operating 

  
 

Utilities $168,800 $166,154 $130,000 
Equipment and Supplies $84,005 $84,005 $65,000 
Repairs and Maintenance $1,883,600 $1,993,901 $1,010,000 
Conferences and Training $3,900 $4,150 $3,000 
Professional Services $100,000 $353,769 $250,000 
Rental Expense $3,000 $3,000 $2,500 
Interdepartmental Charges $1,139,200 $1,139,200 $1,139,200 
Expense Allowance $6,300 $6,300 $4,000 
Other Expenses $75,000 $97,688 $90,000 
Total Operating $3,463,805 $3,848,167 $2,693,700 
Capital 

  
 

Equipment $428,000 $584,825 $530,000 
Total Capital $428,000 $584,825 $530,000 
CIP 

  
 

Improvements $3,050,000 $6,759,863 $5,590,000 
Total CIP $3,050,000 $6,759,863 $5,590,000 
Total $9,663,769 $13,914,819 $10,841,700 
    

 
 

Beginning Balance 10/1/2009 $11,865,000 
Actual Revenues FY 09-10 $10,820,000 
Actual Expenditures FY 09-10 ($6,215,000) 
Unreserved Funds Available 10/1/2010 $16,470,000 

  Beginning Balance 10/1/2010 $16,470,000 
Projected Revenues FY 10-11 $10,850,000 
Projected Expenditures FY 10-11 ($10,841,700) 
Unreserved Funds Available $16,478,300 

  Projected Beginning Balance 10/1/2011 $16,478,300 
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Revenue Detail 

Source FY09/10 FY 10/11 

 
Actual Projected 

Customer Charges $10,400,000 $10,550,000 
Interest $240,000 $200,000 
Other $180,000 $100,000 
Total $10,820,000 $10,850,000 

 
 

Proposed FY 2011/12 Budget 
 

Sewer Service Charge Adjustments 
 
In accordance with Section 14.55.030 Annual CPIU Adjustments, each Sewer Service 
User Charge shall be adjusted to reflect the annual percentage adjustment in Consumer 
Price Index for all Urban Consumers (CPIU) in Los Angeles, Orange and Riverside 
Counties established by the U.S. Bureau of Labor Statistics and available as of July 1 of 
each year.  The purpose for annual adjustment of the rates is to ensure that the 
revenues continue to fully fund the needs of the program.   
 
To accommodate the billing system, all service charge rates are calculated to four 
decimal places, and charged on a daily factor.  The daily factor converts the monthly 
charge based on a 365-day year.  This is a modification from the initially adopted rate 
schedule.  The customer’s bill reflects a charge based on the number of days between 
meter readings.  A resolution was adopted by the City Council to authorize the daily rate 
methodology. 
 
The percentage adjustment in the CPIU available as of July 1, 2011 for the month of 
May reflects an annual increase of 3.1%.  Normally, this percentage would be 
calculated and included as the recommended adjustment to the Sewer Service User 
Charge effective October 1, 2011.  However, as noted in the Program Overview, staff is 
recommending that the annual adjustment, in this case an increase, be suspended for 
Fiscal Year 2011/12 so that staff may monitor the sewer lateral program and the 
revenue requirements and costs thereof.  The following table shows the 3.1% increase.  
For purposes of comparison, the rates represent a monthly charge. 
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Effect of CPI Adjustment on Current Sewer Service Charge 

 
      Current CPI 

Increase Customer Category Charge Type Unit Charge 
Residential:  Single-family &  
townhouses with individual 
meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$10.6923 $11.0238 

Apartment:  All apartments, 
mobile homes and townhouses 
served by common meters 

Flat rate for all customers in 
category 

per unit 
per 
month 

$8.8693 $9.1442 

Regular 
Commercial/Industrial: Most 
businesses, including private 
schools 

Flat rate amount per Equivalent 
Dwelling Unit (EDU).   EDU 
refers to either (1) the capacity of 
a customer’s water meter in 
comparison to a standard ¾ inch 
meter, or (2) the number of 
tenant units that receive water 
service through the water meter, 
whichever is greater 

per EDU 
per 
month 

$12.4089 $12.7936 

High-Consumption 
Commercial/Industrial: 
Businesses with high water 
consumption relative to their 
meter size 

Flat rate per hundred cubic feet 
(CCF) of estimated sewer 
discharge 

per CCF 
per year 

$2.3219 $2.3929 

Public Schools: All public K-8 
and high school districts with 
schools in the City   

Flat rate per student per year 
with a different rate per student 
for K-8 and for high schools   

High 
School 
per ADA 
per year 

$3.4150 $3.5209 

 ADA - Average Daily Attendance       

  
K-8 
per ADA 
per year 

$2.1991 $2.2673 
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Sewer Service Fund Budget 
FY 2011/12 Proposed 

Personnel 
 Salaries, Permanent $1,380,000 

Salaries, Temporary $65,000 
Regular Overtime $80,000 
Benefits $550,000 

Total Personnel $2,075,000 
Operating 

 Utilities $140,000 
Supplies $109,350 
Repairs and Maintenance $1,842,000 
Conferences and Training $4,000 
Professional Services $115,000 
Rental Expense $3,500 
Cost Allocation $1,175,000 
Auto Allowance $6,300 
Contingency $75,000 

Total Operating $3,470,150 
Capital 

  Equip, General/Vehicles $110,000 
Total Capital $110,000 
CIP 

 Lift Station $1,700,000 
Slip Lining $100,000 
WAGS Design/Construction $6,000,000 

Total CIP $7,800,000 
TOTAL $13,455,150 

 
 
 

Revenue Detail FY 11/12 
Customer Charges $10,850,000 
Interest $250,000 
Reimbursements $110,000 

  Total $11,210,000 
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Sewer Service Fund Projected Balance Sheet 

Beginning Balance 10/1/2011 $16,478,300 
Projected Revenues FY 11/12 $11,210,000 
Proposed Expenditures FY 11/12 ($13,455,150) 
Beginning Balance 10/1/2012 $14,233,150 

 
 

Capital Projects FY 2011/12 
 
Lift Stations:  Construction is planned in 2011/12 for the Algonquin/Boardwalk lift 
station. Design work is planned for the Trinidad lift station. 
  
Sewer Lining:  Sewer lining in the amount of $100,000 is programmed in FY 2011/12.  A 
lining project is bid once a sufficient number of sewer defects are identified as part of 
the CCTV inspection program. 
  
Warner Avenue Gravity Sewer (WAGS):  Design is expected to be completed, with 
construction started in FY 2011/12, pending necessary entitlements. 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
         Item No. PW 11-18 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 20, 2011 
 
SUBJECT:  Approve Infrastructure Fund Annual Report  

for Fiscal Year 2010/11 
 
Statement of Issue

 

:  The City Charter requires an annual review and 
performance audit of the Infrastructure Fund, and a report of the findings to the 
City Council.  This review covers the current fiscal year (FY) 2010/11.    

Funding Source
 

:    Infrastructure Fund No. 314  

Recommended Action

 

:  Motion to recommend to the City Council the 
Infrastructure Fund Annual Report. 

Alternative Action(s)
 

:  Direct staff to modify the Annual Report. 

Analysis

 

: The Infrastructure Fund was established in 2002, by City Charter Section 
617.   “…(c) The City Council shall by ordinance establish a Citizens Infrastructure 
Advisory Board to conduct an annual review and performance audit of the 
Infrastructure Fund and report its findings to the City Council prior to adoption of 
the following fiscal-year budget.” 

The single substantial revenue source to the fund was General Fund excess fund 
balance per the Financial Policy adopted in Fiscal Year 2006/07.  The Policy was 
revised beginning in Fiscal Year 2009/10 to allow for an Economic Uncertainties 
Reserve commitment.  Excerpts addressing the Infrastructure Fund for the 
previous and current policies are shown in Attachment 1.   
 

 
Revenue 

1. No General Fund excess balance was available at the end of FY 2009/10; 
therefore, no distribution was made to the Infrastructure Fund.   

2. The maintenance agreement for the traffic signal at Beachmont Plaza 
provides annual revenue of approximately $10,000.   

3. Interest is paid in proportion to the citywide investments and fund balance. 
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Expenditures 

Budgeted expenditures for FY 2010/11 consisted of carry over projects from 
2009/10, including: 

• City Yard Slope repair – The expenditure represents a close out 
payment for the project, which was completed last fiscal year. 

• Water Quality Improvements at Greer and Carr Lakes – The 
expenditures represent charges for the regular dredging of the 
lakes.  The unexpended encumbered balance will be carried over 
into FY 2011/12 and is anticipated it will be 100% spent by the end of 
next fiscal year. 

• Energy Efficiency Improvements – The budgeted expenditure is for a 
portion of the design/build of the improvements at City facilities.   It 
is anticipated that $125,000 of the currently encumbered contract 
amount will carry over to FY 2011/12 

• Heil Pump Station Property Acquisition – It is anticipated that the 
funds will be carried forward into the new fiscal year. 

 
No additional projects are proposed for FY 2011/12. 
 

INFRASTUCTURE FUND (314)    
Summary Report for FY 2010/11    

 
Budget FY 
2010/11 

Total 
Projected 

Revenue and 
Expenditures 

Projected 
Budget/Carry Over 

to FY 2011-12 

Beginning Fund Balance 9/30/10  $2,206,325   
Projected Fund Balance 9/30/2011   $2,147,399  

    
Revenue    

Interest $15,300  $20,450  $15,000  
Market Adjustments  ($11,546)  
Maintenance Agreement - Beachmont 

Plaza  $10,000  $10,000  

Total Revenue  $18,904  $25,000  

    
Expenditures    

Water Quality Improvements @ Greer 
and Carr Lakes ($108,525) ($45,000) ($63,525) 

Energy Efficiency Improvements ($150,000) ($25,000) ($125,000) 
City Yard Slope Repair (close out) ($74,180) ($7,830) $0  
Heil Pump Station Property Acquisition ($1,056,000) $0  ($1,056,000) 

    
Total Expenditures  ($77,830) ($1,244,525) 

    
Projected Fund Balance 9/30/2011  $2,147,399   
Projected Fund Balance 9/30/2012   $927,874  

 
Attachments

1. Excerpts from Financial Policy adopted FY 2006/07 and 2009/10 
: 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 11-20 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: July 20, 2011 
 
SUBJECT:  Approve FY 2011/12 Capital Improvement Program 

Amendment 
 
Statement of Issue

 

:   The proposed amendment to the FY 2011/12 Capital 
Improvement Program (CIP) will be presented for approval.   

Funding Source
 

:   As indicated in the CIP detail sheets.  

Impact on Future Maintenance Costs
 

:  As indicated in the CIP detail sheets. 

Recommended Action

 

: Motion to recommend to the City Council the Fiscal 
Year 2011/12 Capital Improvement Program as amended. 

Alternative Action(s)
 

:  Approve or modify specific projects. 

Analysis

 

:  The proposed FY 2011/12 CIP was approved by the Commission at its 
June 15, 2011 meeting.  Subsequently, City Administration recommended 
allocating an additional $1.3 million for arterial pavement rehabilitation.  On 
June 20, 2011, staff presented the City’s Pavement Management Plan at the 
City Council Study Session and mentioned that the 2011/12 CIP would include a 
request to appropriate the additional funds from the General Fund, Capital 
Improvement Reserve.  There were no objections expressed by the City Council.  
The following street segments are being proposed to be rehabilitated with this 
additional funding.   

 Heil Avenue (Gothard to Silver) 
 Main Street (Yorktown to Adams) 
  
Attachments:  Revised sheets for the Capital Improvement Program – Fiscal 

Years 2011/12 through 2015/16 
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Fiscal Year 

2011/12 CDBG
General 

Fund (Capital 
Improvement 

Reserve)

Gas Tax Grants/Other 
Funds/RDA Measure M Prop 42

Sewer 
Service 
Fund

Sewer 
Developm
ent Fee

Water Fund Water 
Master Plan

DRAINAGE & STORM WATER
Talbert Lake Phase I $1,000,000 $1,000,000
TOTAL $1,000,000 $1,000,000    

FACILITIES 
Central Park Restrooms ADA $25,000 $25,000
City Hall ADA Improvements Ph. 2 $445,000 $445,000
TOTAL $470,000 $470,000    

NEIGHBORHOOD
ADA Ramps Various Locations $75,000 $75,000
Concrete Replacement $500,000 $500,000
Residential Pavement $2,019,070 $619,070 $350,000 $1,050,000
Tree Petition Streets $500,000 $500,000
Seventh St Lighting $378,000 $378,000
TOTAL $3,472,070 $75,000 $878,000 $619,070 $850,000 $1,050,000

PARKS AND BEACHES
Le Bard Park $20,000 $20,000
TOTAL $20,000 $20,000

SEWER
Sewer Lift Station Design $400,000 $400,000
Sewer Lift Station Construction $1,700,000 $1,700,000
Sewer Lining $100,000 $100,000
Warner Avenue Sewer Project $6,000,000 $6,000,000
TOTAL $8,200,000 $7,800,000 $400,000

STREETS & TRANSPORTATION
Arterial Rehabilitation Construction $3,550,000 $1,300,000 $1,750,000 $500,000
Atlanta Widening $3,102,420 $1,652,420 $1,450,000
Beach and Warner IIP $140,300 $35,075 $105,225
Bridge Preventive Maintenance Program $1,100,000 $132,000 $968,000
Bridge Rehabilitation Program $600,000 $600,000
Brookhurst and Adams IIP $80,000 $80,000
Goldenwest Signal Synchronization $317,330 $317,330
Golden View School SR2S $249,045 $24,905 $224,140
Talbert - Signal Interconnect $29,320 $29,320
Warner - Signal Interconnect $343,059 $343,060
TOTAL $9,511,474 $1,300,000 $1,941,980 $4,319,495 $500,000 $1,450,000

City of Huntington Beach Capital Improvement Program
 New Appropriations Fiscal Year 2011/12

New 2011-12
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Fiscal Year 

2011/12 CDBG
General 

Fund (Capital 
Improvement 

Reserve)

Gas Tax Grants/Other 
Funds/RDA Measure M Prop 42

Sewer 
Service 
Fund

Sewer 
Developm
ent Fee

Water Fund Water 
Master Plan

City of Huntington Beach Capital Improvement Program
 New Appropriations Fiscal Year 2011/12

WATER 

Corrosion Control $3,100,000 $2,100,000 $1,000,000
Distribution System Improvements $2,300,000 $800,000 $1,500,000
Water Main Replacement $1,400,000 $1,400,000
Water System Feasibility Studies $150,000 $150,000
Well No.8 Irrigation Project $70,000 $70,000
TOTAL $7,020,000 $4,520,000 $2,500,000

CIP TOTALS $29,693,544 $545,000 $1,300,000 $2,819,980 $5,958,565 $1,350,000 $2,500,000 $7,800,000 $400,000 $4,520,000 $2,500,000

New 2011-12
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CDBG General Fund Gas Tax Grants/Other Measure M Prop 42 Sewer Service FSewer Develop Water Fund Water Master P
545,000$          1,300,000$       2,819,980$       5,958,564$   1,350,000$    2,500,000$    7,800,000$    400,000$       4,520,000$    2,500,000$    

Talbert Lake Phase I 

City Hall ADA Improvements Ph. 1 21000 21000

CDBG
1%

General Fund
4%

Sewer Service Fund
26%

Sewer Development Fee
1%

Water Fund
15%

Water Master Plan
8%

Capital Improvement Program  FY 2011/12
New Appropriations by Funding Source

$29,693,544

CDBG
1%

General Fund
4%

Gas Tax
10%

Grants/Other
20%

Measure M
5%

Prop 42
9%

Sewer Service Fund
26%

Sewer Development Fee
1%

Water Fund
15%

Water Master Plan
8%

Capital Improvement Program  FY 2011/12
New Appropriations by Funding Source

$29,693,544

Chart New 2011-12 by Fund
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PROJECT TITLE:    PROJECT DESCRIPTION: Rehabilitation of arterial highways, including sections of Springdale (Warner
Construction (FY 11/12)   to Edinger); Heil (Silver to Gothard); Magnolia (Indianapolis to Adams); 

Garfield (Beach to Delaware); Center Ave. (Costco Frontage); and
Main (Yorktown to Adams).

PROJECT NEED: Required to meet the goals of the Pavement Management Plan
FUNDING DEPARTMENT:   

SOURCE DOCUMENT:   2010 Pavement Management Plan
DEPT. PROJECT MGR:

STRATEGIC PLAN GOAL: Maintain, improve and obtain funding for public improvements

SCHEDULE: PROJECT COSTS FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16
Design Complete: Design/Environmental

Construction Complete: Construction 3,500,000$      2,400,000$     2,400,000$     2,400,000$     2,400,000$     
Project Management 25,000$           50,000$          50,000$          50,000$          50,000$          
Supplementals 25,000$           50,000$          50,000$          50,000$          50,000$          
Continuing  
Other

TOTAL 3,550,000$      2,500,000$     2,500,000$     2,500,000$     2,500,000$     

FUNDING SOURCES FY 11/12 FY 12/13 FY 13/14 FY 14/15 FY 15/16
Gas Tax 1,750,000$      
Measure M 500,000$         
CIR 1,300,000$      

 
TOTAL 3,550,000$      

MAINTENANCE COST IMPACT: TOTAL PROJECT COST: 3,550,000$     
No additional cost

FUND:
 
BUSINESS UNIT: 20790008, 21390019, 10040314

COMMENTS: PROJECT TYPE: Rehabilitation

CATEGORY: Streets

Jim Wagner

CITY OF HUNTINGTON BEACH 
CAPITAL IMPROVEMENT PROJECT INFORMATION

Public Works

Arterial Rehabilitation:

FY 2011/12
FY 2011/12

207, 213, 100

PROJECT LOCATION

Streets & Transportation Arterial Rehab Construction 
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