
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday June 15, 2011 – 3:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA  92648 
 

CONVENE MEETING 3:00 PM CITY COUNCIL CHAMBERS 
 

 
A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. RECESS MEETING TO 3:10 PM – CITY WATER UTILITY YARD 
 

3:10 PM – RECONVENE MEETING AT CITY WATER UTILITY YARD 
19001 Huntington Street-cross streets Garfield Ave. and Huntington St. 
3:35 PM DEPART UTILITY YARD TO WATER WELL #10  
 
REVIEW DELAWARE STREET PROJECT IN TRANSIT  
Drive by and discuss the Delaware Street project in route 
 
3:50 PM – WATER WELL #10  
East side of Sher Lane north of Amazon Drive 
RECESS MEETING TO 4:05 – HEIL FLOOD CONTROL STATION 
 
4:05 PM RECONVENE MEETING AT HEIL FLOOD CONTROL STATION 
Heil Ave. between Gothard St. and Goldenwest St. – at the drainage 
channel 
RECESS MEETING TO 4:30 PM – ALGONQUIN LIFT STATION 
 
4:30 PM RECONVENE MEETING AT ALGONQUIN LIFT STATION 
Algonquin St. north of Boardwalk Dr. 
RECESS MEETING TO 6:00 PM CITY COUNCIL CHAMBERS 
 
6:00 PM – RECONVENE MEETING IN CITY COUNCIL CHAMBERS 
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C. PRESENTATIONS-COMMENDATIONS 
 
D. (Pg 4-9) MINUTES 
 
D-1. Minutes of April 13, 2011  
 
E. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  

 

Communications on agenda items will be scheduled such 
that public comments may be received as close to 6:00 p.m. as possible. 

F. DIRECTOR’S ITEMS 
 
 
G. INFORMATION ITEMS 
 
G-1. (Pg 10-14) Active Capital Project Report – An update on active capital 

projects is presented for the Commission’s information.  Project information, 
including description, location maps and funding sources can be found in 
the FY 2010/11 Capital Improvement Program notebook, or on the city’s 
website under Government, Current Budget information.   

 
H. ADMINISTRATIVE ITEMS 
 
H-1. (Pg 15-17) Sewer Lining Project at Beach Boulevard, Clarkdale Drive, and 

Cliff Drive, CC 1396

 

 - Plans and specifications for CC 1396, Sewer Lining 
Project at Beach Boulevard, Clarkdale Drive and Cliff Drive, are in final 
preparation.  Staff is seeking support for the project and the initiation of the 
competitive bid process. 

Funding Source

 

:  Funds in the amount of $100,000 are budgeted in the Sewer 
Service Fund, Sewer Lines, Account No. 51189002.      

Recommended Action

 

: Motion to recommend to the City Council, the 
Sewer Lining Project at Beach Boulevard, Clarkdale Drive, and Cliff Drive, CC 
1396. 
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H-2. (Pg 18-21) Reconstruct Residential Tree Petition Streets on Glenhaven Lane, 
Tropicana Lane and Whitney Drive, CC 1394

 

 - Plans and specifications for 
CC 1394, Reconstruct Residential Tree Petition Streets, are in final 
preparation.  Staff is seeking support for the project and the initiation of the 
competitive bid process. 

Funding Source

 

:  Funds in the amount of $500,000 are budgeted in the Prop 
42 Fund, Account No. 21990008.  

Recommended Action

 

: Motion to recommend to the City Council, CC 
1394, Reconstruct Residential Tree Petition Streets. 

H-3. (Pg 22-26) Water Main Extension Projects -Beach Boulevard, Liberty Drive to 
Speer Drive, CC 1405; Beach Boulevard, Talbert Avenue to Ronald Road, CC 
1407

 

 - Plans and specifications for Water Main Extension Projects are in final 
preparation.   Staff is seeking support for the projects and the initiation of the 
competitive bid process. 

Funding Source

 

:   Sufficient funds are budgeted in the Water Fund Account 
No. 50691006.   

Recommended Action

 

: Motion to recommend to the City Council, Water 
Main Extension Projects, CC1405 and CC1407. 

H-4. (Pg 27) Approve FY 2011/12 Capital Improvement Program

 

 - The proposed 
FY 2011/12 Capital Improvement Program (CIP) will be presented for 
approval.   

Funding Source
 

:  As indicated in the CIP detail sheets.  

Recommended Action

 

: Motion to recommend to the City Council the Fiscal 
Year 2011/12 Capital Improvement Program. 

 
I. WRITTEN COMMUNICATIONS 
 
J. COMMISSION AND STAFF COMMENTS 
 
K. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
July 20, 2011 5:00 PM, City Council Chambers 
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                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

APRIL 13, 2011 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairman Siersema, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Spencer 
 
Commissioners Present: Commissioners Cook, Herbel, McGovern, O’Connell, 

Siersema, and Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Tony Olmos, City Engineer 
Brian Ragland, Utilities Manager 
Duncan Lee, Principal Engineer 

 Jim Wagner, Senior Civil Engineer 
 Joseph Fuentes, Civil Engineering Assistant 
 Ken Dills, Project Manager 
 Joyce Greene, Administrative Assistant 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner Cook, seconded by Commissioner O’Connell to 
approve the minutes of March 16, 2011 as presented. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (Spencer/Thomas)  
ABSTENTIONS: 0 
 

D. ORAL COMMUNICATIONS 
 
 None 
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E. DIRECTOR’S ITEMS 
 
 
Travis Hopkins requested items G-1 through G-3 be heard out of order to allow staff to 
leave after their particular item was presented. The Commissioners agreed to the 
change in agenda order. 
 
Travis Hopkins announced the Metropolitan Water District has eliminated its 
allocations due to the water supply.  MWDOC will be meeting on April 20, 2011 and it 
is anticipated they will concur.  Mr. Hopkins noted the city is currently in Stage 1 water 
conservation but with City Council action, will return to baseline if the anticipated 
MWDOC action is taken.  He added that at baseline there are still permanent 
conservation requirements to be followed. 
 
The Mayor’s Challenge is being held during the month of April.  The challenge is a 
friendly completion among cities to see which city can be the most water wise and 
energy efficient.  The Challenge was developed by the Wyland Foundation to 
encourage residents to make simple changes that will lead to more efficient use of 
water and energy. 
 
Public Works is preparing its budget for FY 2011/12 and preparing the Capital 
Improvement Program (CIP).  Currently, there is no General Fund money to be spent 
on projects in the next fiscal year.  Individual projects will come before the Public 
Works Commission for approval throughout the year.  Mr. Hopkins suggested a tour 
be conducted to give the Commissioners the opportunity to see the upcoming 
projects and to re-visit some projects that have been completed this past fiscal year.  
The Utilities facility remodel will be included in the tour.  Mr. Hopkins then asked if 
there is a particular project any of the Commissioners would like to see, that he be 
advised by email so he can include that location in the tour route. 
 
The Urban Water Management Plan is required of all agencies and must be reviewed 
and adopted every five years.  The updated Plan will go before City Council to be 
approved prior to the July 1, 2011 deadline.  A public hearing and public notification 
is required. 
 
Commissioner Thomas arrived at 5:15 pm. 
  

5



 

G. ADMINISTRATIVE ITEMS 
 
G-1. Water Main Extension Projects – Beach Blvd. – Williams Dr. to Yorktown Ave., 

CC1408; Holburn Drive – near Brookhurst St. and Adams Ave., CC1371; 
Springdate St. – North of McFadden Ave., CC1378

 

 – Duncan Lee presented the 
item.  The project consists of three small water main extension projects.  For cost 
effectiveness, the three projects are being bid as one project. 

 The Beach Boulevard project is being fast tracked due to the upcoming paving 
of Beach Boulevard by Caltrans.  The city would like to have this segment 
completed prior to the scheduled paving.  Staff is working closely with Caltrans 
to have minimal traffic impact during construction. 

 
 The second project segment is very short, 50 linear feet, to an existing public 

water main located within commercial property on Adams.  Installing the short 
segment of new pipe between the residential tract and the adjacent 
commercial property provides two additional water feeds to the existing tract, 
and one feed coming from Brookhurst Avenue. 

 
 The third project is located on Springdale Street and will eliminate 400 feet of 

dead end pipe eliminating any concern for stagnant water through improved 
water circulation. 

 
Motion by Commissioner Cook, seconded by Commissioner O’Connell to 
recommend to City Council the Water Main Extension Projects, CC1408, 
CC1371 and CC1378. 
 
VOTE:   The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1(Spencer) 
ABSTENTIONS: 0 
 

G-2. Arterial Highway Rehabilitation Project, CC1384, Delaware Street – Yorktown 
Avenue to Main Street; Edwards Street – Talbert Avenue to Warner Avenue

 

 – 
Jim Wagner presented the project.  The project is an arterial highway 
rehabilitation project consisting of asphalt rehabilitation using rubberized 
asphalt concrete.  Limited replacement of concrete curb and gutter, sidewalk, 
and construction of access ramps where needed will be included. 

 Chair Siersema inquired how many lane miles would be rehabilitated.  
Delaware Street will be three lane miles or three-quarter centerline miles, and 
Edwards  Street will be five lane miles or one and one-quarter centerline miles. 
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 Commissioner McGovern inquired on the timing of the project.  Jim Wagner 
responded the intent is to go to City Council in June with construction during 
the summer.  Lanes will be restricted but open in both directions during 
construction. 

 
 Motion by Commissioner Herbel, seconded by Commissioner McGovern to 

recommend to City Council the Arterial Highway Rehabilitation Project 
CC1384. 

 
VOTE:   The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1(Spencer) 
ABSTENTIONS: 0 

 
G-3. Landscaping at Well #2, Northeast Corner of Edinger Avenue and Springdale 

Street, CC1398

 

 – Joe Fuentes presented the project.  A brief background on 
the project and the site was given.  The site is abandoned water well #2.  The 
project is located on the corner of Edinger and Springdale adjacent to Marina 
High School and the flood control channel.  Staff has met with the Principal of 
the high school who was very supportive of the project.   The project will 
include hardscape and drought tolerant vegetation with engineered wood 
fiber mulch.  Staff plans to complete the project before the start of school in 
the fall. 

 Commissioner Thomas suggests the concrete area by the crosswalk be 
expanded so students crossing at the light do not trample the landscaping. 

 
 Commissioner Cook suggests all water should be retained on the site with no 

run-off.  The design of the swale should direct drainage towards the 
vegetation. 

 
 Commissioner Herbel suggests pervious concrete be used.  Travis Hopkins 

responded all suggestions will be investigated for the possibility of inclusion in 
the project. 

 
 Motion by Commissioner Cook, seconded by Commissioner Thomas to 

recommend to City Council Landscaping at Well #2 CC1398. 
 

VOTE:   The motion carried. 
AYES:   6 
NOES:   0 
ABSENT:  1(Spencer) 
ABSTENTIONS: 0 
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  INFORMATION ITEMS 
 
F-1. Active Capital Project Report

 

 – Tony Olmos provided updates on various 
projects and then asked the Commissioners for any questions.  Due to the short 
time between meetings, there are only a few project updates. 

 Chair Siersema inquired about the bollards at the Central Sports Complex 
saying they appear to be rusting.  Travis Hopkins responded the rust is from 
outside elements and could be buffed off if funds and manpower were 
available. 

 
Commissioner Herbel left at 5:55 pm 
 
F-2. Water Budget Rate Study

 

 – Guest speaker Sanjay Gaur, with Raftelis Financial 
Consultants, Inc. gave a PowerPoint presentation which included water 
management challenges and conservation rate structure.  After the 
completion of the presentation, discussion was held by the Commissioners on 
various points in the presentation and on the city water rate structure.   

F-3. Continued Discussion on Infrastructure Prioritization and Funding

 

 – At the March 
Public Works Commission meeting the initial review of unfunded infrastructure 
needs began and was continued to the April meeting.  The Commissioners 
were provided a list of infrastructure needs and an estimate of funding shortfall, 
infrastructure financing/funding methods and estimated shortfall over the next 
ten years. 

 The Commissioners had been asked to rank thirteen categories with regard to 
priority.  The ranking will be provided to City Council.  Commissioner McGovern 
expressed concern on the rankings being misunderstood.   Some items were 
ranked lower with the understanding of possible outside funding, resulting in 
that item having a lower ranking priority.  However, this does not mean the 
Commissioners feel the category is unimportant.   The Commissioners requested 
their rankings be sent to City Council as a guideline and not as 
recommendations.  Discussion will continue at the next meeting. 
 

I. WRITTEN COMMUNICATIONS 
 

None 
 
J. COMMISSION AND STAFF COMMENTS 
 
 None  
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K. ADJOURNMENT 
 

The meeting adjourned at 7:17 pm to May 18, 2011 in City Council Chambers. 
 
 
 
    
 Michael Siersema   Joyce Greene 
 Chair   Administrative Assistant  
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ID Task Name Duration Start Finish Resource Budget Comments

1 ARTERIAL 1191 days Mon 1/5/09 Mon 7/29/13

2 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1191 days Mon 1/5/09 Mon 7/29/13 Eng $2,194,100 Caltrans right-of-way authorization
obtained.

3 Design 715 days Mon 1/5/09 Fri 9/30/11

4 Caltrans Authorization (Right-of-Way) 0 days Tue 5/3/11 Tue 5/3/11

5 Prepare Relocation Plan and CUP/CDP Package 50 days Mon 5/23/11 Fri 7/29/11

6 Council approval of Relocation Plan and CUP/CDP 0 days Tue 9/6/11 Tue 9/6/11

7 Right-of-Way Acquisition Process 395 days Tue 9/6/11 Mon 3/11/13

8 Construction 100 days Tue 3/12/13 Mon 7/29/13

9

10 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia,
& Brookhurst)

120 days Mon 5/30/11 Fri 11/11/11 Eng $300,000 Obtained Caltrans authorization to
proceed.  Held kick-off mtg with

consultant.

11 Design 120 days Mon 5/30/11 Fri 11/11/11

12

13 Beach / Warner Improvements 335 days Mon 6/21/10 Fri 9/30/11 Eng $300,000 Study underway.

14 Preliminary Design & MND 335 days Mon 6/21/10 Fri 9/30/11

15

16 Brookhurst / Adams Improvements 400 days Mon 6/21/10 Fri 12/30/11 Eng $450,000 Study underway.

17 Preliminary Design & EIR 400 days Mon 6/21/10 Fri 12/30/11

18

19 Bushard / Adams Improvements 100 days Mon 3/14/11 Fri 7/29/11 Eng $100,000 Study underway.

20 Traffic Analysis Report 100 days Mon 3/14/11 Fri 7/29/11

21

22 CC-1397 Arterial Rehabilitation (Springdale, Argosy, Center, Heil,
Garfield, Yorktown, Magnolia, 6th)

120 days Mon 7/4/11 Fri 12/16/11 Eng $200,000 Not started.

23 Design 120 days Mon 7/4/11 Fri 12/16/11

24

25 CC-1384  Arterial Rehab 10/11 (Delaware: Yorktown to Main,
Edwards: Talbert to Warner)

120 days Mon 7/11/11 Fri 12/23/11 Eng $1,700,000 Awarded June 6th.

26 Construction 120 days Mon 7/11/11 Fri 12/23/11

27

28 DRAINAGE & WATER QUALITY 910 days Mon 4/7/08 Fri 9/30/11

29 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 64 days Mon 1/3/11 Thu 3/31/11 Eng $5,000,000 Design completed.  Currently
seeking construction funding.

30 Design 64 days Mon 1/3/11 Thu 3/31/11

31

32 CC-1293  Heil Pump Station Rebuild 910 days Mon 4/7/08 Fri 9/30/11 Eng $1,950,000 Right-of-way acquisition currently
on-hold while seeking construction

funding.

33 Design 800 days Mon 4/7/08 Fri 4/29/11

34 Right-of-Way Acquisition 910 days Mon 4/7/08 Fri 9/30/11

35

36 FACILITY 595 days Mon 12/14/09 Fri 3/23/12

37 CC-1261  Utilities Yard Facilities Plan Improvements 390 days Mon 2/1/10 Fri 7/29/11 Ops/Eng $11,000,000 Construction 95% complete.

38 Construction 390 days Mon 2/1/10 Fri 7/29/11

39

40 ADA IMPROVEMENTS 155 days Mon 4/18/11 Fri 11/18/11

41 Oakview Community Center ADA 130 days Mon 4/18/11 Fri 10/14/11 Facilities $66,000 Design underway.

42 Design 55 days Mon 4/18/11 Fri 7/1/11

43 Construction 40 days Mon 8/22/11 Fri 10/14/11

44

5/3
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ID Task Name Duration Start Finish Resource Budget Comments

45 Central Park Restrooms ADA 130 days Mon 4/18/11 Fri 10/14/11 Facilities $170,000 Design underway.

46 Design 55 days Mon 4/18/11 Fri 7/1/11

47 Construction 40 days Mon 8/22/11 Fri 10/14/11

48

49 Banning Library ADA 130 days Mon 4/18/11 Fri 10/14/11 Facilities $26,000 Design underway.

50 Design 55 days Mon 4/18/11 Fri 7/1/11

51 Construction 40 days Mon 8/22/11 Fri 10/14/11

52

53 City Hall ADA 155 days Mon 4/18/11 Fri 11/18/11 Facilities $339,000 Construction scheduled to begin.

54 Design 55 days Mon 4/18/11 Fri 7/1/11

55 Construction 45 days Mon 9/19/11 Fri 11/18/11

56

57 ENERGY EFFICIENCY IMPROVEMENTS 595 days Mon 12/14/09 Fri 3/23/12

58 HVAC Measures, Interior Lighting Re-design & Retrofit,
Additional Building Controls, Energy Information Management
System, Server Virtualization & HVAC, Downtown Lighting
Master Plan

575 days Mon 1/11/10 Fri 3/23/12 Adm/Facilites $3,500,000 Awarded contract to AECOM on
June 6th.

59 Procurement 127 days Mon 1/11/10 Tue 7/6/10

60 Design Development 102 days Mon 7/12/10 Tue 11/30/10

61 Final Design 50 days Mon 6/6/11 Fri 8/12/11

62 Permits 25 days Mon 7/11/11 Fri 8/12/11

63 Bidding & Construction 160 days Mon 8/15/11 Fri 3/23/12

64

65 Downtown LED Streetlights 404 days Mon 12/14/09 Thu 6/30/11 Adm/Trans $365,000 Equipment partially installed.

66 Detailed design & pilot-tests 155 days Mon 12/14/09 Fri 7/16/10

67 Permits 20 days Mon 7/19/10 Fri 8/13/10

68 Construction 174 days Mon 11/1/10 Thu 6/30/11

69

70 GIS Based Street Light Audit (in-house) 389 days Mon 1/4/10 Thu 6/30/11 Adm/IS/Trans $78,000 Lighting inventory underway.

71 Project Planning 85 days Mon 1/4/10 Fri 4/30/10

72 Implementation 269 days Mon 6/21/10 Thu 6/30/11

73

74 Feasibility, Environmental Review, Design & Entitlements for
Large Scale Solar

100 days Mon 5/16/11 Fri 9/30/11 Adm/Planning $250,000 Construction underway on Phase I.

75 PPA construction 100 days Mon 5/16/11 Fri 9/30/11

76

77 LOCAL STREET 345 days Mon 1/3/11 Fri 4/27/12

78 CC-1394 Tree Petition Streets (10/11) 235 days Mon 1/3/11 Fri 11/25/11 Eng/Streets $500,000 Bid in July. Award in August '11.

79 Design 105 days Mon 1/3/11 Fri 5/27/11

80 Construction 80 days Mon 8/8/11 Fri 11/25/11

81

82 MSC-(479) Residential Pavement (10/11) 280 days Mon 4/4/11 Fri 4/27/12 Streets/Eng $621,400 Tob be combined with FY11/12
project.

83 Design 60 days Mon 4/4/11 Fri 6/24/11

84 Construction 80 days Mon 1/9/12 Fri 4/27/12

85

86 NEIGHBORHOOD 855 days Mon 3/24/08 Fri 7/1/11

87 CC-1324  Downtown Street Light Replacement Phase II: Orange:
2nd to 11th, 6th: Orange to Walnut, 7th: Palm to PCH, Olive: 1st to
7th, Main: Palm to Acacia, PCH: Main to First.

855 days Mon 3/24/08 Fri 7/1/11 Trans $900,000 Project to be deleted due to
unavailability of Redevelopment

funds.

88 Design (Phase II) 855 days Mon 3/24/08 Fri 7/1/11

123456789 123456789
2010 2011

City of Huntington Beach
Capital Improvement Program Master Schedule
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ID Task Name Duration Start Finish Resource Budget Comments

89

90 Concrete Replacement (10/11) 95 days Mon 2/21/11 Fri 7/1/11 Streets $150,000 Construction underway.

91 Construction 95 days Mon 2/21/11 Fri 7/1/11

92

93 PARKS 925 days Mon 6/16/08 Fri 12/30/11

94 CC-1346 Edison Park Youth Sports Complex Refurbishment 75 days Mon 4/4/11 Fri 7/15/11 CS $1,245,000 Construction underway.

95 Construction 75 days Mon 4/4/11 Fri 7/15/11

96

97 Barlett Park (08/09) 325 days Mon 10/4/10 Fri 12/30/11 CS $400,000 Master Plan approved by Council.
MND underway.

98 Environmental Clearance 325 days Mon 10/4/10 Fri 12/30/11

99

100 Gun Range Site (08/09) 665 days Mon 2/9/09 Fri 8/26/11 CS/Planning $325,000 Delay due to scope changes. 

101 EIR and Remedial Action Plan 665 days Mon 2/9/09 Fri 8/26/11

102

103 CC-1345 LeBard Park (07/08 & 08/09) 925 days Mon 6/16/08 Fri 12/30/11 CS $250,000 Design completed. Need City
Council approval of Master Plan to

finish environmental. No
construction funds.

104 Environmental 925 days Mon 6/16/08 Fri 12/30/11

105

106 CC-1349 Wardlow Park 0 days Wed 6/15/11 Wed 6/15/11 CS $150,000 On hold due to stalled development
of adjacent site.

107 Design & Entitlements 0 days Wed 6/15/11 Wed 6/15/11

108

109 CC-(1348) Sports Complex - Eight Field 45 days Mon 4/25/11 Fri 6/24/11 CS/Eng $360,500 Construction underway.

110 Construction 45 days Mon 4/25/11 Fri 6/24/11

111

112 CC-(TBD) Sports Complex - Team Room 170 days Mon 3/7/11 Fri 10/28/11 CS/Eng $162,700 Not started.  P&R Commission to
consider alternate concept.

113 Design & Procurement 60 days Mon 3/7/11 Fri 5/27/11

114 Construction 80 days Mon 7/11/11 Fri 10/28/11

115

116 SEWER 815 days Mon 4/27/09 Fri 6/8/12

117 CC-1396 Sewer Lining (10/11) 60 days Mon 10/17/11 Fri 1/6/12 Eng $100,000 Bid in July. Award in August '11.

118 Construction 60 days Mon 10/17/11 Fri 1/6/12

119

120 CC-1369 Adams/Ranger Sewer Lift Station (#16) 120 days Mon 7/25/11 Fri 1/6/12 Eng $2,000,000 Award on June 20, 2011.

121 Construction 120 days Mon 7/25/11 Fri 1/6/12

122

123 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C"
Reconstruction

815 days Mon 4/27/09 Fri 6/8/12 Eng $600,000 Resumed design of ultimate
solution.

124 Alternatives Analysis 115 days Mon 4/27/09 Fri 10/2/09

125 Final Design of Ultimate Solution 275 days Mon 9/13/10 Fri 9/30/11

126 Construction 180 days Mon 10/3/11 Fri 6/8/12

127

128 CC-1401 Algonquin Lift Station 160 days Mon 5/2/11 Fri 12/9/11 Eng $400,000 Design underway.

129 Design 160 days Mon 5/2/11 Fri 12/9/11

130

131 TRANSPORTATION 100 days Mon 2/14/11 Fri 7/1/11

132 CC-1204  HES Signal Modification (Brookhurst/Yorktown) 100 days Mon 2/14/11 Fri 7/1/11 Trans $250,000 Construction completed.  Punch list
only.

6/1
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ID Task Name Duration Start Finish Resource Budget Comments

133 Construction 100 days Mon 2/14/11 Fri 7/1/11

134

135 CC-1246  HES Signal Modification (Atlanta/Newland) Concurrent
with CC 1247

100 days Mon 2/14/11 Fri 7/1/11 Trans $250,000 Construction completed.  Punch list
only.

136 Construction 100 days Mon 2/14/11 Fri 7/1/11

137

138 CC-1247  HES Signal Modifications (Atlanta/Magnolia) Concurrent
with CC 1246

100 days Mon 2/14/11 Fri 7/1/11 Trans $250,000 Construction completed.  Punch list
only.

139 Construction 100 days Mon 2/14/11 Fri 7/1/11

140

141 UTILITY UNDERGROUNDING 415 days Mon 10/26/09 Fri 5/27/11

142 CC-2052  Beach Boulevard Underground Utility District 415 days Mon 10/26/09 Fri 5/27/11 Eng $8,300,000 Verizon is last on poles. Staff is
working on getting final schedule

from them.

143 Construction (Cabling) & Pole Removal 415 days Mon 10/26/09 Fri 5/27/11

144

145 WATER 750 days Mon 12/7/09 Fri 10/19/12

146 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission
Main (Planning Phase Only)

358 days Wed 2/17/10 Fri 7/1/11 Eng $185,000 Planning of transmission main has
started.

147 Design 358 days Wed 2/17/10 Fri 7/1/11

148

149 CC-(TBD)  Well No. 8 Irrigation Project (Phase II - Related to
CC-1268)

450 days Mon 2/1/10 Fri 10/21/11 Eng $100,000 Conceptual design underway.

150 Design 435 days Mon 2/1/10 Fri 9/30/11

151 Permits (Building, and may need DPH & OCWD approval) 60 days Mon 8/1/11 Fri 10/21/11

152

153 CC-1398  Landscape Well #2 @ N/W Corner of Springdale/Edinger 215 days Mon 12/6/10 Fri 9/30/11 Streets/ Eng $135,000 Awarded on June 6th.

154 Design 80 days Mon 12/6/10 Fri 3/25/11

155 Construction 60 days Mon 7/11/11 Fri 9/30/11

156

157 Security Improvements 261 days Fri 10/1/10 Fri 9/30/11 Ops $500,000 Ongoing throughout year.

158 Construction 261 days Fri 10/1/10 Fri 9/30/11

159

160 Variable Frequency Drive at Peck Reservoir 630 days Mon 3/1/10 Fri 7/27/12 Ops/Eng $250,000 Study underway.

161 Conceptual Study 355 days Mon 3/1/10 Fri 7/8/11

162 Final Design 105 days Mon 7/11/11 Fri 12/2/11

163 Construction 125 days Mon 2/6/12 Fri 7/27/12

164

165 CC-(TBD)  Well #9 GAC Filtration 680 days Mon 3/15/10 Fri 10/19/12 Eng/Ops $250,000 Preliminary research completed.

166 Conceptual Study 470 days Mon 3/15/10 Fri 12/30/11

167 Design 125 days Mon 1/2/12 Fri 6/22/12

168 Construction 85 days Mon 6/25/12 Fri 10/19/12

169

170 CC-(TBD)  Well #10 Rehabilitation 100 days Mon 4/25/11 Fri 9/9/11 Eng/Ops $600,000 Construction underway.

171 Construction 100 days Mon 4/25/11 Fri 9/9/11

172

173 CORROSION CONTROL 605 days Mon 4/19/10 Fri 8/10/12

174 CC-1285  Corrosion Protection 30" Steel on Yorktown (Joint
Bonding and Appurtenance Upgrade)

160 days Mon 11/8/10 Fri 6/17/11 Eng $3,900,000 Construction underway. Working on
final phase of construction.

175 Construction 160 days Mon 11/8/10 Fri 6/17/11

176
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ID Task Name Duration Start Finish Resource Budget Comments

177 CC-1360  Corrosion Protection 21" Steel OC-9 (Joint Bonding
and Appurtenance Upgrade - Design Only)

605 days Mon 4/19/10 Fri 8/10/12 Eng $200,000 Construct in FY 11/12.

178 Design 380 days Mon 4/19/10 Fri 9/30/11

179 Construction 180 days Mon 12/5/11 Fri 8/10/12

180

181 WATER MAIN REPLACEMENT 250 days Mon 10/18/10 Fri 9/30/11

182 CC-1361  Water Main Replacement (Last Phase of WMP CI Pipe
Replacement Program - Approx. 3,300 LF)

235 days Mon 10/18/10 Fri 9/9/11 Eng $2,500,000 Construction 85% complete.

183 Construction 235 days Mon 10/18/10 Fri 9/9/11

184

185 CC-1409 & 1412  Water Main Replacement @ Sunset Beach
Area (Design Only)

130 days Mon 4/4/11 Fri 9/30/11 Eng $500,000 Design underway.

186 Design 130 days Mon 4/4/11 Fri 9/30/11

187

188 CC-1375  Trinidad Lane Watermain Replacement 45 days Mon 4/25/11 Fri 6/24/11 Eng $250,000 Construction underway.

189 Construction 45 days Mon 4/25/11 Fri 6/24/11

190

191 WATER MASTER PLANNING STUDIES 335 days Mon 9/6/10 Fri 12/16/11

192 CC-(TBD)  Update to the Urban Water Management Plan 206 days Mon 9/6/10 Mon 6/20/11 Ops/Eng $50,000 Study sustantially complete. Council
to approve June 30 '11.

193 Study 206 days Mon 9/6/10 Mon 6/20/11

194

195 CC-(TBD)  Update to the Water Master Plan 295 days Mon 11/1/10 Fri 12/16/11 Eng/Ops $350,000 Study underway.

196 Study 295 days Mon 11/1/10 Fri 12/16/11

197

198 WATER SYSTEM RELIABILITY STUDIES 495 days Mon 12/7/09 Fri 10/28/11

199 Study Elimination of Potential Choke Points Near Overmyer
Reservoir

495 days Mon 12/7/09 Fri 10/28/11 Eng $75,000 Study underway.

200 Study 495 days Mon 12/7/09 Fri 10/28/11

201

202 Study to Create Potential Redundancy of the Northern End of
the 36" Main OC-35

430 days Mon 1/4/10 Fri 8/26/11 Eng $75,000 Study underway. Need field testing
during Summer 2011.

203 Study 430 days Mon 1/4/10 Fri 8/26/11

204

205 Develop Alternatives to Improve Reliability Between PCH,
Warner, Edinger, & Algonquin

150 days Mon 11/1/10 Fri 5/27/11 Eng $50,000 Study completed.

206 Study 150 days Mon 11/1/10 Fri 5/27/11

123456789 123456789
2010 2011

City of Huntington Beach
Capital Improvement Program Master Schedule

Tue 6/7/11

Page 5

14



CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 11-15 
 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: June 15, 2010 
 
SUBJECT:  Sewer Lining Project at Beach Boulevard, Clarkdale Drive, 

and Cliff Drive, CC 1396 
 
Statement of Issue

 

:  Plans and specifications for CC 1396, Sewer Lining Project at 
Beach Boulevard, Clarkdale Drive and Cliff Drive, are in final preparation.  Staff is 
seeking support for the project and the initiation of the competitive bid process. 

Funding Source

 

:   Funds in the amount of $100,000 are budgeted in the Sewer 
Service Fund, Sewer Lines, Account No. 51189002.      

Impact on Future Maintenance Costs

 

:  No increase, and potentially reduced 
maintenance costs.    

Recommended Action

 

: Motion to recommend to the City Council, the Sewer 
Lining Project at Beach Boulevard, Clarkdale Drive, and Cliff Drive, CC 1396. 

Alternative Action(s)
 

: Deny approval and recommend an alternative action. 

Analysis

 

:  Public Works staff has completed plans and specifications for the 
project and is prepared to advertise for bids.  The Engineering and Utilities 
Divisions coordinate the need for lining or replacement of sewer pipes based on 
maintenance history and video inspection.  The scope of work for this project 
includes lining 2,400 lineal feet of deteriorated sewer main lines within a 
residential tract identified by the Sewer Maintenance Division as a priority this 
year.  The three sewer line reaches are (1) Beach Boulevard from Edinger 
Avenue to Stark Avenue, (2) Clarkdale Drive from Edgewood Lane to the end of 
the cul-de-sac, and (3) Cliff Drive from Brookhurst Street to Spindrift Lane.   

Attachments
 

: 

1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 11-16  
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: June 15, 2011 
 
SUBJECT:  Reconstruct Residential Tree Petition Streets on Glenhaven 

Lane, Tropicana Lane and Whitney Drive, CC 1394 
  

Statement of Issue

 

:  Plans and specifications for CC 1394, Reconstruct Residential 
Tree Petition Streets, are in final preparation.  Staff is seeking support for the 
project and the initiation of the competitive bid process. 

Funding Source

 

:  Funds in the amount of $500,000 are budgeted in the Prop 42 
Fund, Account No. 21990008.  

Impact on Future Maintenance Costs
 

:  None Anticipated 

Recommended Action

 

: Motion to recommend to the City Council, CC 1394, 
Reconstruct Residential Tree Petition Streets. 

Alternative Action(s)
 

:  Deny approval and recommend an alternative action. 

Analysis:

 

  The scope of work includes removal and replacement of concrete 
sidewalks, driveway approaches, curbs and gutters, and identified street trees.  
The asphalt roadways of Glenhaven Lane and Whitney Drive will be resurfaced 
due to the extensive curb and gutter work.  Tropicana Lane will be slurry sealed 
since the roadway is in good condition and there is minimum disturbance to the 
roadway.    

Each of these streets is ranked on the lists established by the Tree Petition 
program.  As directed by City Council in 2007, available funding for Tree Petition 
streets is allocated as evenly as possible to both the original, chronological list, 
and to the new list that rates streets by condition.  The following table 
summarizes the affected streets and their place on each of the petition lists. 
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CC 1394 Reconstruct Residential Tree Petition Streets 
June 15, 2011 
Page 2 
 

 
 
Original List - By Date  

Street Name 
Reporting 

District Rank # of Lots  Cost  
GLENHAVEN LANE 263 12 14 $     117,000 
TROPICANA LANE 117 14 9  $      76,000     
 New List - By Rank    

Street Name 
Reporting 

District Rank # of Lots  Cost  
WHITNEY DRIVE 232 16 33  $       276,000    
           
 
The project is funded from Prop 42.  Staff has combined the streets into one 
project for a competitive bid that can have an economy of scale.  
  
Attachments
 

: 

1.  Location Map 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 
 
          Item No. PW 11-14 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: June 15, 2011 
 
SUBJECT:  Water Main Extension Projects - 

Beach Boulevard, Liberty Drive to Speer Drive, CC 1405;  
Beach Boulevard, Talbert Avenue to Ronald Road, CC 1407 

 
Statement of Issue
Plans and specifications for Water Main Extension Projects are in final 
preparation.   Staff is seeking support for the projects and the initiation of the 
competitive bid process. 

:   

 
Funding Source

 

:   Sufficient funds are budgeted in the Water Fund Account No. 
50691006.   

Impact on Future Maintenance Costs

 

:  There is minimal future maintenance costs 
associated with this project. 

Recommended Action

 

: Motion to recommend to the City Council, Water Main 
Extension Projects, CC1405 and CC1407. 

Alternative Action(s)
 

:  Deny approval and recommend an alternate action. 

Analysis

 

: The primary objectives of water main extension projects are to increase 
water system reliability and redundancy.  The scopes of the proposed projects 
are as follows: 

CC1405 consists of installing approximately 300 linear feet of 12-inch pipe, along 
the east side of Beach Boulevard, from Liberty Drive toward Speer Drive, to 
connect two (2) dead end segments of existing pipes.  The project is consistent 
with the objective of the 2005 Water Master Plan to eliminate dead end pipes 
along Beach Boulevard, ultimately to improve fire flow protection reliability.  The 
project will be funded by the Water Master Plan Fund.  The engineer’s estimate is 
$150,000. 
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CC1407

 

 consists of installing approximately 850 linear feet of 12-inch pipe, along 
the east side of Beach Boulevard, from Talbert Avenue toward Ronald Road.  
The project is consistent with the objective of the 2005 Water Master Plan to 
improve fire flow protection reliability.  The project will be funded by the Water 
Master Plan Fund.  The engineer’s estimate is $450,000. 

The engineer’s estimate for the two construction projects combined is $600,000.   
 
Attachments
 

: 

Project Location Maps (2) 
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LOCATION MAP 

 
 

 

WATER MAIN EXTENSION PROJECT 
PROJECT LOCATION 

BEACH BLVD. - 
LIBERTY DR. TO SPEER DR. 

CC1405 
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LOCATION MAP 

 
 

 

WATER MAIN EXTENSION PROJECT 
PROJECT LOCATION 

BEACH BLVD. - 
TALBERT AVE. TO RONALD RD. 

CC1407 
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CITY OF HUNTINGTON BEACH 
PUBLIC WORKS COMMISSION 

REQUEST FOR ACTION 
 

 

 
 
          Item No. PW 11-17 
 
SUBMITTED TO: Chairman Siersema and Members of the Commission 
 
SUBMITTED BY: Travis K. Hopkins, PE, Director of Public Works 
 
DATE: June 15, 2011 
 
SUBJECT:  Approve FY 2011/12 Capital Improvement Program 
 
Statement of Issue

 

:   The proposed FY 2011/12 Capital Improvement Program 
(CIP) will be presented for approval.   

Funding Source
 

:   As indicated in the CIP detail sheets.  

Impact on Future Maintenance Costs
 

:  As indicated in the CIP detail sheets. 

Recommended Action

 

: Motion to recommend to the City Council the Fiscal 
Year 2011/12 Capital Improvement Program. 

Alternative Action(s)
 

:  Approve or modify specific projects. 

Analysis

 

:  The proposed FY 2011/12 CIP is being recommended by staff based 
on available funding.  The total of new appropriations for next fiscal year will be 
$28,386,544, with continuing appropriations of $5,044,303.  The CIP, along with 
the proposed FY 2011/12 city budget, will be presented to the City Council 
during a Study Session in August.  The public hearing, and first opportunity for 
adoption will be September 5, 2011, with a possible continuance to the 
September 19, 2011 meeting.    

Attachments

 

:  Capital Improvement Program – Fiscal Years 2011/12 through 
2015/16 
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