
AGENDA 
 

PUBLIC WORKS COMMISSION 
CITY OF HUNTINGTON BEACH 

 
Wednesday September 19, 2012 – 5:00 PM 

 City Council Chambers 
2000 Main Street 

Huntington Beach, CA  92648 
 

 
 

A. PLEDGE OF ALLEGIANCE 
 

ROLL CALL Cook, Herbel, McGovern, O’Connell,  
 Siersema, Spencer, Thomas 
 
 
 

B. PRESENTATIONS-COMMENDATIONS 
 
C. MINUTES 
 
C-1. Minutes of July 18, 2012 and August 15, 2012 
 
D. ORAL COMMUNICATIONS 

Public Comments – the Public Works Commission welcomes public 
comments on all items on this agenda or of community interest.  Three 
minutes per person, time may not be donated to others.  Commission on this 
date can take no action on any item not on the agenda.  This is the time to 
address Commission regarding items of interest or agenda items other than 
public hearings.  Communications on agenda items will be scheduled such 
that public comments may be received as close to 5:00 p.m. as possible. 
 

E. DIRECTOR’S ITEMS 
 
   
F. INFORMATION ITEMS 
 
F-1. Upcoming City Council Study Sessions - The City Council conducts public 

Study Sessions on the evenings of City Council meetings, normally beginning 
at 4:00 p.m., in Room B-8.  A tentative listing of upcoming sessions is 
submitted for the Commission’s information. 
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F-2. Active Capital Project Report – An update on active capital projects is 
presented for the Commission’s information.  Project information, including 
description, location maps and funding sources can be found in the FY 
2011/12 Capital Improvement Program notebook, or on the city’s website 
under Government, Current Budget information.  

 
F-3. Circulation Element Update Briefing - Staff is providing the Public Works 

Commission with an overview of the recommended update of the 
Circulation Element of the General Plan, the current review process and 
seeking any input from the Public Works Commission individually or as a 
group. 

 
G. ADMINISTRATIVE ITEMS 
 
G-1. Crosswalk Removal Recommendation on Edinger Avenue at the West Bella 

Terra Driveway - As part of the traffic signal modification at the intersection 
of Edinger Avenue and the west Bella Terra driveway (old Ward’s driveway), 
the existing marked crosswalk across Edinger Avenue on the east side of the 
intersection is recommended for removal. 

 
Funding Source:  The recommended action is developer funded under the 
Village at Bella Terra Mixed Use (Bella Terra II) project conditions of approval. 
 
Recommended Action: Motion that the Public Works Commission support 
the staff recommendation to remove the east crosswalk at the intersection 
of Edinger Avenue and the west Bella Terra driveway. 

 
H. WRITTEN COMMUNICATIONS 
 
I. COMMISSION AND STAFF COMMENTS 
 
J. ADJOURNMENT 
 
 

NEXT PUBLIC WORKS COMMISSION MEETING 
October 17, 2012, 5:00 PM, City Council Chambers 

 

http://www.huntingtonbeachca.gov/government/budget_information/


 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

JULY 18, 2012 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Chairman Herbel, who led Commissioners and the audience 

in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: O’Connell, Spencer 
 
Commissioners Present: Commissioners Cook, Herbel, McGovern, Siersema, and 

Thomas were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Dahle Bulosan, Accounting Manager 
Bill Janusz, Principal Civil Engineer 
Ken Dills, Project Manager 
Chris Davis, Administrative Analyst Senior 

 Joyce Greene, Administrative Assistant 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Motion by Commissioner Cook, seconded by Commissioner McGovern to 
approve the minutes of June 20, 2012 as presented. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (O’Connell, Spencer) 
ABSTENTIONS: 0 

  

  



 

 
D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 
 Travis Hopkins reported the City Council has taken a position on the proposed I-

405 improvements.   The City Council is supporting Alternative Two that 
expands the lanes by two in each direction without the addition of toll lanes. 

 
 Travis Hopkins reported the Main Street Rehabilitation Project that the Public 

Works Commission reviewed and recommended to City Council was 
reconsidered at the July 18, 2012 City Council Meeting.  City Council had 
approved the project at the July 2, 2012 meeting.  Staff was directed to 
redesign the area on Main Street to preserve a large Eucalyptus tree.  A bump 
out into the parking lane will be used to preserve the tree. 

 
E-1. Updated CIP Summary Sheets – Travis Hopkins informed the Commissioners they 

have received replacement pages for their CIP notebooks.  The library project 
has been deleted from the upcoming FY projects which made changes to the 
FY 2012/13 sheets and the 5-year CIP sheets. 

 
F. INFORMATION ITEMS 
 
F-1. 15% Infrastructure Calculation History – Dahle Bulosan, Accounting Manager, 

presented the item.  Finance used three-years of audited data and two years 
of projected data in preparation of the report.  The report shows the city has 
met the 15% Infrastructure Expenditure Charter requirement.  Discussion held. 

 
 Commissioner McGovern stated his concern over debt service being used in 

the calculation for infrastructure and wanted his concern noted in the minutes.  
Commissioner Cook expressed her opinion that the Public Works Commission 
should be focused on how revenue should be spent other than challenging the 
City Council on the 15% calculation.  Discussion held.  

 
F-2. Upcoming City Council Study Sessions – Travis Hopkins reviewed the upcoming 

Study Sessions that relate to Public Works.  At the August 6, 2012 session the CIP 
for FY 2012/13 will be presented.  The Street Light Update will also be presented 
which is a project the Energy Project Manager, Aaron Klemm, has been 
pursuing with SCE. 

 
 August 20, 2012 will be the presentation of the Budget for next FY and the 

recommendations of the Pavement Blue Ribbon Committee. 
 



 

 The Storm Drain Master Plan Update is currently scheduled for presentation at 
the September 17, 2012 Study Session. 

 
F-3. Active Capital Project Report – Travis Hopkins asked for any questions on the 

Capital Project Report.  Hearing none, the meeting moved on to the next 
agenda item. 

 
 G. ADMINISTRATIVE ITEMS 

 
G-1. Recommendation to Remove Five Crosswalks at Three Intersections near Kettler 

School – Bill Janusz provided the report.  The neighborhood is currently 
undergoing pavement upgrades.  The consideration is whether to restripe the 
crosswalks after completion of the pavement rehabilitation.  Kettler School was 
closed by the Huntington Beach City School District in 2005.  Pedestrian 
observations were made in morning and afternoon hours minimal crossings 
were observed with some not using the crosswalk but crossing diagonally. 

 
 Huntington Beach City School District was notified of consideration of the 

crosswalk removal.  The school district expressed no objection, but requested 
the city consider restriping the crosswalks if the school should be reopened. 

 
Chair Herbel opened the public hearing.  There were no public speakers.  A 
written communication was received from citizens Pete and Dana Mullin in 
opposition of the proposed crosswalk removal.  Commissioners were each 
provided a copy of the letter.  To date, there were no other phone calls, letters 
or other forms of communication received either for or against the 
recommendation.  Chair Herbel closed the public hearing. 
 
Commissioner Cook inquired how the city would respond if the school site was 
leased for a local large church.  Mr. Janusz responded every intersection is a 
crossing lane, the stop signs will remain, and the removal would not preclude 
being reconsidered for marking.  Signage would have to be changed in that 
the current signage is for a school crossing.  Discussion held. 
 
Commissioner McGovern recalled a previous crosswalk removal consideration 
where the Public Works Commission approved the removal and citizens 
attended the City Council Meeting hearing the proposal where City Council 
reversed the decision.  Travis Hopkins noted the crosswalks being considered 
this evening are not on any arterial roadways as the previous consideration 
involved arterial roadway. 
 
Motion by Commissioner Thomas, seconded by Commissioner Cook to direct 
staff to take the necessary steps to remove the school crosswalk across the east 
leg of the intersection of Dorsett Drive and Miramar Lane, the south leg of the 
intersection of Dorsett Drive and Miramar Lane, the north leg of the intersection 
of Dorsett Drive and Barbados Circle, the east leg of the intersection of Dorsett 



 

Drive and Barbados Circle, and the north leg of the intersection of Poston Lane 
and Stilwell Drive. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (O’Connell, Spencer) 
ABSTENTIONS: 0 
 

G-2. Approve Infrastructure Fund Annual Report for Fiscal Year 2011/12 – Ken Dills 
provided the information.  There were updates to the report after information 
was sent out so new updated information sheets were provided to the 
Commissioners. 

 
 Commissioner Herbel requested the fund balance from years prior to those 

included in the report be provided in electronic form to the Commissioners.  
Ken Dills will provide the history as requested.  

 
 Motion by Commissioner McGovern, seconded by Commissioner Cook to 

recommend to the City Council approval of the Revised Infrastructure Fund 
Annual Report. 

 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (O’Connell, Spencer) 
ABSTENTIONS: 0 
 

G-3. Sewer Service User Charge Adjustment for 2012/13 – Travis Hopkins introduced 
Chris Davis to the Commission who presented the report with a PowerPoint 
presentation.  A brief history on the fund was provided followed by a review of 
the report. 

 
 The sewer lateral program was added in 2008 with the sewer service charge 

increased to cover costs.  The first year of the program, it ran in a deficit but the 
program has declined in costs. 

 
 The sewer service charge is reviewed and adjusted based on the Consumer 

Price Index for Urban Consumers (CPIU).  The year the CPIU would allow a 1/6% 
increase for FY 2012/13 but staff is recommending suspending the increase due 
to the fund balance. 

 
 There are some major projects to be funded through the sewer fund in the next 

FY but staff is investigating a cap on the fund.  Before that is done, an audit of 
needs will be conducted.  Staff is considering recommendation of a cap on 
both the water and sewer funds.  A financial plan and reserve policy would be 



 

developed which is currently underway with a consultant.  Tiered water rates 
are also being considered and investigated. 

 
 Video taping of sewer lines is currently underway to help in identifying any 

areas in need of repair or relining.  There is a rating system in place that helps 
determine the need.  Staff is addressing long-term needs. 

 
 Motion by Commissioner Siersema, seconded by Commissioner Thomas, to 

recommend to City Council the programmed increase to the Sewer Service 
User Charge be suspended for Fiscal Year 2012/13. 
 
VOTE:  The motion carried. 
AYES:   5 
NOES:   0 
ABSENT:  2 (O’Connell, Spencer) 
ABSTENTIONS: 0 
 

H. WRITTEN COMMUNICATIONS 
 

None 
 
I. COMMISSION AND STAFF COMMENTS 
 

None 
 
J. ADJOURNMENT 
 

The meeting adjourned at 6:25 PM to August 15, 2012, in City Council 
Chambers. 
 
 

 
    
 Tom Herbel   Joyce Greene 
 Chair   Administrative Assistant  



 

                     M I N U T E S   
            

 CITY OF HUNTINGTON BEACH 
                     PUBLIC WORKS COMMISSION 

AUGUST 15, 2012 
 
 
Call to Order/  The meeting was called to order at 5:00 p.m. by 
Pledge of Allegiance:  Vice-Chair O’Connell, who led Commissioners and the 

audience in the Pledge of Allegiance to the Flag. 
 
Commissioners Absent: Cook, Herbel, Thomas 
 
Commissioners Present: Commissioners McGovern, O’Connell, Siersema, and 

Spencer were in attendance. 
 
Others Present: Travis Hopkins, Director of Public Works 

Bob Milani, Senior Civil Engineer 
 Joyce Greene, Administrative Assistant 
 
B. PRESENTATIONS-COMMENDATIONS 
 

None 
 
C. MINUTES 
 

Of the four in attendance, only two attended the July meeting.  Therefore, a 
quorum was not present to vote.  The minutes were carried over to the 
September meeting for approval. 
 

D. ORAL COMMUNICATIONS 
 

None 
  
E. DIRECTOR’S ITEMS 
 

Travis Hopkins directed the Commissioners to a letter, copy provided to each 
Commissioner, sent to them by a citizen in opposition to a City Council action 
to save a large eucalyptus tree on Main Street that was to be removed during 
street rehabilitation.  The citizen has been contacted by staff, and staff 
continues to be in communication with the resident regarding their concerns. 
 
Commissioner McGovern expressed his concern of being put in an awkward 
position as the Public Works Commission recommending removal of the tree for 
multiple reasons.  He feels a role of the Public Works Commission is to be 

  



 

responsible to address safety concerns that affect all citizens.  Travis Hopkins 
responded the City Council directed the department to make every effort to 
save the tree so staff is looking at alternatives.  The tree will be evaluated 
annually for its condition, and the surrounding sidewalk will be evaluated to 
minimize any future risk to the city.  Vice Chair O’Connell stated he agrees with 
Commissioner McGovern and voices the same concerns. 

  
F. INFORMATION ITEMS 
 
F-1. Active Capital Project Report – Travis Hopkins provided updates and then 

asked for any questions on the Capital Project Report.   
 
 Commissioner Siersema inquired about the rough slurry finish to the arterial 

rehabilitation on Magnolia from Adams to Indianapolis and the results with the 
contractor.  Travis Hopkins responded the city took a credit against the cost of 
the project.  His opinion is the surface will smooth out over time and with the 
next slurry seal in a few years. 

 
 G. ADMINISTRATIVE ITEMS 

 
G-1. Water Main Extension Project, CC-1436 – Travis Hopkins introduced Bob Milani 

who presented the staff report.   
 
 Vice Chair O’Connell recused himself and left the room. 
 
 The water main extension on Springdale Street will add additional points of 

connection to separate water systems in order to build redundancy in water 
service.  The extension of the water main will enhance reliability for water 
service and for greater fire protection. 

 
 Commissioner Siersema inquired about the railroad tracks and how staff will 

address that area.  Bob Milani responded the railroad track is a military track 
that has not been used in years and is scheduled for removal.  If the tracks 
have not been removed at the time of construction, the water line will be 
placed underground of the tracks with approval of the military. 

 
 Motion by Commissioner Siersema, seconded by Commissioner Spencer to 

recommend to the City Council approval of Water Main Extension Project, CC-
1436. 

 
VOTE:  The motion carried. 
AYES:   3 
NOES:   0 
ABSENT:  3 (Cook, Herbel, Thomas) 
ABSTENTIONS: 1 (O’Connell) 
 



 

 
H. WRITTEN COMMUNICATIONS 
 

Presented earlier in the meeting by Public Works Director Travis Hopkins. 
 
I. COMMISSION AND STAFF COMMENTS 
 

Travis Hopkins announced that Joyce Greene is retiring and this will be her last 
Public Works Commission meeting.   
 
Motion by Commissioner McGovern, Seconded by Vice Chair O’Connell to 
acknowledge Joyce Greene for her service to the Public Works Commission. 
 
The motion carried 4-0-3 (Cook, Herbel Thomas absent) 

 
J. ADJOURNMENT 
 

The meeting adjourned at 5:25 PM to September 19, 2012, in City Council 
Chambers. 
 
 

 
    
 Billy O’Connell   Joyce Greene 
 Vice-Chair   Administrative Assistant  



 

~2012~ City Council 
Study Sessions  

& 
Special Sessions 

This information is for agenda scheduling purposes only and is subject to change on a daily basis.  
 Subjects listed below are not guaranteed to appear on a City Council agenda. 

 
COUNCIL 
MEETING TIME SUBJECT DEPT HEAD 

2012    
Jan. 9, 2012  Impact Fees Hall 

Jan. 17, 2012  Finance Year-End Report / Five-Year Financial Plan Farrell 

Feb. 6, 2012   AES Presentation  Hess                          

Feb. 21, 2012 
 Investment Advisory Board / 

Street Maintenance Assessment District Public Opinion Survey. 
Cutchen / 
Hopkins 

Mar. 5, 2012    

Mar. 19, 2012  PD Staffing Review Small 

April 2, 2012  Rainbow Commercial Recycling Hopkins 

April 16, 2012  Economic Development Update Hall 

May 7, 2012  Circulation Element Update Hopkins 

May 21, 2012    

June 4, 2012  Mid Year Budget Review  Farrell 

June 18, 2012  CDBG Recommendations Hall 

July 2, 2012  OCTA I405     (tentative) Hopkins 

July 16, 2012  Budget Farrell 

Aug. 6, 2012  
Infrastructure (CIP) / 
Street Light Update 

Hopkins   / 
Hall 

Aug. 20, 2012 
 
 

OCTA Environmental Tier II Grant  / 
Pavement Blue Ribbon Committee Recommendations  

Hopkins  / 
Hopkins 

Sept. 4, 2012  Meeting cancelled  

Sept. 17, 2012  Budget Farrell 

Oct. 1, 2012  Storm Drain MP (date to be determined) Hopkins 

Oct. 15, 2012    

Nov. 5, 2012    

Nov. 19, 2012    

Dec. 3, 2012  No Study Session – Mayor Transition  

Dec. 17, 2012    
 



1

Name Duration 
(days)

Start Finish Notes

ARTERIAL
1 CC-1319  Atlanta Avenue Widening (Huntington to Delaware) 1999 1/5/2009 6/27/2014 Preparation of Recirculated MND underway.

Preliminary & Final Design 1362 1/5/2009 9/28/2012
Council approval of Relocation Plan 0 12/19/2011 12/19/2011
Revise MND 207 5/14/2012 12/7/2012
Council approval of Revised MND 0 1/7/2013 1/7/2013
Right-of-Way Acquisition Process 256 10/1/2012 6/14/2013
Construction 137 2/10/2014 6/27/2014

2 CC-1356 Bridge Rehabilitation BPMP Program (Warner, Magnolia, & 
Brookhurst)

753 5/30/2011 6/21/2013 Awaiting Caltrans authorization

Design 396 5/30/2011 6/29/2012
Caltrans Authorization to Construct (Warner) 165 4/9/2012 9/21/2012
Construction (Warner) 165 1/7/2013 6/21/2013

3 CC-1356A Bridge Rehabilitation HBRR Program (Admiralty, Humbolt, 
Davenport, Gilbert)

480 12/5/2011 3/29/2013 Received authorization from Caltrans.

Caltrans Authorization to Design 186 12/5/2011 6/8/2012
Design (Admiralty, Humbolt) 277 6/25/2012 3/29/2013

4 CC-1376 Beach / Warner Improvements 984 6/21/2010 3/1/2013 Study underway.

5 CC-1377 Brookhurst / Adams Improvements 1278 6/21/2010 12/20/2013 Study underway.
Preliminary Design & EIR 963 6/21/2010 2/8/2013



2

Name Duration 
(days)

Start Finish Notes

Final Design 312 2/11/2013 12/20/2013

6 CC-1403 Bushard / Adams Improvements 599 3/14/2011 11/2/2012 Study underway.
Traffic Analysis Report 599 3/14/2011 11/2/2012

7 CC-1397 Arterial Rehabilitation: Argosy (Bolsa Chica to Graham), 
Yorktown (Main to Goldenwest), 6th (Walnut to Orange)

291 3/5/2012 12/21/2012 Design underway.

Design 291 3/5/2012 12/21/2012

8 CC-1397 Arterial Rehabilitation: Garfield (Beach to Delaware), Main 
(Utica to Adams)

137 8/20/2012 1/4/2013 Setting up Pre-Con, working on tree issues.

Construction 137 8/20/2012 1/4/2013

9 CC-1413 Arterial Rehabilitation: Magnolia (Adams to indianapolis), 
Center (I405 to Railroad Tracks), Heil (Silver to Gothard), Main 
(Yorktown to Utica)

164 2/6/2012 7/19/2012 Construction substantially completed. Punch list 
only.

Construction 164 2/6/2012 7/19/2012

DRAINAGE & WATER QUALITY
10 CC-1255A  Talbert Lake Urban Runoff Diversion - Phase I 109 3/26/2012 7/13/2012 Study completed. Drainage of the site for irrigation - 

TDS too high
Talbert Lake Water Study 109 3/26/2012 7/13/2012

11 CC-1293  Heil Pump Station Rebuild 641 7/2/2012 4/4/2014 Design completed.  Federal grant likely. Property 
acquisition to resume.



3

Name Duration 
(days)

Start Finish Notes

Right-of-Way Acquisition 277 7/2/2012 4/5/2013
Construction 333 5/6/2013 4/4/2014

FACILITIES
12 Oakview Community Center ADA-MSC 484 522 6/20/2011 11/23/2012 To be packaged along with Central Park and 

Banning Library. Open bids 8-16-12
Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

13 Central Park Restrooms ADA-MSC 482 522 6/20/2011 11/23/2012 To be packaged with Oakview and Banning Library.   
Open bids 8-16-12

Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

14 Banning Library ADA-MSC 481 522 6/20/2011 11/23/2012 To be packaged along with Oakview and Central 
Park.Open bids 8-16-12

Design 347 6/20/2011 6/1/2012
Bidding & Construction 53 10/1/2012 11/23/2012

15 City Hall ADA - Phase I & Phase II-MSC 483 634 7/4/2011 3/29/2013
Design 368 7/4/2011 7/6/2012
Bidding & Construction 249 7/23/2012 3/29/2013 Underway.

16 ENERGY EFFICIENCY IMPROVEMENTS 438 8/15/2011 10/26/2012



4

Name Duration 
(days)

Start Finish Notes

HVAC Measures, Interior Lighting Re-design & Retrofit, Additional Building 
Controls, Energy Information Management System, Server Virtualization & 
HVAC, Downtown Lighting Master Plan

438 8/15/2011 10/26/2012 Construction underway. Lighting retrofit completed. 
HVAC nearly complete.

Bidding & Construction 438 8/15/2011 10/26/2012

NEIGHBORHOOD
17 CC-1418 Tree Petition Street (11/12) - Aulnay Lane 375 10/31/2011 11/9/2012 Award in August '12.

Design 179 10/31/2011 4/27/2012
Construction 81 8/20/2012 11/9/2012 Contract prep underway.

18 CC-1417 Residential Pavement (11/12) 74 5/14/2012 7/27/2012 NOC filed. Project complete.
Construction 74 5/14/2012 7/27/2012

19 Concrete Replacement (11/12) 235 2/6/2012 9/28/2012 Construction underway.
Construction 235 2/6/2012 9/28/2012

20 CC-1434-ADA Ramps (11/12) 137 9/10/2012 1/25/2013 Contract prep underway.
Construction 137 9/10/2012 1/25/2013

21 CC-1425 Street Light Replacement - 7th St. (PCH to Palm) 522 11/7/2011 4/12/2013 Design completed.
Design 361 11/7/2011 11/2/2012
Construction 53 3/4/2013 4/26/2013

PARKS



5

Name Duration 
(days)

Start Finish Notes

22 Barlett Park (08/09) 0 7/18/2012 7/18/2012 Need to amend consultant contract for MND. 
Working on a revised schedule.

Environmental Clearance 0 7/18/2012 7/18/2012

23 Gun Range Site (08/09) 1145 2/9/2009 3/30/2012 Evaluating possible scope changes. May need to 
revise EIR and Remedial Action Plan schedules.

EIR and Remedial Action Plan 1145 2/9/2009 3/30/2012

24 CC-1345 LeBard Park (07/08 & 08/09) 0 7/18/2012 7/18/2012 On hold pending review of potential development 
on adjacent school property.

Environmental 0 7/18/2012 7/18/2012

25 CC-1349 Wardlow Park 0 7/18/2012 7/18/2012 On hold due to stalled development of adjacent 
site.

Design & Entitlements 0 7/18/2012 7/18/2012

26 Sports Complex - Team Room 0 7/18/2012 7/18/2012 Project vendor is to submit schedule.
Design & Procurement 0 7/18/2012 7/18/2012
Construction 0 7/18/2012 7/18/2012

SEWER
27 CC-1369 Adams/Ranger Sewer Lift Station (#16) 193 12/12/2011 6/22/2012 Completed.

Construction 193 12/12/2011 6/22/2012



6

Name Duration 
(days)

Start Finish Notes

28 CC-1370  Warner Ave Gravity Sewer Main & Lift Station "C" 
Reconstruction

1376 9/13/2010 6/20/2014 Design of ultimate solution underway.

Final Design of Ultimate Solution 746 9/13/2010 9/28/2012
Revised MND, Coastal Permit, State Lands Easement 557 2/6/2012 8/16/2013
Construction 305 8/19/2013 6/20/2014

29 CC-1415 Algonquin/Boardwalk Lift Station 750 5/2/2011 5/21/2013
Design 417 5/2/2011 6/22/2012 Design complete
Construction 223 10/10/2012 5/21/2013 Contract prep underway.

30 CC-1401 Trinidad Lift Station 221 7/9/2012 2/15/2013 Design underway.
Design 221 7/9/2012 2/15/2013

31 CC-1419 Sewer Lining (11/12) 193 4/2/2012 10/12/2012
Design 53 4/2/2012 5/25/2012
Construction 53 8/20/2012 10/12/2012 Contract prep underway.

TRANSPORTATION
32 CC-1402 Golden View School (SR2S) 308 3/5/2012 1/7/2013

Design 81 3/5/2012 5/25/2012
Construction 62 11/6/2012 1/7/2013 Contract prep underway. 6-10 weeks to order City-

furnished materials

33 CC-1421 Signal Synchronization - Goldenwest (SR22 to PCH) 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to design.



7

Name Duration 
(days)

Start Finish Notes

Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

34 CC-1422 Signal Synchronization - Talbert/Macarthur (Beach to SR55) 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to design.
Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

35 CC-1423 Signal Synchronization - Warner (PCH to Red Hill) 315 7/9/2012 5/20/2013 Awaiting Caltrans approval to design.
Design 228 7/9/2012 2/22/2013
Construction 76 3/5/2013 5/20/2013

WATER
36 CC-1175  Southeast Reservoir & CC-1191 Southeast Transmission 

Main (Planning Phase Only)
954 2/17/2010 9/28/2012 Transmission main alignment study underway.

Study 954 2/17/2010 9/28/2012

37 CC-XXXX  Well No. 8 Irrigation Project 1159 2/1/2010 4/5/2013 Design scope may change based on Talbert Lake 
scope change.

Design 1096 2/1/2010 2/1/2013
Permits (Building, and may need DPH & OCWD approval) 487 12/5/2011 4/5/2013

38 Security Improvements 361 10/3/2011 9/28/2012 Ongoing throughout year.
Construction 361 10/3/2011 9/28/2012



8

Name Duration 
(days)

Start Finish Notes

39 Variable Frequency Drive at Peck Reservoir 1250 3/1/2010 8/2/2013 Design underway. Working on power issue with 
SCE.

Conceptual Study 494 3/1/2010 7/8/2011
Final Design 445 7/11/2011 9/28/2012
Construction 151 3/4/2013 8/2/2013

40 Well #9 GAC Filtration (conceptual study) 1082 3/15/2010 3/1/2013 Operations studying alternate ways for filtration.

41 CC-1330  Corrosion Protection 36" Steel on Springdale. Paving from 
North City Limit to Warner

802 8/15/2011 10/25/2013

Design 305 8/15/2011 6/15/2012 Design complete.
Construction 410 9/10/2012 10/25/2013 Project awarded 8/20/12

42 CC-1412  Water Main Replacement @ Sunset Beach Area - Phase I 221 10/29/2012 6/7/2013 Project awarded 8/20/12

43 Update to the Water Master Plan 732 11/1/2010 11/2/2012 Study underway.

44 Study Elimination of Potential Choke Points Near Overmyer Reservoir 1054 12/7/2009 10/26/2012 Study underway.

45 Study to Create Potential Redundancy of the Northern End of the 36" 
Main OC-35

1026 1/4/2010 10/26/2012 Study underway. Need field testing during Summer 
2012.

46 Study to Utilize 21" Steel OC-9 for Dedicated Well Water Transmission 396 10/3/2011 11/2/2012 Study underway.
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